

**CONTRACT CHANGE ORDER**

No. 1

Date 12/04/2023

EDF # 23-003

Contract No. TRFF-2023-028 for the following public work: LRIP Cliffwood Lane between Gerke Excavating Inc. and the City of La Crosse, dated 05/04/2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:  
N/A

The following specific work is hereby added to such contract:  
Storm Modification \$1,048.30 EA (1 @ \$1,048.30 EA) – \$1,048.30  
Soft-Spot Corrections \$3,832.09 EA (1 @ \$3,832.09 EA) – \$3,832.09

By virtue of such changes in the contract, the following revisions shall be made:

|  |                      |
|--|----------------------|
| Contract -----                                     | \$ 683,221.33        |
| Contingency -----                                  | \$ 101,778.67        |
| Net Previous Change Orders -----                   | \$ 0.00              |
| Decrease by eliminations (this C.O.) -----         | \$                   |
| Increase by additions (this C.O.) -----            | \$ 4,880.39          |
| Net Deductions or Additions (Strike out one) ----- | \$ 4,880.39          |
| <b>Revised Contract Total -----</b>                | <b>\$ 688,101.72</b> |

**Gerke**


NAME OF CONTRACTOR

  
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:  
  
EE923CC8B4BC443... **Budget Analyst**

DocuSigned by:  
  
A93F306A40954A6... **Controller**