

**CONTRACT CHANGE ORDER**

No. 1

Date Aug. 24, 2017

EDF # 2017-005

Contract No. STRM-2017-29 for the following public work: \_\_\_\_\_

Ferry & 6<sup>th</sup> Streets Storm Sewer & Utilities

between A-1 Excavating Inc. and the City of La Crosse, dated

April 13, 2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N / A

The following specific work is hereby added to such contract:

Extend completion date due to high river conditions  
And more complex construction conditions

Original Completion Date      August 31, 2017  
Revised Completion Date      October 31, 2017

**NO COST TO OWNER**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>2,541,047.25</u>
Contract price decreased by eliminations-----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>0.00</u>
Net Additions -----	\$ <u>0.00</u>
Revised Contract Price -----	\$ <u>2,541,047.25</u>

**APPROVED BY BOARD OF  
PUBLIC WORKS**

\_\_\_\_\_  
**CONTRACTOR**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
Controller