

CONTRACT CHANGE ORDERNo. 07Date 4-11-2023

Contract No. BLDG-2021-64.02 for the following public work: La Crosse Fire Station #2 Project between Market & Johnson, Inc. and the City of La Crosse, dated January 6, 2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

\$

The following specific work is hereby added to such contract:

CE #042 – Soffit Rework in room 227	\$	778.02
CE #045 – Relocation of Ductwork in EF-17	\$	737.23
CE #050 – Added trim for Kitchen cabinetry	\$	4,122.58
CE #052 – Tie-Off Locations (RFI #MJ-040)	\$	3,515.11
CE #061 – Stair 119 channel (RFI #MJ-037)	\$	2,086.05
CE #062 – Accessory Rails	\$	679.48

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>3,588,611.37</u>
Contract price decreased by eliminations -----	\$	
Contract price increased by additions -----	\$	<u>11,918.47</u>
Net Deductions or Additions (Strike out one) -----	\$	<u>11,918.47</u>
Revised Contract Price -----	\$	<u>3,600,529.84</u>

Market & Johnson, Inc.**NAME OF CONTRACTOR**

DocuSigned by:

Tyler Schultz**CONTRACTOR SIGNATURE****BOARD OF PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

David Tauscher

EE923CC8B4BC443...

Budget Analyst

DocuSigned by:

Chadwick Hawkins

A93F306A40954A6...

Controller