



**KRAUS-ANDERSON®**  
Construction Company

## Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 8.00

**Date:** 2/11/2020

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 4 - BP-1 PR 01

Item #	Description	Vendor	Amount
1	BP-1 PR 01	Fowler & Hammer, Inc.	(\$110.00)
<b>Total For Change Order</b>			<b>(\$110.00)</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** DocuSigned by:  
*Peter Linsmeier*

**Date:** 2/11/2020 | 3:25 PM CST

**Accepted By:** I & S Group, Inc.

**Signed:** 6867371012384A6...  
DocuSigned by:  
*Patrick Vos*  
CE66D9E39AF4441...

**Date:** 2/12/2020 | 4:39 PM CST

BP-1 PR 01

Released: 12/13/19

	<b>Contractor Affected</b>	<b>Item #</b>	<b>Sheet/Spec</b>	<b>Change</b>	<b>Contractor Change</b>
1	Fowler	1, 2	1A5-11, 1A6-11	Moved face of concrete infill 4"	\$ (110.00)
				Total =	\$ (110.00)

PR 01

<b>Contractor</b>	<b>Cost</b>
Kish	0



# AIA<sup>®</sup> Document G709<sup>™</sup> – 2018

## Proposal Request

**PROJECT:** *(name and address)*

La Crosse Center Expansion + Renovation  
La Crosse, WI

**CONTRACT INFORMATION:**

Contract For: General Construction  
Date:

Architect's Project Number: 16-19990

Proposal Request Number: BP1 PR 01  
Proposal Request Date:

**OWNER:** *(name and address)*

City of La Crosse

400 La Crosse Street  
La Crosse, WI 54601

**ARCHITECT:** *(name and address)*

I+S Group, Inc.

201 Main St Suite 1020  
La Crosse, WI 54601

**CONTRACTOR:** *(name and address)*

Kraus-Anderson Construction Company -  
McFarland  
4125 Terminal Drive, Suite 100  
McFarland, WI 53558

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within seven (7) days or notify the Architect in writing of the anticipated date of submission.

*(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)*

- Item 1: Refer to Revised Plan Sheet 1A5-11 – Arena Upgrade Enlarged Plans and Elevations
- a. Moved face of concrete infill 4”.
- Item 2: Refer to Revised Plan Sheet 1A6-11 – Arena Upgrade Details
- a. Moved face of concrete infill 4”.

**THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.**

**REQUESTED BY THE ARCHITECT:**

Pat Vos, Project Manager

PRINTED NAME AND TITLE



313 Monitor Street  
 La Crosse, WI 54603  
 Ph : (608)782-6849

*Change Request*

**To:** Peter Linsmeier  
 KRAUS-ANDERSON CONSTRUCTION  
 4125 Terminal Drive  
 Suite 100  
 McFarland, WI 53558  
 Ph: (608)838-5416 Fax: (608)838-5445

**Number:** PCO 4  
**Date:** 12/20/19  
**Job:** 19-LC-9019 LaX Center  
**Phone:**

**Description:** BP-1 PCO# 4  
 Source: Bulletin # 4

We are pleased to offer the following specifications and pricing to make the following changes:

**BP-1, 3-A**

**Reduce the size of the concrete infill slab by 84SF or ~1CY of concrete and pumping.**

Work performed by us:					
Description		Quantity	Unit	Unit Price	Price
Concrete Slabs	Material	1.00	cyd	\$-110.00	\$-110.00
				<b>Subtotal:</b>	<u>\$-110.00</u>
				<b>Subtotal:</b>	<u><u>\$-110.00</u></u>
				<b>Total:</b>	<u><u>\$-110.00</u></u>
<p>The schedule will be TBD.</p> <p>If you have any questions, please contact me at (608)782-6849.</p>					

Submitted by: Mike Allen  
 FOWLER & HAMMER INC

Approved by: \_\_\_\_\_  
 Date: \_\_\_\_\_

Cc: File



**KRAUS-ANDERSON®**  
*Construction Company*

151 East Wilson Street, Suite 100  
Madison, WI 53703

## Request For Proposal

Project:	1923025-02 La Crosse Center Expansion & Renovation 400 La Crosse Street La Crosse, WI 54601	PCO #:	4
		Date:	12/16/2019
To:	Dave Mydy, Fowler & Hammer, Inc. Ryan Kent, Irwin Seating Company Kyle Thesing, Kish & Sons Electric, Inc.		

Please provide a cost breakdown in accordance with the Contract Documents and a Summary for the Change described herein and on the attachments (if any) listed. All responses are required within seven (7) days.

This is not an authorization to proceed with the work described herein unless and until approved by the Owner. On approval, this change will be included in a Change Order, which will provide the formal Contract Change.

### DESCRIPTION OF PROPOSAL:

The architect has released BP-1 PR 01 dated 12.13.19. Please review and provide pricing as necessary.

Thank you.

BP-1 3-A ADA CONCRETE & RAIL MODIFICATIONS

REDUCE THE SIZE OF THE CONCRETE INFILL SLAB.  
DEDUCT 84 SF  $\hat{=}$  1 CY CONCRETE & PUMPING

DEDUCT \$ 110 <sup>00</sup>

Attachments:

We have reviewed the PCO and acknowledge that it is a "no change" item and does not affect our completion date.

Signed By: Dave Mydy Date: 12-16-19

Company Name: FOWLER & HAMMER INC.