



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 15.00

Date: 3/18/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 31 - BP-1 PR 02

Item #	Description	Vendor	Amount
1	BP-1 PR 02	Kish & Sons Electric, Inc.	\$18,237.20
Total For Change Order			\$18,237.20

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: _____

Date: 3/19/2020 | 2:07 PM CD

DocuSigned by:
Peter Linsmeier
6867371012384A6...

Accepted By: I & S Group, Inc.

Signed: _____

Date: 3/25/2020 | 11:16 AM C

DocuSigned by:
Patrick Vos
CE66D9E39AF4441...

BP-1 PR 02
Released: 2/19/20

Contractor Affected	Item #	Sheet/Spec	Change	Contract
1 Kish	1	1E2-11	16 lighting circuit for aisle lighting at 15A; Added 2 new bleacher power source disconnects; Added 3 new twist lock receptacles for portable bleachers	\$
Total =				\$



AIA[®] Document G709[™] – 2018

Proposal Request

PROJECT: *(name and address)*

La Crosse Center Expansion + Renovation
La Crosse, WI

CONTRACT INFORMATION:

Contract For: General Construction
Date:

Architect's Project Number: 16-19990

Proposal Request Number: BP1 PR 02

Proposal Request Date: February 19, 2020

OWNER: *(name and address)*

City of La Crosse

400 La Crosse Street

La Crosse, WI 54601

ARCHITECT: *(name and address)*

I+S Group, Inc.

201 Main St Suite 1020

La Crosse, WI 54601

CONTRACTOR: *(name and address)*

Kraus-Anderson Construction Company -
Madison

151 East Wilson Street, Suite 100

Madison, WI 53703

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within seven (7) days or notify the Architect in writing of the anticipated date of submission.

(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)

Item 1: Refer to revised sheet 1E2-11 ARENA UPGRADE ELECTRICAL PLAN

- a. Shop drawings from Irwin have 16 lighting circuit for aisle lighting at 15 amp. Original plans had six 20A lighting circuits.
- b. Shop drawings from Irwin added 2 new bleacher power source disconnects. Original plans had 5
- c. Shop drawings from Irwin added 3 new twist lock receptacles for portable bleachers. Original plans had 1.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

REQUESTED BY THE ARCHITECT:

Pat Vos, Project Manager

PRINTED NAME AND TITLE



Request for Change

WKT158 - LX CENTER REMODEL BP 1
SEATING

RFC Number: 1

Date: 03/05/2020

2135 Enterprise Avenue
2135 Enterprise Avenue
La Crosse, WI 54603-1754

Regarding:

CHANGE REGARDING BP-1 PR-2. ADDITIONAL SEATING ELECTRICAL.

To:

KRAUS ANDERSON
151 EAST WILSON STREET
SUITE 100
MADISON, WI 53703

Job Site:

LX CENTER REMODEL BP 1 SEATING
LA CROSSE CENTER
300 HARBORVIEW PLAZA
LA CROSSE, WI 54601

Requested By:

Phone:

E-mail:

Recipients:

BRENDA OELKE

Phone:

(608) 838-5479

E-mail:

BRENDA.OELKE@KRAUSANDERSO
N.COM

(5) 3-phase (6) single phase circuits, (2) disconnects

Requested Change:

Change to Contract

CHANGE REGARDING BP-1 PR-2. ADDITIONAL SEATING ELECTRICAL.

\$ 0.00

MATERIALS

\$ 3630.29

LABOR 15.15 FM @ \$83.62

\$ 1266.84

LABOR 151.48 JW @ \$77.12

\$ 11682.14

10% OVERHEAD AND PROFIT

\$ 1657.93

RFC Total

\$ 18237.20

Please respond by: 03/06/2020

**BRENDA OELKE
KRAUS ANDERSON**