



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 90.00

Date: 10/1/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703


PCO # 156 - Cooler Spray Insulation

Item #	Description	Vendor	Amount
1	Cooler Spray Insulation	H.J. Martin & Sons, Inc.	\$1,597.20
Total For Change Order			\$1,597.20


Approved By: City of La Crosse

Signed: _____ **Date:** _____

Submitted By: Kraus-Anderson Construction Company

Signed:  **Date:** 10/5/2020 | 9:11 AM CD
DocuSigned by: 6867371012384A6...

Accepted By: I & S Group, Inc.

Signed:  **Date:** 10/8/2020 | 5:32 AM CD
DocuSigned by: B2D92ADEC16949C...

Company Name: HJ Martin & Son, Inc.

Project Name/Number: La Crosse Center

Date: 9/29/2020

PCO: Pricing Request - Spray Foam Arena Level Ceiling

Write-Up Item	Write-up Description			
Architectural Item #	Description of work	Please see attached HJ Martin form for description		
		<u>Cost</u>	<u>Description</u>	<u>Notes/Attachments</u>
	Labor	\$ 528.00		
	Equipment			
	Material	\$ 792.00		
	Tax on Material Only	\$ -		
	Subtotal	\$ 1,320.00		
	Subcontractor's Fee	\$ 132.00		
	10% Fee	\$ 145.20	(10% is the max fee allowed on Sub CO's)	
	Total Cost of Change	\$ 1,597.20		

Subcontractor acknowledges no other Cost associated with this PCO.

 Sign

09/29/2020 Date



WALLS & CEILING DIVISION

Change Order / Additional Work Request Form

To:	Peter Linsmeier	From:	Wyatt Tompkins
Co:	Kraus Anderson Construction	Phone:	920-655-3414
Fax:		Date:	9/29/2020
Re:	Pricing Request – Spray Foam Arena Level Ceiling	Pages:	

Project: La Crosse Center Expansion & Remodel

Change Order/Additional Work Summary:

Provide 3" of spray foam insulation and intumescent coating over spray foam on the existing concrete deck per email 9/23/2020 (approximately 144 square feet).

Subcontractor: \$1,597.20

This CO/AWR was originated by ___ Sub-Contractor ___ General Contractor X Architect ___ Owner, and I/we do hereby recommend acceptance and approval of the change to the contract with an X Increase ___ Decrease ___ No Change, of the following amount:

FOR THE SUM OF: \$1,597.20