



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 91.00

Date: 10/1/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703


PCO # 157 - Production Office Wall Deduct

Item #	Description	Vendor	Amount
1	Production Office Wall Deduct	H.J. Martin & Sons, Inc.	(\$1,055.00)
Total For Change Order			(\$1,055.00)


Approved By: City of La Crosse

Signed: _____ **Date:** _____

Submitted By: Kraus-Anderson Construction Company

Signed:  _____ **Date:** 10/5/2020 | 9:11 AM CDT
DocuSigned by: 6867371012384A6...

Accepted By: I & S Group, Inc.

Signed:  _____ **Date:** 10/8/2020 | 5:33 AM CDT
DocuSigned by: B2D92ADEC16949C...

320 S. Military Avenue
P.O. Box 11387
Green Bay, WI 54307-1387
Phone: (920) 494-3461
Fax: (920) 494-4177
Website: www.hjmartin.com



WALLS & CEILING DIVISION

Change Order / Additional Work Request Form

To: Peter Linsmeier	From: Wyatt Tompkins
Co: Kraus Anderson Construction	Phone: 920-655-3414
Fax:	Date: 9/28/2020
Re: PCO #151 – Punchlist Item #111	Pages:

Project: La Crosse Center Expansion & Remodel

Change Order/Additional Work Summary:

Elimination of east interior B3 wall of Production Office A135 and access panel.

Labor: (\$806.00)

Material: (\$249.00)

This CO/AWR was originated by ___Sub-Contractor ___X_General Contractor ___Architect ___Owner, and I/we do hereby recommend acceptance and approval of the change to the contract with an ___Increase ___X_Decrease ___No Change, of the following amount:

FOR THE SUM OF: (\$1,055.00)