

CONTRACT CHANGE ORDER

No. 3 - REVISED

Date 10-28-21

EDF # 21-022

Contract No. BLDG-2021-38 for the following public work: Fish Control Lab Building Phase 1 Project between Fowler & Hammer, Inc. and the City of La Crosse, dated May 13, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Modify lintel to avoid additional brick removals	\$ 479.52
Core wall for new vent & re-route vent pipe to avoid shoring conflict	\$1225.44
Remove & replace 99' of curb to widen sidewalk	\$8280.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 436,000.54
Contract price decreased by eliminations -----	\$ 0.00
Contract price increased by additions-----	\$ 9984.96
Net Deductions or Additions (Strike out one) -----	\$ 9984.96
Revised Contract Price -----	\$ 445,985.50

Fowler & Hammer, Inc.
NAME OF CONTRACTOR

Daniel Benjamin
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
Dan DeGier
G5134A8A54404EF...
Budget Analyst

DocuSigned by:
Valerie Fenske
DD25990951DE41E...
Controller