

CONTRACT CHANGE ORDER

No. 3

Date 7-20-23

Contract No. PRKS-2023-015 for the following public work: Riverside South Toilet Rooms Project between Fowler & Hammer, Inc. and the City of La Crosse, dated March 2, 2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None **\$ 0.00**

The following specific work is hereby added to such contract:

Substitute tile for epoxy paint wall finishing **\$ 23,716.44**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 614,565.00
Contract price decreased by eliminations -----	\$ 0.00
Contract price increased by additions -----	\$ 23,716.44
Net Deductions or Additions (Strike out one) -----	\$ 23,716.44
Revised Contract Price -----	<u>\$ 638,281.44</u>

Fowler & Hammer, Inc.
NAME OF CONTRACTOR


CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
David Tauscher Budget Analyst
EE923CC8B4BC443...

DocuSigned by:
Chadwick Hawkins Controller
A93F306A40954A6...