

CONTRACT CHANGE ORDER

No. 1

Date 12/4/2023

EDF # 23-023

Contract No. TRFF-2023-038 for the following public work: Traffic Calming – 7th & Adams Intersection, 29th St between Fowler & Hammer Inc. and the City of La Crosse, dated 07/06/23, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Speed Table Symbol (EP) \$1,287.00 EA (8 @ \$1,287.00) - \$10,296.00

The following specific work is hereby added to such contract:

Private Storm Connection \$1,092.82 EA (1 @ \$1,092.82 EA) - \$1,092.82

Valve Difference – 6 inch to 8 inch \$872.85 EA (2 @ \$872.85) - \$1,745.70

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$ 260,462.21
Contingency -----	\$ 17,537.79
Net Previous Change Orders -----	\$ 0.00
Decrease by eliminations (this C.O.) -----	\$ 10,296.00
Increase by additions (this C.O.) -----	\$ 2,838.52
Net Deductions or Additions (Strike out one) -----	\$ -7,457.48
Revised Contract Total -----	\$ 253,004.73

Fowler & Hammer, Inc.
NAME OF CONTRACTOR


CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
David Tauscher
EE923CC8B4BC443... Budget Analyst

DocuSigned by:
Chadwick Hawkins
A93F306A40954A6... Controller