

CONTRACT CHANGE ORDER

No. 2 - Revised

Date 6-29-23

Contract No. PRKS-2022-005 for the following public work: Weigent Park Shelter Project between All American Lumber, Inc. d.b.a. Americon and the City of La Crosse, dated February 16, 2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Credit for City-supplied door locks	-\$ 492.00
Reduced asphalt paving area	-\$ 750.00

The following specific work is hereby added to such contract:

Change to storefront finishes	\$ 919.20
Add irrigation piping	\$ 2063.57
Re-excavate footings after storm damage	\$ 315.00
Changes to ceiling connections @ beams	\$ 1915.20
Additional soil compaction @ footings	\$ 572.14
Substitute FRP walls for drywall	\$ 1825.02

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>569,650.00</u>
Contract price decreased by eliminations -----	\$ <u>1242.00</u>
Contract price increased by additions -----	\$ <u>7610.13</u>
Net Deductions or Additions (Strike out one) -----	\$ <u>6368.13</u>
Revised Contract Price -----	\$ <u>576,018.13</u>

Americon
NAME OF CONTRACTOR


CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
David Tauscher
EE923CC8B4BC443...

Budget Analyst

DocuSigned by:
Chadwick Hawkins
A93F306A40954A6...

Controller