
RyKey River Point District Schedule
Jan-26
Feb-26
Mar-26
Apr-26
May-26
Jun-26
Jul-26
Aug-26
Sep-26
Oct-26
Nov-26
Dec-26
Jan-27
Feb-27
Mar-27
Apr-27
May-27
Jun-27
Jul-27
Aug-27
Sep-27
Oct-27
Nov-27
Dec-27
Jan-28
Feb-28
Mar-28
Apr-28
May-28
Jun-28
Jul-28
Aug-28
Sep-28
Oct-28
Nov-28
Dec-28
Jan-29
Feb-29
Mar-29
Apr-29
May-29
Jun-29
Jul-29
Aug-29
Lot 11 TIF Application
Lot 11 TIF Term Sheet Review & Approval
Lot 11 Developers Agreement Process
Lot 11 Execution Of Developers Agreement
Lot 11 100% Construction Documents
Lot 11 Permits / Site Approvals
Lot 11 Construction
Lot 9 Construction