Docusign Envelope ID: 1EFDA5CC-5530-4783-A1C2-FB6D3558FF35

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor	**Fowler & Hammer, Inc.**		**FINAL**
	313 Monitor Street, La Crosse, WI 54603	**Estimate Number**	**#3 February**
Contract	**Cass Street Streetscape Improvements**	**Resolution Number**	**24-0381**
Date	**February-26**	**Contingency Amount**	**$19,916.36**
EDF #	**24-039**	**Contract Amount**	**$209,531.00**
Job Number	**LITG-24-32**		

Section Title	Line Item	Item Code	Item Description	Unit of Measure	Quantity	Unit Price	Total
Installations							
	1	100	Base Course (Furnished, Compacted, & Graded) (6")	SY	8.0	$100.00	$800.00
	2	120	Concrete Flatwork (4")	SF	200.0	$20.00	$4,000.00
Streetscape							
	3	1000	Hanging Planter (A)	EA	11.7	$1,733.00	$20,276.10
	4	1000	Hanging Planter (B)	EA	8.0	$1,733.00	$13,864.00
	5	1001	Rectangle Planter (A)	EA	9.00	$2,203.00	$19,827.00
	6	1001	Rectangle Planter (B)	EA	9.0	$2,386.00	$21,474.00
	7	1001	Rectangle Planter (C)	EA	9.5	$2,203.00	$20,928.50
	8	1002	Circular Planter (A)	EA	6.0	$3,090.00	$18,540.00
	9	1002	Circular Planter (B)	EA	6.0	$3,338.00	$20,028.00
	10	1003	Lower Cass Banner	EA	8.0	$3,846.00	$30,768.00
	11	1004	Upper Cass Banner	EA	6.0	$1,584.00	$9,504.00
	12	1005	Historic District Monument Sign	EA	1.88	$4,917.00	$9,243.96
	13	1006	Washburn Neighborhood Monument Sign	EA	1.0	$6,722.00	$6,722.00
	14	1007	Install City Furnished Benches	EA	3.0	$150.00	$450.00

Docusign Envelope ID: 1EFDA5CC-5530-4783-A1C2-FB6D3558FF35

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor	**Fowler & Hammer, Inc.**		**FINAL**
	313 Monitor Street, La Crosse, WI 54603	**Estimate Number**	**#3 February**
Contract	**Cass Street Streetscape Improvements**	**Resolution Number**	**24-0381**
Date	**February-26**	**Contingency Amount**	**$19,916.36**
EDF #	**24-039**	**Contract Amount**	**$209,531.00**
Job Number	**LITG-24-32**		

Section Title	Line Item	Item Code	Item Description	Unit of Measure	Quantity	Unit Price	Total
			Current Payment is for 2025 Work				
			Total Completed				$196,425.56
			Less 0% Retainage				$0.00
			Amount due on Contract of total amount of work to date:				$196,425.56

Signed by:
Audited David Tauscher
B7509F2EE0F24E5...

1/27/2026
.....20.....

Signed by:
COMPTROLLER..... Chadwick Hawkins
A93F306A40954A6...

Total Previous Estimates $170,403.98
Estimate No. #3 February $26,021.58

RESOLUTION

RESOLVED: That an order be drawn in favor of ..... Fowler & Hammer, Inc..... for the sum of ***$26,021.58***
the same being payment of the estimate for the Cass Street Streetscape Improvements

Respectfully Submitted,
COUNCIL COMMITTEE

APPROVED BY BOARD OF PUBLIC WORKS