EXHIBIT E

PROJECT SUMMARY
NAME THE HUB on 6TH
OWNER STIZO DEVELOPMENT
PROPOSAL DATE June 15, 2017
SIZE SCHEDULE
124,668 SF - RENOVATION & ADDITION August 21, 2017 START
August 20, 2018 FINISH
124,668 SF OF BUILDING 52 WEEKS
SF OF SITE
% OF TOTAL
CONSTRUCTION BUILDING  LABOR
DIVISION # PAGE # DESCRIPTION , TOTAL coSsT COST/SF _ HOURS
DIV. 1 PROJECT DESIGN FEE's - ARCH./ STRUCT./ CIVIL 285,000 _
DIV. 1 PAGE 3 GENERAL CONDITIONS 549,803 4.35% 441 3640
DIV. 1 PAGE 4 SAFETY ) 62,854 0.50% 0.50 554
DIV.2 PAGE 4-5 SITE DEVELOPMENT 374,507 2.96% 3.00 64
DIV. 2 PAGE 6 DEMOLITION 528,659 4.18% 424 43886
DIV. 3 PAGE 7-9 CONCRETE 179,351 1.42% 1.44 1,708
DIV. 4 PAGE 10 MASONRY 257,582 2.04% 2.07 —
DIV. 5 PAGE 11 STRUCTURAL STEEL 316,563 251% 2.54 379
DIV.6 PAGE 12 ~ CARPENTRY 1,963,084 15.54% 16.75 14,111
DIV.7 PAGE 13 THERMAL / MOISTURE PROTECTION 742,215 5.87% 5.95 577
DIV. 8 PAGE 14 DOORS & WINDOWS 620,642 4.91% 498 1,778
DIV. 9 PAGE 15 FINISHES 1,182,128 9.36% 948 4816
DIV. 10 PAGE 16 SPECIALTIES 97,853 0.77% 0.78 472
DIV. 12 PAGE 18 FURNISHINGS 995,698 7.88% 799 3164
DIV. 14 PAGE 20 ~ CONVEYING SYSTEM 180,000 1.42% 1.44 -
DIV. 15 PAGE 21 FIRE PROTECTION, PLUMBING & HVAC 2,387,250 18.89% 19.15
DIV. 16 PAGE 22 ELECTRICAL 1,310,500 10.37% 10.51
SUBTOTAL $ 12,033,689 95.24% 9424 36,148
GCOH&FEE §$ 601,684 4.76% 4.83
_ f il o5 BORTON CONSTRUCTION COSTS $ 12,635,373 100.00% 99.07
DIV.2 PAGE 4-5 ASBESTOS ABATEMENT § 1,257,475
TOTAL CONSTRUCTION COSTS $ 13,892,848 36,148
CONTINGENCY -2% $ 277,857
LAND/ BUILDING COST § 250,000
SOFTCOSTS § 579,300
DEVELOPER'S FEE $ 750,000
TOTAL PROJECT COSTS 15,750,005
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The Hub on 6" - Start up Costs

Description

6-15-17

Projected Cost

Computer Services

360 Customer Account Set Up {$100/ Unit)
Legal Fees

Accounting Fees

Cash

Builder's Risk Insurance

Closing Costs/ Good Faith Deposit
Construction Interest

$3,500
$11,300
$8,000
$6,500
$200,000
$25,000
$25,000
$300,000

Total

$579,300




