
Change Order Request

Project:  

La Crosse, WI  54601

400 La Crosse Street

La Crosse Center Expansion & Renovation

1923025-02 COR # 46.00

Date: 7/21/2020

La Crosse, WI  54601
400 La Crosse Street

City of La CrosseTo: Owner From: Kraus-Anderson Construction Company

Madison, WI 53703
151  East Wilson Street, Suite 100 

AmountItem # Description Vendor

PCO #        97 - Additional Railing Painting

         1 $10,965.00Additional Railing Painting Pine Valley Painting & Finishing LLC

$10,965.00Total For Change Order

Signed: ____________________________Approved By: City of La Crosse

Submitted By: 

Date: __________________

Signed: ____________________________Kraus-Anderson Construction Company Date: __________________

Accepted By: I & S Group, Inc. Signed: ____________________________ Date: __________________

DocuSign Envelope ID: 3C74099A-B58E-4580-8B5A-3C329A82DF8F

7/21/2020 | 9:15 AM CDT

7/29/2020 | 5:34 AM CDT



Pine Valley Painting & Finishing LLC Project: La Crosse Center

W6667 Maple Rd Expansion/Renovation

Neillsville, WI 54456

Date: 7/9/2020

Originating Document:

$14,062.00

$3,097.00

$10,965.00
Owner's Request X

Contractor's Request

Omission & Errors

  

Additions

Item Description Type Qty Unit $/Unit Labor Material Equipment Total

Added painting of added railings 12,283.00$    525.39$         25.00$              12,833.39$            

1

2

3

4

5

6

7

8

9

10

11

12 Subtotal 12,833.39$            

13 P & O - list your amount     10% 1,228.61$              

14 Total 14,062.00$            

Deductions

Item Description Type Qty Unit $/Unit Labor Material Equipment Total

Write out each item separately per line S 1         LS -                 

15 owner prep of some of the existing handrails -$                  3,097.00$              

16

17

18

19

20 -$                       

21 -$                       

22 -$                       

23 -$                       

23 -$                       

24 -$                       

32 Total 3,097.00$              

Attached supporting information Yes

No X

Subcontractor/Supplier name

Pine Valley Painting & Finishing LLC

Project Manager

Rob Wilson

7/9/2020

Contract Time Extension:

Reason for Change

Added railings

Total Additions:

Net Change:
Total Deductions:
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