
Change Order Request

Project:  

La Crosse, WI  54601

400 La Crosse Street

La Crosse Center Expansion & Renovation

1923025-02 COR # 93.00

Date: 10/6/2020

La Crosse, WI  54601
400 La Crosse Street

City of La CrosseTo: Owner From: Kraus-Anderson Construction Company

Madison, WI 53703
151  East Wilson Street, Suite 100 

AmountItem # Description Vendor

PCO #       160 - Roof Drain Modification

         1 $2,293.61Roof Drain Modification Zimmerman Plumbing, Inc.

$2,293.61Total For Change Order

Signed: ____________________________Approved By: City of La Crosse

Submitted By: 

Date: __________________

Signed: ____________________________Kraus-Anderson Construction Company Date: __________________

Accepted By: I & S Group, Inc. Signed: ____________________________ Date: __________________

DocuSign Envelope ID: B92238F0-E8B2-4A89-90E6-5BA5EA4EF3A2

10/7/2020 | 4:51 PM CDT

10/14/2020 | 10:24 AM CDT



Summary

Project Name: La Crosse Center Renovation

Project Location: 300 Harborview Plaza

Total labor hours 15

Composite labor rate 98.66$                

Labor cost = Total hours X Composite rate $1,480.00

Labor costs 1,480.00$           

Materials cost 366.46$              

Large tool and equipment costs -$                   

Wisconsin sales tax (Materials Only) $0.00

Subtotal $1,846.46

Contractor Profit (10%) $184.65

Total contractor costs with markup $2,031.11

Subcontractor costs 250.00$              

Subcontractor markup (5%) $12.50

Total Subcontractor cost with markup $262.50

Bond 1% $0.00

Total change $2,293.61

10/2/2020

Description: Rework existing roof drains on meeting mezzanine to move above the ceiling

DocuSign Envelope ID: B92238F0-E8B2-4A89-90E6-5BA5EA4EF3A2



DATE:10-02-20

Materials and Labor Units

Materials

Qty Item Unit Cost Extended Cost

-$                 

1 Storm Piping Material 366.46$         366.46$           

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

Total Materials 366.46$           

Labor

Hrs Rate Extended Cost

-$              -$                 

-$              -$                 

13 Foreman Plumber 100.00$         1,300.00$        

2 Plumber 90.00$           180.00$           

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

-$              -$                 

Total Labor 1,480.00$        

Description: Rework existing roof drains on meeting mezzanine to move above the ceiling

Project Name: La Crosse Center Renovation

Project Location: 300 Harborview Plaza

DocuSign Envelope ID: B92238F0-E8B2-4A89-90E6-5BA5EA4EF3A2



Large Tools and Major Equipment

Project Name: La Crosse Center Renovation 0

Project Location: 300 Harborview Plaza 0

Description: Rework existing roof drains on meeting mezzanine to move above the ceiling0

Qty Item Unit Rate Unit Use Unit Cost

-$              

Total Costs This Sheet -$              
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Subcontractors

Project Name: La Crosse Center Renovation 0

Project Location: 300 Harborview Plaza 0

Description: Rework existing roof drains on meeting mezzanine to move above the ceiling 0

Name Trade or 

Specialty

Cost

Insulation 250.00$                            

Total Costs This Sheet 250.00$                            
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