
Change Order Request

Project:  

La Crosse, WI  54601

400 La Crosse Street

La Crosse Center Expansion & Renovation

1923025-02 COR # 109.00

Date: 11/9/2020

La Crosse, WI  54601
400 La Crosse Street

City of La CrosseTo: Owner From: Kraus-Anderson Construction Company

Madison, WI 53703
151  East Wilson Street, Suite 100 

AmountItem # Description Vendor

PCO #       192 - Wire Mesh for Infloor Heat Tubes

         1 $5,246.23Wire Mesh for Infloor Heat Tubes Wieser Brothers General Contractors, Inc.

         2 ($5,246.23)Deduct: Wire Mesh for Infloor Heat Tubes North American Mechanical, Inc.

$0.00Total For Change Order

Signed: ____________________________Approved By: City of La Crosse

Submitted By: 

Date: __________________

Signed: ____________________________Kraus-Anderson Construction Company Date: __________________

Accepted By: I & S Group, Inc. Signed: ____________________________ Date: __________________

DocuSign Envelope ID: A0868E51-7AC8-4655-80FD-AB664D195110

11/9/2020 | 3:34 PM CST

11/10/2020 | 9:48 AM CST



Project Name: La Crosse Center Expansion Job # 219302

Date:

Subcontractor Labor Material Equipment Total
Total Total Total Total Cost

$2,520.00 $2,520.00
$2,249.30 $2,249.30

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Subtotal $0.00 $2,520.00 $2,249.30 $0.00
Subtotal $4,769.30

Self Performed OH&P $476.93
Subcontractor OH&P $0.00

$5,246.23
Bonding $0.00

Grand Total $5,246.23

Approval: 
Date:

Subtotal

Wieser Brothers T&M Labor
Wire Mesh

Change	Order	Request	#22	REV	1

11/3/2020

DESCRIPTION OF WORK TO BE DONE:

T&M Wire mesh for infloor heat tubes

Wieser Brothers General Contractor, Inc. | 200 Twilite Street La Crescent, MN 55947
www.wieserbrothers.com | Office 507.895.8903 | Fax 507.895.8438

DocuSign Envelope ID: A0868E51-7AC8-4655-80FD-AB664D195110



Task Date Description / Name of Person Qty

Unit of 

Measure Unit Price Total Price 

Labor

7/9/20 J. Wieser - Load/deliver light gauge wire 2.00 hrs 70.00$        140.00$       

7/10/20 J. Dwyer - Lay wire mesh for infloor heat 2.50 hrs 70.00$        175.00$       

7/10/20 A. Schleich - Lay wire mesh for infloor heat 2.50 hrs 70.00$        175.00$       

7/14/20 J. Dwyer - Tie/Cut Wire 1.00 hrs 70.00$        70.00$          

9/1/20 J. Wieser - Load/deliver light gauge wire 1.00 hrs 70.00$        70.00$          

9/2/20 B. Helgeson - Lay out wire for infloor heat 4.50 hrs 70.00$        315.00$       

9/2/20 M. Bean - Lay out wire for infloor heat 4.50 hrs 70.00$        315.00$       

9/3/20 M. Bean - Lay out wire for infloor heat 1.00 hrs 70.00$        70.00$          

9/3/20 B. Helgeson - Lay out wire for infloor heat 1.00 hrs 70.00$        70.00$          

9/23/20 C. Horn - Lay out wire mesh 3.50 hrs 70.00$        245.00$       

9/23/20 B. Helgeson - Lay out wire mesh 3.50 hrs 70.00$        245.00$       

10/2/20 J. Schott - Lay wire mats for infloor heat 2.50 hrs 70.00$        175.00$       

10/2/20 B. Helgeson - Lay wire mats for infloor heat 2.50 hrs 70.00$        175.00$       

10/23/20 B. Helgeson - Lay Wire Mesh 2.00 hrs 70.00$        140.00$       

10/23/20 J. Binbarn - Lay Wire Mesh 2.00 hrs 70.00$        140.00$       

Total Hours 36.00 2,520.00$    

Material

9/2/20 Wire Mesh 64.00 EA 13.55$        867.20$       

7/9/20 Wire Mesh 27.00 EA 13.55$        365.85$       

10/2/20 Wire Mesh 22.00 EA 13.55$        298.10$       

9/23/20 Wire Mesh 40.00 EA 13.55$        542.00$       

10/23/20 Wire Mesh 13.00 EA 13.55$        176.15$       

2,249.30$    

Shop Material

‐$              

‐$              

Total w/30% Markup ‐$              

Subcontractors

‐$              

‐$              

Equipment

LS 40.00 ‐$              

‐$              

Subtotal $4,769.30

Overhead & Profit % Markup 10% $476.93

Grand Total $5,246.23

Labor Subtotal

Equipment Subtotal

Subcontractors Subtotal

JOB COST WORK UP
Project:

Date:

PO # (if applicable)

Work Description:

219302 ‐ Lax Center Concrete BP2

10/27/2020

Lay light gauge wire for infloor heat tubes. 

Materials Subtotal

Shop Materials Subtotal
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