
 
 
 

CONSTRUCTION PHASE ENGINEERING SERVICES 
AMENDMENT NO. 1 TO THE ORIGINAL ENGINEERING SERVICES AGREEMENT 

 
Wastewater Treatment Facility Improvements Project: Final Design (Project)  

Original Agreement Executed April 16, 2020 
 
 
This Amendment is by and between: 
 
City of La Crosse (Owner) 
400 La Crosse Street 
La Crosse, WI 53081 
 
and 
 
Donohue & Associates, Inc. (Donohue) 
3311 Weeden Creek Road 
Sheboygan, WI  53081 
 
Who agree to amend the original Agreement and Scope of Services, as follows: 
 
PART I – B. SCOPE OF SERVICES 
 
Summary of Construction Phase Engineering Services 
 
Donohue will perform Construction Phase Services consistent with those of the “Engineer” as delineated 
in the Bidding and Contract Documents, which specifically list Donohue as the Engineer. The Bidding 
and Contract Documents for this Project use the Standard General Conditions of the Construction 
Contract prepared by the Engineers Joint Contract Documents Committee (EJCDC) and amended by 
the Supplementary Conditions for the Project. The Standard General Conditions and Supplementary 
Conditions represent the Standard Terms and Conditions (STC). 
 
Roles 
 
Construction Contract Administrator (CCA) 

The Construction Contract Administrator (CCA) is a Donohue employee that provides Contract 
administration among the Project participants. These participants may include the Owner, the on-site 
Resident Project Representative (RPR), the Operations Specialist (OS), Donohue design team members, 
the Contractor, the Wisconsin Department of Natural Resources (WDNR), and various other agency 
representatives. 

The CCA administers the contract between the Owner and the Contractor. The STC included in the 
Bidding and, after execution, Contract Documents, are part of the Contractor’s contract with the Owner. 
As established in the STC, documentation from and between the Contractor and Owner are routed 
through the CCA.  

The CCA possesses a high level of experience with and understanding of the STC. The CCA takes an 
active role in the interpretation of the Contract Documents, enforcement of the Contract Documents, 
problem resolution, and conflict resolution. Specific tasks to be performed by the CCA are listed below. 

1. Prepare Contract Documents for execution by the Owner and Contractor. 
2. Review and provide comments related to the construction schedule provided and maintained by 

the Contractor. 
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3. Review and provide comments related to the Contractor’s schedule of values that forms the basis 
of payment applications. 

4. Prepare for and conduct the Pre-Construction Conference. 
5. Attend the Contractor’s monthly progress meetings. 
6. Produce monthly status or progress reports for the Owner, documenting project progress, recent 

activities, near-term activities, project financials, and outstanding issues. 
7. Provide guidance related to the application of the STC by the contracting parties. 
8. Review, provide comments related to, and process the monthly payment applications submitted 

by the Contractor. Address any known lien waiver issues and subcontractor payment concerns. 
9. Evaluate and respond to Contractor claims related to differing subsurface or physical conditions. 
10. Evaluate and respond to the presence of unforeseen hazardous environmental site conditions. 
11. Support Owner with questions related to the Contractor’s issuance of project bonding 

requirements. 
12. Manage the shop drawing and submittal technical review process. Receive, log in/out, complete 

technical review, and make formal distribution of reviewed copies to the Owner and Contractor. 
13. Manage the technical review of proposed equipment substitutions submitted by the Contractor. 
14. Review, evaluate, and authorize minor variations from the Contract requirements that do not 

involve an adjustment to the Contract price or time. 
15. Confer with the RPR, and receive input from design team members, as it may relate to the 

rejection of defective Work. Issue appropriate correspondence to the Contractor. 
16. Schedule site visits by design team members, as appropriate, for more detailed and specialized 

review of the Contractor’s Work. 
17. Address changes in the Work. Determine if the change is a compensable change. If it is, evaluate 

the Contractor’s proposed cost for acceptability. If found acceptable, prepare the change 
orders to the Contract and process through the Owner and Contractor. Help negotiate with the 
Contractor on cost appropriateness and differences of opinion on submitted cost claims. 

18. Administer the request for information (RFI) process. Receive the RFI from the Contractor, 
forward to appropriate designers for resolution and response, and makes formal distribution 
of the completed RFIs. 

19. Assist in the evaluation of Contractor claims. 
20. Addresses Contractor claims related to delay circumstances. Evaluate the merits of the delay 

claim and issue recommendation on acceptance or denial of the claim. 
21. Manage the Project commissioning process and systems demonstration. 
22. Manage the Project completion/closeout process and receipt of the required Work, services, 

and documentation. 
23. Manage circumstances related to suspension of Work or termination of Work. 
24. Issues Certificates of Substantial Completion when the Contractor has met the contract 

requirements for substantial completion. 

Resident Project Representative (RPR) 

The Resident Project Representative (RPR) is an on-site Donohue employee that acts as a liaison between 
the Owner, Contractor, the CCA, and the design team members. The RPR monitors Contractor’s Work to 
determine if it generally adheres to the requirements of the Contract. The RPR is the first response to 
field questions, obtains background evidence related to unforeseen conditions, consults with the design 
team members on matters of design interpretation, provides input into acceptability of contract payment 
applications, and prepares reports documenting the construction activities and progress. 

A foremost objective of the RPR is to facilitate the Project progressing efficiently. If for any reason the 
Contractor is obstructed or delayed in the progress of his Work, the Contractor may submit claims to 
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the Owner for lost time and money resulting from disruptions in the Work. Specific tasks to be performed 
by the RPR are listed below. 

1. Review the progress schedule prepared by the Contractor for compliance with the Contract. 
Monitor the Contractor’s progress as it relates to the schedule and provide written 
documentation related to the events that may be disrupting the Contractor’s progress, whether 
within the control of the Contractor or outside his control. 

2. Attend the Pre-Construction Conference and Contractor’s monthly and weekly progress 
meetings. Provide input as necessary and appropriate. 

3. Serve as Donohue’s liaison with the Contractor working principally through the Contractors 
superintendent. Assist Donohue in obtaining from the Owner additional details or information, 
when required, for proper and efficient execution of the Work. 

4. Obtain from the Contractor a list of proposed suppliers and subcontractors. 
5. When required, assist Donohue in obtaining field samples of materials delivered to the site and 

keep record of actions taken by Donohue. 
6. Shop Drawings: 

a) Receive approved shop drawings and other submissions from Donohue, maintain a file 
of the drawings and submissions, and check construction for compliance with them. The 
RPR checks the Contractor’s Work against the shop drawing information. 

b) Alert the Contractor’s superintendent when the RPR observes materials or equipment 
being installed before approval of shop drawings or samples, where such are required, 
and inform the CCA when the RPR believes it is necessary to disapprove Work as failing 
to conform to the Contract Documents. 

7. Conduct on-site observations of the Work in progress for Donohue as a basis for determining 
that the Project is proceeding in accordance with the Contract Documents, and report to the CCA 
whenever the RPR believes that any Work should be rejected or specially tested, or that the 
Work should be stopped to ensure that the completed Project will comply with the requirements 
of the Contract Documents. 

a) Verify that tests, including equipment and systems startup, which are required by the 
Contract Documents are conducted and that the Contractor maintains adequate records 
thereof; observe, record, and report to the CCA appropriate details relative to the test 
procedures and startups. 

b) Acknowledge visiting inspectors representing public or other agencies having jurisdiction 
over the Project and report their presence to the CCA. 

c) Modifications: Consider and evaluate Contractor’s suggestions for modifications in 
drawings or specifications and report them with recommendations to the CCA. 

8. Maintain at the job site orderly files for correspondence, reports of job conferences, shop 
drawings, and other submissions, reproductions of original Contract Documents including 
Addenda, Change Orders, Field Orders, and additional drawings issued subsequent to the 
award of the Contract, Donohue’s interpretations of the Contract Documents, progress reports, 
and other Project related documents. 

a) Keep a diary or log book, recording hours on the job site, weather conditions in general, 
and specific observations in more detail as in the case of observing test procedures. 

b) Record names, addresses, and telephone numbers of contractors, subcontractors, and 
major material suppliers. 

c) Maintain a set of drawings on which authorized changes are noted. Deliver those 
drawings to the design team for incorporation in the Record Drawings. 

9. Furnish to the CCA periodic reports, as required, of progress of the Project and the Contractor’s 
compliance with approved progress schedule. Consult with the CCA in advance of scheduled 
major tests, inspections, or start of important phases of the Project. 
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10. Prior to inspection for Substantial Completion, submit to the Contractor a list of observed items 
requiring correction. 

a) Conduct final inspection in the company of the design team members and the Owner 
and prepare a final list of items to be corrected. 

b) Verify that the items on the final list have been corrected and make recommendations 
to the CCA concerning acceptance. 

Except upon written instructions from the CCA, the RPR: 

1. Shall not authorize any deviation from the Contract Documents; 
2. Shall not undertake any of the responsibilities of the Contractor, the subcontractors, or the 

Contractor’s superintendent; 
3. Shall not expedite the Work for the Contractor; 
4. Shall not advise on or issue directions relative to any aspect of the means, methods, techniques, 

sequences, or procedures of construction, unless such is specifically called for in the Contract 
Documents; 

5. Shall not authorize the Owner to occupy the Project in whole or in part; 
6. Shall not participate in specialized field or laboratory tests; 
7. Shall not participate in or be a part of any OHSA construction inspections of the Contractors 

Work process; and 
8. Shall not in any way be involved in the Contractor’s safety program, monitoring of the safety 

program or the execution of the Contractor’s safety program. 

Operations Specialist (OS) 

The OS is a certified operator and/or process engineer. This individual develops documents related to 
hands-on operations, systems training, startup planning, and systems startup. The OS provides training 
to the Owner using vendor equipment information, Donohue-developed control strategies, and the 
design intent of the process systems. Specific OS duties are outlined below. 

1. Help the Contractor develop startup plans based on the Contract Documents and Contractor’s 
schedule. 

2. Review manufacturer Operation and Maintenance materials for compliance with the Contract 
Documents. 

3. Prepare Project-Related Process Systems Training Modules. 
4. Present Project-Related Process Systems Training Modules to the Owner. 
5. Prepare Standard Operating Procedures (SOP’s). 

a. Conduct SOP training concurrent with manufacturer training. 
b. Provide Owner with FINAL SOP’s after each system has operated for several months, 

incorporate operations changes and Owner comments. 
6. Review vendor training materials for compliance with Contract Documents. 
7. Assist Owner with process startups. 
8. Assist the Contractor and Owner with process and equipment troubleshooting. 

Design Team Members 

Designers will remain involved in the Project during the Construction Phase. Specific Design Team 
Member duties are outlined below. 

1. Conduct a technical review of the Contractor’s shop drawings and submittals, as it relates to 
their portion of the design, to determine that the design intent of the Project is achieved.  

2. Answer Contractor-submitted contract clarification requests and other field questions related to 
their portion of the design to assure the design intent of the Project is achieved. 
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3. Assist the RPR by answering his questions related to the Project’s design intent, help the RPR in 
clarifying the design plans and specifications, and help the RPR address unknown and 
unforeseen site conditions. 

4. Assist the CCA in addressing changes to the Contract.  
5. Assist in evaluating whether a changed condition is compensable, help develop technical 

guidance on proposed changes, and help assist in the cost evaluation of changes. 
6. Provide periodic visits to the site to assist in providing on-site reviews of specific completed 

Work.  
7. Assist the RPR in the inspection of the completed Work and in developing system specific punch 

lists of corrective Work. 

Services: Exclusive of RPR 
 
Upon successful completion of the Bidding Phase, and upon award of a construction contract by the 
Owner, Donohue shall provide the Construction Phase services below. 

1. Construction Contract Document Execution: Support the Owner with the preparation of Contract 
Documents for signature by the Contractor and the Owner. Support the Owner with the issuance 
of a Notice to Proceed with Construction upon satisfactory submission of bonds and insurance 
by the Contractor. 

2. Provide electronic PDFs to the Owner and Contractor of the final conformed Contract Documents. 
3. General Administration of Construction Contract: Consult with Owner and act as the Owner’s 

representative as provided in the STC of the Contract Documents as included in the Project 
manuals. The extent and limitations of the duties, responsibilities and authority of Donohue as 
assigned in the STC shall not be modified, except as Donohue and Owner agree in writing.   

4. Pre-Construction Conference and Progress Meetings: Attend and conduct a Pre-Construction 
Conference for the Project prior to commencement of Work at the Project site. Also attend the 
monthly construction progress meetings, conducted by the Contractor, for the Project.  Donohue 
shall prepare and distribute minutes for the Pre-Construction Conference and the Contractor 
shall prepare and distribute all progress meeting minutes. At least one Donohue person will be 
on site for the Pre-Construction and Monthly Progress Meetings. Some Donohue personnel may 
attend these Meetings or other Project-related meetings by teleconference or videoconference. 

5. Visits to Site and Observation of Construction: Perform the services delineated below in 
connection with observations of Contractor’s Work in progress for the Project. 

a) Make visits to the Site at intervals appropriate to the various stages of construction, as 
Donohue deems necessary, in order to observe as an experienced and qualified design 
professional the progress and quality of the Work. Such visits and observations by 
Donohue and the RPR are not intended to be exhaustive or to extend to every aspect 
of a Contractor’s Work in progress or to involve detailed inspections of a Contractor’s 
Work in progress beyond the responsibilities specifically assigned to Donohue in this 
Agreement and the Contract Documents, but rather are to be limited to spot checking, 
selective sampling, and similar methods of general observation of the Work based on 
Donohue’s exercise of professional judgment as assisted by the RPR. Based on 
information obtained during such visits and such observations, Donohue will determine in 
general if the Contractor’s Work is proceeding in accordance with the Contract 
Documents, and Donohue shall keep the Owner informed of the progress of the Work. 

b) The purpose of Donohue’s visits to, and representation by the RPR at the Project site, will 
be to enable Donohue to better carry out the duties and responsibilities assigned to and 
undertaken by Donohue during the Construction Phase.  Donohue shall not, during such 
visits or as a result of such observations of the Contractor’s Work in progress, supervise, 
direct, or have control over a Contractor’s Work, nor shall Donohue have authority over 
or responsibility for the means, methods, techniques, sequences, or procedures of 
construction selected by a Contractor, for safety precautions and programs incident to 
a Contractor’s Work, or for any failure of a Contractor to comply with Laws and 
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Regulations applicable to Contractor’s furnishing and performing the Work.  
Accordingly, Donohue neither guarantees the performance of any Contractor nor 
assumes responsibility for any Contractor’s failure to furnish and perform its Work in 
accordance with the Contract Documents. 

6. Defective Work: Recommend to the Owner that the Contractor’s Work be disapproved and 
rejected while it is in progress if, on the basis of such observations, Donohue believes that such 
Work will not produce a completed Project that conforms generally to the Contract Documents 
or that it will prejudice the integrity of the design concept of the completed Project as a 
functioning whole as indicated in the Contract Documents. 

7. Clarifications, Interpretations, and Field Orders: Issue clarifications and interpretations of the 
Contract Documents as appropriate to the orderly completion of the Contractor’s Work.  
Donohue may issue Field Orders authorizing minor variations from the requirements of the 
Contract Documents. 

8. Change Orders and Work Change Directives: Recommend Change Orders and Work Change 
Directives to the Owner and prepare Change Orders and Work Change Directives for approval 
by the Owner as required. In addition, Donohue shall prepare documentation that appropriate 
governmental authorities having jurisdiction over the Project may require for review and 
approval of the Change Orders. 

9. Shop Drawings and Samples: Provide a technical review and approve or take other 
appropriate action in respect to shop drawings, samples, and other data that the original 
Contract Documents require the Contractor to submit, but only for conformance with the 
information given in the Contract Documents and compatibility with the design concept of the 
Project as a functioning whole as indicated in the Contract Documents. Such reviews and 
approvals or other action will not extend to means, methods, techniques, sequences or 
procedures of construction or to safety precautions and programs incident thereto. Develop and 
manage a procedure to efficiently obtain and consider Owner review comments. 

10. Manufacturer Operation and Maintenance Manuals: Review submitted manufacturer manuals 
for compliance with Contract Document requirements. Reviewed manual submittals that comply 
with the Contract Document requirements will be forwarded to the Owner. 

11. Substitutes: Evaluate and determine the acceptability of substitute or “or-equal” materials and 
equipment proposed by the Contractor. 

12. Tests: Receive and review all certificates of inspections, tests, and approvals required by the 
Contract Documents. Donohue’s review of such certificates will be for the purpose of determining 
that the results certified indicate compliance with the Contract Documents and will not constitute 
an independent evaluation that the content or procedures of such inspections, tests, or approvals 
comply with the requirements of the Contract Documents.  Donohue shall be entitled to rely on 
the results of such tests. 

13. Disagreements between Owner and Contractor: Render formal written decisions on claims of 
Owner and Contractor relating to the acceptability of Contractor’s Work or the interpretation 
of the requirements of the Contract Documents pertaining to the execution and progress of 
Contractor’s Work.  In rendering such decisions, Donohue shall be fair and not show partiality 
to Owner or Contractor and shall not be liable in connection with any decision rendered in good 
faith in such capacity. 

14. Substantial Completion: Promptly after written notice from the Contractor that the Contractor 
considers the entire Work, or portions of the completed Work, are ready for its intended use, 
in company with the Owner, and Contractor, conduct a review to determine if the Work is 
Substantially Complete. Donohue shall prepare a list of any observed deficiencies during the 
review. At the direction of the Owner, Donohue shall prepare and deliver a certificate of 
Substantial Completion to Owner and the Contractor. 

15. Startup and Training Services:   
a) An OS or process engineer shall provide startup services for the Project. The startup 

services shall be timed to assist the Owner and the Contractor with operation of the 
Project-related process systems. 
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b) Prepare Startup Plan Checklists to coordinate the responsibilities of the Contractor for 
the Project and the Owner at the time when construction is Substantially Complete and 
the facilities are ready for operation. Submit the Startup Plan Checklists to the Owner 
and the Contractor for review. Respond to questions and incorporate recommended 
changes into each Startup Plan Checklist up to two times, as a result of the reviews. 

c) Training will occur before startup of Project-related process systems. The OS will 
provide training for the process systems specifically delineated in the Contract 
Documents using portions of the vendor Operation and Maintenance materials and the 
Standard Operating Procedures prepared by Donohue. Each training session will be on 
site with the Owner and a Contractor’s trainers. The sessions will be both classroom and 
hands-on as appropriate. 

16. Final Notice of Acceptability of the Work: Conduct a final inspection to determine if the 
completed Work of the Contractor is acceptable so that Donohue may recommend, in writing, 
final payment to a Contractor.   

17. Record Documents: Receive annotated record documents from the Contractor, which are to be 
prepared by the Contractor in accordance with the Contract Documents to obtain payment. 
Prepare Record Drawings showing appropriate record information based on the Project 
annotated record documents received from the Contractor. The final Record Drawing 
deliverable to the Owner shall consist of an electronic set in PDF and DWG (AutoCAD) format. 

18. Project Certification: Submit appropriate documentation to the WDNR as may be requested by 
them for the close-out of the Project. 

19. Post-Startup Training and Optimization: After Substantial Completion, Donohue will provide 
training specific to and work with the Owner to enhance the performance and cost-effectiveness 
of commissioned systems.  

20. Limitation of Responsibilities: Donohue shall not be responsible for the acts or omissions of the 
Contractor, or of any of its Subcontractors, Suppliers, or of any other individual or entity 
performing or furnishing any of the Work. Donohue shall not be responsible for failure of the 
Contractor to perform or furnish the Work in accordance with the Contract Documents. 

Services: RPR 

1. Donohue shall furnish a full-time RPR to assist Donohue in observing progress and the quality of 
the Work. The nature of the Work may require a part-time RPR to supplement the full-time RPR.  

2. Through observations of Contractor’s Work in progress and field checks of materials and 
equipment by the RPR, Donohue shall endeavor to provide further protection for the Owner 
against defects and deficiencies in the Work. However, Donohue shall not, during such visits or 
as a result of such observations of the Contractor’s Work in progress, supervise, direct, or have 
control over the Contractor’s Work nor shall Donohue have authority over or responsibility for 
the means, methods, techniques, sequences, or procedures selected by the Contractor, for safety 
precautions and programs incident to the Contractor’s Work in progress, for any failure of the 
Contractor to comply with Laws and Regulations applicable to Contractor’s performing and 
furnishing the Work, or responsibility of construction for the Contractor’s failure to furnish and 
perform the Work in accordance with the Contract Documents. 

3. Duties, Responsibilities, and Authority of the RPR. 
a) RPR is Donohue’s agent at the Project site, acting as directed by and under the 

supervision of the CCA. RPR’s dealings in matters pertaining to the Contractor’s Work in 
progress shall in general be with Donohue and Contractor, keeping the Owner advised 
as necessary. RPR’s dealings with subcontractors shall only be through or with the full 
knowledge and approval of the Contractor. RPR shall generally communicate with the 
Owner with the knowledge of and under the direction of the CCA. 

b) Review the progress schedule, schedule of shop drawing and sample submittals, and 
schedule of values prepared by the Contractor. 

c) Attend meetings with Contractor, such as the Pre-Construction Conference, monthly 
progress meetings, weekly job conferences or progress meetings, and other Project-
related meetings. 
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d) Review of Work and Rejection of Defective Work.
i. Conduct on-site observations of Contractor’s Work in progress to assist Donohue

in determining if the Work is in general proceeding in accordance with the
Contract Documents.

ii. Report to the CCA whenever RPR believes that any part of the Contractor’s
Work in progress will not produce a completed Project that conforms generally
to the Contract Documents or will prejudice the integrity of the design concept
of the completed Project as a functioning whole as indicated in the Contract
Documents, or has been damaged, or does not meet the requirements of any
inspection, test or approval required to be made; and advise the CCA of that
part of Work in progress that RPR believes should be corrected or rejected or
should be uncovered for observation, or requires special testing, inspection or
approval.

e) When the RPR is present on the Project site, prepare a daily report or keep a diary or
log book, recording the Contractor’s hours on the site, weather conditions, data relative
to questions of Change Orders, Field Orders, Work Change Directives, or changed
conditions, site visitors, daily activities, decisions, observations in general, and specific
observations in more detail as in the case of observing test procedures.

4. Project Completion
a) Before Donohue issues a Certificate of Substantial Completion for the Project, submit to

the Contractor a list of observed items requiring completion or correction.
b) Observe whether a Contractor has arranged for inspections required by laws and

regulations, including but not limited to those to be performed by public agencies having
jurisdiction over the Work.

c) Participate in a final inspection in the company of the Owner and the Contractor and
prepare a final list of items to be completed or corrected.

d) Observe whether all items on the final list have been completed or corrected and make
recommendations concerning the final acceptance of the Work.

PART I – C.  PROJECT TIMING 

Donohue will provide the Services outlined in this Amendment in accordance with the Contract Times 
defined in the original Contract Documents. The one exception to this is the Post-Startup Training and 
Optimization Services. Those will run for three months after Final Completion. 

PART III – A.  COMPENSATION 

Compensation for the Services set forth above shall be increased $3,706,974, resulting in a total 
contract amount of $6,131,049. See attachment for details. 

APPROVED FOR OWNER APPROVED FOR DONOHUE 

By:  By:   

Printed Name:  Printed Name:   Michael W. Gerbitz, PE 

Title:  Title:    Senior Vice President  

Date: Date:    Feb 8, 2021 

Bernard N Lenz, PE

Utility Manager

04/28/2021

LenzB
B N Lenz



Principal CCA Design PM/QC Process Structural Electrical Controls Mech Civil Arch F-T RPR P-T RPR RD CAD Operations Admin Total Total Donohue Total
Tasks                                 2021 Rates (Starting Point Rates) > 245$ 165$ 180$ 175$ 165$ 195$ 195$ 175$ 130$ 145$ 145$ 145$ 130$ 130$ 70$ Hours Labor Expenses Cost

Pre-Contract and Activities 5 55 35 25 15 15 15 15 10 5 40 40 - - - 275 45,550$ 1,000$ 46,550$

Prepare Contract Documents for Execution - Conformed Docs 5 25 25 20 10 10 10 10 5 5 125 22,025$ 22,025$

CCA and RPR Project Review and Orientation w/Design Team 30 10 5 5 5 5 5 5 40 40 150 23,525$ 1,000$ 24,525$

Pre-Construction and Progress Meetings 5 303 130 - - - - - - - 10 5 - - - 453 76,795$ 13,222$ 90,017$

Prepare for, Conduct, and Document Pre-Con Conference 5 15 10 10 5 45 7,675$ 1,000$ 8,675$

Attend Monthly Progress Meetings 288 120 408 69,120$ 12,222$ 81,342$

Construction Phase Contract Admnistration 200 4,504 800 1,390 365 480 370 330 255 155 - - 540 - 732 10,121 1,640,200$ 11,730$ 1,651,930$

Administer Construction Contract 144 4,020 720 660 5,544 874,380$ 874,380$

Monthly Progress Reports 36 180 72 288 43,560$ 43,560$

Provide Clarifications + Interpretations (RFIs and COs) 550 100 150 120 80 80 80 1,160 201,400$ 201,400$

Prepare and Submit Change Order Recommendations 100 50 50 50 50 10 10 320 56,750$ 56,750$

Shop Drawings + Submittal Reviews and Responses 550 100 200 120 120 120 25 1,235 215,375$ 215,375$

Review and Recommend Contractor Payment Requests 144 144 23,760$ 23,760$

Provide Responses to Contractor Claims / Unforeseen Conditions 20 60 40 120 22,000$ 22,000$

Perform Designer Site Reviews and Documentation 120 80 40 40 40 25 25 370 63,675$ 11,730$ 75,405$

Produce Substantial + Final Completion Punch List 80 50 30 30 30 30 10 10 270 46,600$ 46,600$

Produce Record Drawings 20 40 20 5 10 10 10 10 5 540 670 92,700$ 92,700$

On-Site Review Services - - - - - - - - - - 5,460 3,100 - - - 8,560 1,241,200$ 125,693$ 1,366,893$

F-T Resident Project Representative 5,460 5,460 791,700$ 109,224$ 900,924$

P-T Resident Project Representative 3,100 3,100 449,500$ 16,469$ 465,969$

Operations Services 20 20 50 780 - 100 - - - - - - - 2,000 - 2,970 433,200$ 12,003$ 445,203$

Review Manufacturer O&M Materials 200 200 26,000$ 26,000$

Review Manufacturer Training Materials 120 120 15,600$ 15,600$

Prepare and Present SOPs and Process Training 680 100 1,020 1,800 271,100$ 271,100$

Prepare Contractor's Startup Checklist 60 60 7,800$ 7,800$

Assist with Systems Checkout and Startup 10 200 210 28,450$ 4,001$ 32,451$

Assist with Systems Demonstration and Troubleshooting 10 300 310 41,450$ 6,001$ 47,451$

Assist with Post-Startup Training and System Optimization 20 50 100 100 270 42,800$ 2,000$ 44,800$

Total 230 4,882 1,015 2,195 380 595 385 345 265 160 5,510 3,145 540 2,000 732 22,379 3,436,945$ 163,647$ 3,600,592$

Total Labor Dollars by Labor Class 56,350$ 805,530$ 182,700$ 384,125$ 62,700$ 116,025$ 75,075$ 60,375$ 34,450$ 23,200$ 798,950$ 456,025$ 70,200$ 260,000$ 51,240$

Start Construction/NTP 3-May-21 Days Months Starting Midpoint
Milestone Dryer 3-Mar-23 669 22 Rates Rates
Milestone Cogen 2-Jun-23 760 25 (2021) (2022)
Milestone Filters 3-Dec-23 944 31 Anticipated Construction Cost $60,470,000
Milestone Substantial 31-Jan-24 1,003 33 Proposed CRS Labor Fee $3,436,945 x 1.03 $3,540,053
Milestone Final 20-Apr-24 1,083 36 Proposed CRS Expenses Fee $163,647 x 1.02 $166,920

Proposed CRS Total Fee $3,600,592 $3,706,974

Proposed CRS Fee as % of Construction 5.95% 6.13%

City of La Crosse, Wisconsin
Wastewater Treatment Facility Improvements Project
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