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LEGISLATION STAFF REPORT FOR COUNCIL

File ID Caption

23-1002 Resolution authorizing increase in contract amount for Chippewa Concrete Services for construction

services for Phase Il (2) of River Point District.

Staff/Department Responsible for Legislation

Andrea Trane/Planning, Development and Assessment

Requestor of Legislation

Andrea Trane, Director of Planning, Development and Assessment

Location, if applicable

River Point District

Summary/Purpose

The purpose of this item is to increase the allowable contract amount for Chippewa Concrete Services, which is the company that was

awarded the construction work for Phase 2 of River Point District.

Background

Chippewa was award this work with a contract of approx. $11M. With a recent change order at staff's request, moving a street project from

Phase 3 to 2 to allow access for a development project to proceed, this increase the overall amount of the contract to closer to $11,500,000.
This change order has been approved by the Board of Public Works and is still within the total allocated amount of $12M.

Fiscal Impact

None. These funds are already available through the previous total allocation.

Staff Recommendation

Approval
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