Oo:ﬂmwnﬁow Brickl Bros., Inc.

400 Brickl Rd., West Salem, WI 54669

Confract Airport Car Wash Facility
Date July-19
EDF # 18-035

Job Number

Facility at the La Crosse Region

alAirport

ARPT-19-13

71l

e 3

Estimate Number
Resolution Number.

‘Contingency Amount

Contract Amount

#1 July
19-0040 & 19-0359
$225,000.00
$2,249,000.00

u_

1000

Furnish and Install Car Wash Facility

2.18109%

$2,249,000.00

$49,052.71
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Brickl _w_.om.. _.=n. .
400 Brickl Rd., West Salem, W1 54669

.00:».322

Contract Airport Car Wash Facility
Date July-19

EDF # . 18-035

Job Number ARPT-19-13

Estimate Number #1 July
Resolution Number 19-0040 & 12-0359
Contingency Amount $225,000.00
Contract Amount $2,249,000.00

Total Completed

$49,052.71
Less 5% Retainage $2,452.64
Amount due on Contract of total m30=3~ of work to date: $46,600.07
Total Previous Estimates $0.00
Audited Estimate No.  #1 July ~ $46,600.07
COMPTROLLER
RESOLUTION
RESOLVED: That an order be drawn in favor of ...... Brickl Bros., Inc........... for the sum of $46,600.07

the same being payment of the estimate for the Airport Car Wash Facility

Respectfully Submitted,
COUNCIL COMMITTEE
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Qosﬂ.mnwo_.

Contract
Date

EDF #

Job Number

Bandstand Renovations

313 Monitor Street, La Crosse, WI 54603
Riverside Park Bandsiand Renovations
July-19
18-015
PRKS-1

8-43
Ee]

Estimate Number
Resolution Number
Contingency Amount
Contract Amount

#5 July
18-1044 & 17-1358
$51,000.00
$949,000.00.

mmcm.mmﬂ.._ 1

1 1001 |Base Bid Bandstand Renovations with C.0O. #1 LS 61.715423% | $902,992.51| $557,285.65
Change Order #2 LS 0.0% $6,594.60 $0.00
Change Order #3 LS 100% $0.00 $0.00
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Contracior Fowler & Hammer, [nc.

313 Monitor Street, La Crosse, W1 54603 Estimate Number #5 July
Contract Riverside Park Bandstand Renovations Resolution Number 18-1044 & 17-1358
- Date July-19 Contingency Amount $51,000.00
EDF # 18-015 . Contract Amount $949,000.00
Job Number

PRKS-18-43 . Change Order #3 mwnm“mmﬂ.._ 1

Total Completed i $557,285.65

Less 2.5% Retainage of Total Project Estimate s $22,730.68

Amount due on Contract of ﬁo_“m_ amount of work to date: $534,545.97

Total Previous Estimates $365,267.12

Audited Estimate No.  #5 July $139,278.85
COMPTROLLER

RESCLUTION
RESCOLVED: . That an oamﬂ be drawn in faver of ...... Fowler & Im:,_Bmﬂ Inc........... for the sum of $139,278.85

the same being payment of the estimate for the Riverside Park Bandstand _Nm:o<mﬁ_o:m

Respectfully Submitted,
COUNCIL COMMITTEE
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Contractor
Contract

Date
EDF #

Job Number

#1 Removals

Alley

Fowler & Hammer, Inc.

313 Monitor Street, La Crosse, Wl 54603
2018 Alley Paving

July-19
18-108

PAVE-18-28

Estimate Number
Resolution Number

Contingency Amount

Contract Amount

FINAL

#5 July
18-0563
$24,429.06
$255,561.54

1 1 |Concrete Curb & Gutter LF 25.0 $3.20 $80.00
2 3 |Concrete Flatwork {Any Thickness) SF 130.0 $1.60 $208.00
3 2 |Concrete Sawing (Full Depth) LF 40.0 $4.80 $192.00
4 6 [Bitumminous Sawing (Full Depth) LF 51.0 $3.50 $178.50
5 1001 |Bituminous Pavement (Any Thickness) SF 105.0 $0.54 $56.70
Alley #1 Installation
5] 1005 |6" Concrete Alley Pavement sY 392.0 $48.00 $18,816.00
7 124 |7" Concrete . : SF 45.0 $7.10 $319.50
8 100 |Standard Curb & Gutter {Including 6" Compacted Crushed Rock) LF 25.0 $30.00 $750.00
9 170 |Erosion Control Instaliation & Maintenance LS 1.0 $300.00 $300.00
10 | 171 |Temporary Traffic Control LS 1.0 $250.00 $250.00
11 1009 |3" Bituminous Pavement (Including 6" Compacted Crushed Rock) SF 0.0 $14.00 $0.00
12 | 1010 |2" Bituminous Pavement (Including 4" Compacted Crushed Rock) SF 0.0 $16.00 $0.00
Alley #2 Removals
13 3 |Concrete Flatwork (Any Thickness) SF 112.0 $2.10 $235.20
14 2 |Concrete Sawing (Full Depth) LF 40.0 $4.80 $192.00
15 | 1002 (Trim Brush as needed LS 1.0 $210.00 $210.00,
Alley #2 Installation
16 | 1005 |6" Concrete Alley Pavement SY 185.0 $52.00 $9,620.00
17 123 |6" Concrete SF 160.0 $6.40 $1,216.00
18 170 |Erosion Control Installation & Maintenance LS 1.0 $100.00 $100.00
19 171 {Temporary Traffic Control LS 1.0 $180.00 $180.00
Alley #3 Removals
20 | 1003 {Concrete Pavers LS 1.0 $11.00 $11.00
Alley #3 Installation _
21 1005 |6" Concrete Alley Pavement sY 1042.0 $45.00 $46,890.00
22 170 |Erosion Control Installation & Maintenance LS 1.0 $100.00 $100.00
23 171 LS 1.0 $200.00 $200.00

Temporary Traffic Control
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Oozwqm._&on
Contract

Date
EDF #

Fowler & Hammer, Inc.
313 Monitor Street, La Crosse, W1 54603
2018 Alley Paving

July-18
18-108
PAVE-18-28

Se

Job Number

Estimate Number
Resolution Number

Contingency Amount

Contract Amount

~ FINAL

#5 July
18-0563
$24,429.06
$255,561.54

Alley #5 Storm Sewer Removals |
38 1 |Concrete Curb & Gutter LF 28.0 $3.20 $89.60
39 3 |Concrete Flatwork {(Any Thickness) SF 240.0 $1.10 $264.00
40 6 |Bituminous Sawing (Full Depth) LF 75.0 $3.50 $262.50
41 1001 |Bituminous Pavement {(Any Thickness) SF 664.0 $0.54 $358.56

Alley #5 Storm Sewer Installation :
42 203 [12" PVC SDR-35 Storm Sewer LF 277.0 $42.00 $11,634.00
43 271 |48" L.D. Standard Pre-cast Concrete Manhole (5-10ft) EA 1.0 - $2,100.00 $2,100.00
44 | 1008 |48" 1.D. Standard Pre-cast Concrete Alley Catch Basin EA 1.0 $1,900.00 $1,900.00
45 1 1007 |7" Concrete . SF 241.0 $7.20 $1,735.20
46 | 1009 [3" Bituminous Pavement (Including 6" Compacted Crusted Rock) SF 667.5 $12.00 $8,010.00
47 | 1006 |Standard Curb & Gutter (Including 6" Compacted Crusted Rock) LF 28.0 $30.00 $840.00
48 1011 |Temporary Traffic Control LS 1.0 $1,000.00 $1,000.00

Alley #5 Instailation
49 | 1005 |6" Concrete Alley Pavement SY 664.0 $45.00 $29,880.00
50 123 |6" Concrete SF 202.8 $6.60 $1,338.48
51 170 |Erosion Control Installation & Maintenance LS 1.0 $200.00 $200.00

Alley #6 Sterm Sewer Removals
52 1. |Concrete Curb & Gutter LF 25.0 $3.20 $80.00
53 3 |Concrete Flatwork {Any Thickness) SF 300.0 $1.06 $318.00
54 6 |Bituminous Sawing (Full Depth) LF 60.0 $3.50 $210.00
55 | 1001 [Bituminous Pavement (Any Thickness) SF 400.0 $0.54 $216.00

Alley #6 Storm Sewer Installation]

) 56 203 |12" PVC SPR-35 Storm Sewer LF 171.0 $42.00 $7.182.00

57 | 271 48" L.D. Standard Pre-cast Concrete Manhole (5-101t) EA 1.0 $2,100.00 $2,100.00
58 | 1008 |48" |.D. Standard Pre-cast Concrete Alley Catch Basin EA 1.0 $1,900.00 $1,900.00
59 | 1007 |7" Concrete SF 240.0 $7.20 $1,728.00
60 ] 1009 |3" Bituminous Pavement (Including 6" Compacted Crushed Rock) SF 960.0 $13.00 $12,480.00
61 1006 |Standard Curb & Gutter (Including 8" Compacted Crushed Rock) LF 25.0 $30.00 $750.00
62 171 |Temporary Traffic Control _ LS 1.0 $1,000.00 $1,000.00
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Contract
Date
EDF &

"Contractor

Job Number

Fowler & Hammer, Inc.
313 Monitor Street, La Crosse, Wl 54603
2018 Alley Paving

July-19
18-108

PAVE-18-28

Estimate Number
Resolution Number

Contingency Amount

Contract Amount

FINAL

#5 July
18-0563
$24,429.06
$255,561.54

Alley #6 Installation
63 | 1005 |8" Concrete Alley Pavement 3Y 662.0 $45.00 $29,790.00
64 123 6" Concrete SF 110.0 $6.40 $704.00
65 170 [Erosion Control Installation & Maintenance LS 1.0 $200.00 $200.00
ey #7 Storm Sewer Removals
66 1 {Concrete Curb & Gutter LF 28.0 $3.20 $89.60
67 3 |Concrete Flatwork (Any Thickness) 1SF 235.0 $1.06 $249.10
68 6 |Bituminous Sawing (Full Depth) LF 69.0 $3.50 $241.50
69 1001 |Bituminous Pavement {Any Thickness) SF 510.0 $0.54 $275.40
by #7 Storm Sewer installation
70 203 |12" PVC SDR-35 Storm Sewer LF 109.0 $42.00 $4,578.00
71 271 148" |.D. Standard Pre-cast Concrete Manhole {5-10ft) EA 1.0 $2,100.00 $2,100.00
72 | 1008 148" |.D. Standard Pre-cast Concrete Alley Caich Basin EA 1.0 $1,900.00 $1,900.00
73 | 1007 i7" Concrete SF 252.0 $7.40 $1,864.80
74 | 1009 |3" Bituminous Pavement {Including 6" Compacted Crushed Rock) SF 480.0 $12.00 -$5,760.00]
75 | 1006 |Standard Curb & Gutter (Including 6" Compacted Crushed Rock) LF 28.0 $30.00 $840.00
76 | 1011 |Temporary Traffic Control LS 1.0 $900.00 $900.00
Alley #7 Removals
77 | 1000 |Concrete Pavement (Any Thickness) SF 5.0 $4.20 $21.00
78 2 |Concrete Sawing (Full Depth) LF 15.0 $7.00 $105.00
79 | 1001 |Bituminous Pavement (Any Thickness) SF 65.0 $0.54 $35.1 0|
80 6 |Bituminous Sawing (Full Depth) LF 35.0 $3.50 $122.50
Alley #7 Installation ‘ :
81 1005 |6" Concrete Alley Pavement SY 756.0 $46.00 $34,776.00
82 | 1010 2" Bituminous Pavement Incl. 4" CR Base SF 0.0 $17.00 $0.00
83 170 |Erosion Control Installation & Maintenance LS 1.0 $200.00 $200.00
Miscellaneous Repairs _ :
. |Concrete Sawing (Full Depth), Concrete Removals and 6" Concrete
84 | 1012 }Installation SF 0.0 $11.50 $0.00
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Contractor
Coniract

Date
EDF #

Fowler & Hammer, Inc.

313 Monitor Street, La Crosse, Wi 54603

2018 Alley Paving

July-19
18-108

Job Number

PAVE-18-28

Tem

~ FINAL

Estimate Number #5 July

Resolution Number 18-0563

Contingency Amount $24.429.06
$255,561.54

Contract Amount

FUNDING SOURCE:

2018 Bond Issue (Alleys) (2018 CIP #15,#16,#17 #21.1) $28,500.00
Revolving Assessment Account $64,683.92

2007-A Corporate Purpose (Storm){(2018 CIP #118) $18,817.23
2008-A Promissory Note (Storm)(2018 CIP #118) $1,981.03
2009-A Promissory Note (Storm)(2018 CIP #118) $46,464.47
2018 Bond Issue (Storm} (2018 CIP #118) $22,637.00

Storm Utility (2018 CIP #120, #121, #121.1,19,20, 21 $33,212.47
2018 Bond Issue (Storm) (2018 CIP #120, #121, #121.1) $35,837.12

$252,433.24
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Contractor Fowler & Im::.m_mn Inc.
313 Monitor Street, La Crosse, W1 54603
Contract 20138 Alley Paving
Date July-19
EDF # 18-108

Job Number PAVE-18-2

FINAL

Estimate Number #5 July
Resolution Number 18-0563
Contingency Amount $24,429.06
Contract Amount $255,561.54

Total Completed $252,433.24

Less 0% Retainage $0.00

Amount due on Contract gf total amount of work to date: $252,433.24

Total Previcus Estimates $246,044.20
Audited Estimate No.  #5 July $6,389.04
COMPTROLLER
RESOLUTION
RESOLVED: That an order be drawn in favor of ...... Fowler & Hammer, Inc........... for the sum of $6,389.04
the same being payment of the estimate for the 2018 Alley Paving
Respectfully Submitted,
COUNCIL COMMITTEE
Y
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no:”_,,m__m.ﬁo..,

Contract

Date
EDF #

Job Number

Fowler & Hammer, Inc.
313 Monitor Street, La Crosse, W1 54603
2019 Miscellaneous Curb and Gutter
July-19
19-014
CURB-19-03

Estimate Number
Resolution Number

Contingency Amount

Contract ?.:o:E

#1 July
19-0187

$148,614.50

Removals
1 1 |Concrete Curb & Gutter LE 461.0 $3.70 $1,705.70
2 1000 |Guiter Section Only LF 629.0 $3.25 $2,044.25
3 2 |Concrete sawing (Full Depth) . LF 0.0 $5.90 $0.00
4 3 |Concrete Flatwork (Any Thickness) SF 2811.0 $1.20 $3,373.20
5 4 |Concrete Pavement {Any Thickness) 8Y 89.0 $13.00 $1,157.00
6 6 |Bituminous Sawing (Fuli Depth) LF 0.0 $3.90 $0.00
7 7 |Bituminous Pavement (Any Thickness) SY 0.0 $7.65 $0.00
8 1005 |8" Exposed. Concrete Safety Island SF 0.0 $2.75 $0.00
Installations
Standard Curb & Guitter (including 6" Compacted Crushed Rock) <24'
9 102 |LF Section LF 461.0 $24.50 $11,294.50
Standard Curb & Gutter (including 6" Compacted Crushed Rock) 24'-
10 103 |100' LF Section . LF 0.0 $24.00 $0.00
11 104 |Bus Stop Curb & Guiter (Including 6" Compacted Crushed Rock) LF 0.0 $33.00 $0.00
12 | 1001 |Gutter Section Only LF 629.0 $19.20 $12,076.80
13 120 j4" Concrete _ SF 0.0 $5.05 $0.00
14 121 5" Conrete SF 2811.0 $5.90 $16,584.90
15 125 |Bars SY 0.0 $44.00 $0.00
16 | 126 |Bars SY 0.0 $54.30 $0.00
17 124 |7" Concrete : SF 0.0 $47.25 $0.00
7" High-Early Concrete Pavement {Including 6" Compacted Crushed
18 128 |Rock Base & Tie Bars , 3Y 0.0 $56.90 $0.00
9" Concrete Pavement (Including 6" Compacted Crushed Rock Base &
19 129 |Tie Bars 8Y 0.0 $54.05 $0.00
9" High Early Concrete Pavement {Including 6" Compacted Crushed
20 130 [Rock Base & Tie Bars 8sY 33.0 $63.90 $2,108.70
21 1004 |9" Colored Concrete Pavement 3Y 56.0 $81.70 $4,575.20
22 122 |Truncated Dome Warning Fields (2'x4"), Cast iron, Unpainted EA 0.0 $240.00 $0.00
23 173 (4" Black Dirt, Seed, Fertilizer, & Mulch sY 80.0 $15.15 $1,212.00
24 | 1002 |Remove & Replace Brick Pavers (City Provided Brick) SF 0.0 $14.00 $0.00
25 | 1003 |Pavement Ties EA 20.0 $6.10 $122.00
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no_._qm._n,ﬁo_.

Fowler & Hammer, Inc.

313 Monitor Street, La Crosse, Wi 54603 Estimate Number #1 July
Contract 2019 Miscellaneous Curb and Gutter Resolution Number 19-0187
Date July-19 Contingency Amount $0.00
EDF # 19-014 Contract Amount $148,614.50
Job Number CURB-19-03

Lighting

26 | 840.4 {Modified Concrete Base Complete (T1) EA , 0.0 $770.00 $0.00

Traffic

27 901 |8" Exposed Concrete Safety Island SF 0.0 $11.50 $0.00
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Contractor Fowler & Hammer, Inc.

313 Monitor Street, La Crosse, WI 54603 Estimate Number #1 July
Contract 2019 Miscellaneous Curb and Guiter Resolution Number 19-0187
Date July-19 Contingency Amount $0.00
EDF # 19-014 : Contract Amount " $148,614.50

Job Number CURB-19-03

Total Completed $56,254.25
Less 5% Retainage $2,812.71
Amount due on Contract of total amount of work to date: $53,441.54
........................... Total Previous Estimates $0.00
Audited Estimate No.  #1 July $53,441.54
COMPTROLLER. ..ottt ea et e e a e e riean s
RESGOLUTION
_mmwo_.<m_u That an order be drawn in favor of ...... Fowler & Hammer, Inc........... for the sum of $53,441.54

the same being payment of the mm:q:mﬁm for Em No\_m Miscellaneous Curb and Gutter

Respectfully Submitted, A .
COUNCIL COMMITTEE . )

>1 RO \ D B3 ..o>w.\ F PUBLIC WORKS
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.003..mﬁ.o.~
Contract
Date

EDF #
Job Number

Fowler & Hammer, Inc.

313 Monitor Street, La Crosse, Wl 54603
2018 Cass Street Reconstruction 7th 5t. to West Ave.

July-19
18-165

CURB-18-26

Removals

Estimate Number
Resolution Number
Contingency Amount
Contract Amount
Change Order #2

Partial Final

#7 July
17-0689 & 18-0561
$164,093.43
$1,123,907.28
$1,146,749.34

1 1 |Concrete Curb & Gutter LF 3594.0 $2.44 $8,769.36
2 2 |Concrete Sawing (Full Depth) LF 565.5 $3.75 $2,120.63
3 3 |Concrete Flatwork (Any Thickness) SF 11698.0 $5.64 $65,976.72
4 6 |Bituminous Sawing (Full Depth) LF 2734 $3.00 $820.20
5 7 |Bituminous Pavement (Any Thickness) SY 9529.0 $1.70 $16,199.30
6 8 |Stump Grubbing DI 0.0 $98.09 $0.00
7 9 |Tree Removal & Stump Grubbing DI 0.0 $121.37 $0.00
8 1001 |Dismantle & Deliver Monotube Sign Arm EA 20 $1,314.60 $2,629.20
9 1002 |Remove Monofube Base EA 3.0 $624.34 $1,873.02
SUBTOTAL - Section 1 $98,388.43
Installations
10 100 |Standard Curb & Gutter (Including 6" Compacted Crushed Rock) LF 3609.0 $15.89 $57,347.01
11 104 |Bus Stop Curb & Gutter {Including 6" Compacted Crushed Rock) LF 300.0 $31.76 $9,528.00
. Variable-Head Curb & Gutter {Including 6" Compacted Crushed Rock),
12 106 |See Profiles for Details LF 229.75 $28.23 $6,485.84
13 120 |4" Concrete SF 8561.0 $4.00 $34,244.00
14 121 |5" Concrete SF 2655.0 $4.70 - $12.478.50
15 122 |Truncated Dome Warning Fields (2'x4'), Cast Iron, Unpainted EA 40.0 $250.00 $10,000.00
16 123 |6" Concrete SF 1071.0 $4.75 $5,087.25
17 | 124 |7" Concrete SF 1844.0 $5.10 -$9,404.40
5" Residential, Bus Route Bituminous Pavement (Furnished & Placed),

18 151 |As Specified SY 7699.0 $26.65 $205,178.35
19 155 |7" Base Course (Furnished, Compacted, & Graded) sY 7360.0 $10.61 $78,089.60
20 170 jErosion Control Installation & Maintenance LS 1.0 $7,175.00 $7,175.00
21 171 jTemporary Traffic Control LS 1.0 $24,050.25 $24,050.25
22 174 (4" Black Dirt, Hydroseeding SY 2192.0 $6.90 $15,124.80
SUBTOTAL - Section 2 $474,193.00
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w.o.:z.moﬂoq

Fowler & Hammer, Inc. Partial Final
313 Monitor Street, La Crosse, WI 54603 Estimate Number #7 July
Contract 2018 Cass Street Reconstruction 7th St. to West Ave. Resolution Number 17-0689 & 13-0561
Date July-19 Contingency Amount $164,093.43
EDF # 18-105 Contract Amount $1,123,907.28
Job Number CURB-18-26 Change Order #2 $1,146,749.34
[T i Tes te
Storm Sewer
23 203 |12" PVC SDR-35 Storm Sewer LF 400.0 $35.90 $14,360.00
24 219 |24" Class 3 RCP Siorm Sewer LF 266.5 $71.40 $19,028.10
25 243 |Remove Storm Sewer Main (any size) LF 208.5 $10.88 $3,247.68
26 244 |Remove Storm Laterals (any size) LF 366.7 $10.97 $4,022.70
27 271 |48" |.D. Standard Pre-cast Concrete Manhole (5-10ft) EA 3.0 $3,328.78 $9,086.34
28 270 |48" 1.D. Standard Pre-cast Concrete Manhole (less than 5ft) EA 1.0 $2,717 .48 $2,717.48
29 1 291 |Remove Manhole (5-10ft) EA 2.0 $720.92 $1,441.84
30 302 |Replace Rings (Manhole) IN 23.7 $10025 1| $2,580.23
31 305 |Replace Manhole Cone EA 0.0 $2,172.19 $0.00
32 307 |[Core and Pore Manhole Finishing EA 9.0 $763.35 $6,870.15
33 308 |[Type B Catch Basin EA 19.0 $2,046.81 $55,080.39
34 311 |Remove & Fill Catch Basin ) EA 17.0 $357.77 $6,082.09
35 315 |Connect Exisiting 12" PVC Parking Lot Prain to Catch Basin EA 1.0 $1,675.09 $1,675.09
356 329 |Televise New Sewer . LF 261.0 $3.64 $950.04
37 1003 |Existing Storm Manhole Work LS 1.0 $1.675.09 $1,675.09
38 | 1004 |8" PYC SDR-35 Storm Sewer LF 38.0 $47.61 $1,809.18
39 | 1005 |4" Extruded insulation SF 64.0 $8.77 $561.28
SUBTOTAL - Section 3 $133,005.68
Water ‘ :
40 400 |Remove Water Main (any size) LF 2037.0 $3.02 $7,985.04
41 401 |Remove Water Service Lateral (any size) LF 759.5 $4.13 $3,136.74
42 402 |1" Copper Water Service LF 550.5 $40.07 $22,058.54
43 404 [1" Corperation Stop (complete with all fittings) EA 17.0 $436.37 $7,418.29
2" Tapping Valve, Corporation Stop and 12" of Copper Service (for
44 406 |main flushing and testing) EA 2.0 $806.44 $1,612.88
45 407 |1" Curb Box {(complete with all fittings) EA 17.0 $559.52 $9,511.84
8" DIP Class 350 Cement Lined Water Main (complete with all fittings,
46 | 421 |joint restraint & poly wrapped) LF 1771.5 $64.43 $114,137.75
Replace Existing Water Main with 6" DIP Class 350 Cement Lined
47 427 |Water Main (complete with all fittings, joint restraint & poly wrapped) [LF 265.5 $47.81 $12,693.56
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Oo::..moﬁoq. :
Contract
Date

EDF #
Job Number

Fowler m..._...__.m..z,_:.,m.m_ Inc.
313 Montitor Street, L.a Crosse, Wl 54603

- 2018 Cass Street Reconstruction 7th St. to West Ave.
July-19

18-105

CURB-18-26

Estimate Number
Resolution Number

Contingency Amount

Contract Amount
O_._m:um Order #2

_um,:..:m_ _u__.__w_

#7 July
17-0689 & 18-0561
$164,093.43
$1,123,907.28
$1,146,749.34

450

48 fittings) EA $1,151.22 $10,360.98
49 451 [fittings) EA 8.0 $1,556.45 $12,451.60
50 478 |Hydrant Assembly |EA 1.0 $4,176.60 $4.176.60
51 | 1006 |1 1/2" Copper Water Service LF 209.0 $84.58 $17,677.22
52 | 1007 |1 1/2" Corporation Stop (complete with all fittings) EA 8.0 $753.48 $6,027.84
53 | 1008 |1 1/2" Curb Box {complete with all fittings) EA 8.0 $862.91 $6,903.28
SUBTOTAL - Section 4 $236,152.16
Sanitary Sewer
54 600 |Core and Pore Manhole Finishing EA 6.0 $763.35 $4,580.10
55 | 690 |Replace Rings (Manhole) IN 2.0 $109.29 $218.58
56 691 |Replace Top of Manhole LF 16.36 $319.17 $5,221.62
57 692 |Replace Manhole Cone EA 1.0 $2,172.19 $2,172.19
SUBTOTAL - Section 5 $12,192.49
Lighting & Streetscaping
58 820 |2" Conduit, Directional-Bored Empty LF 5338.5 $10.24 $54,666.24
589 | 822 (install New Wire, Color Coded as Specified LF 3708.0 $3.14 $11,643.12
Assemble, Wire, and Install _uomﬁov Light Poles, Complete, Furnished
60 336 |by City EA 38.0 $361.50 $13,737.00
61 840 |Modified Concrete Type 1 Base. Complete, As Specified EA 38.0 $535.50 $20,349.00
Cut, Couple, andfor Connect Conduit at New Base Locations,

62 850 |Complete, As Specified EA 38.0 $176.52 $6,707.76
63 851 {Installed EA 1.00 $5,158.71 $5,158.71
64 852 [Concrete Conirol Cabinet Base, Type 6, Funished and Installed EA 1.0 $553.35- $553.35
65 853 |Puil Box, 24"x42", Furnished & Instalted EA 6.0 $790.40 $4,742.40
66 858 |1"x 8" Concrete Band Edging LF 13.0 $35.00 $455.00
67 857 |Brick Paver System, Complete, As mumo:q ed SF 2048.0 $11.29 $23,121.92
68 8592 |[install Valve Slesve, As Specified EA 1.0 $105.00 $105.00
69 862 |Saw Cut Partial Depth, V-shape Tool Joint LF 245.5 $7.00 $1,718.50
70 863 |Remove, Palletize & Deliver Bricks SF 283.0 $9.31 $2,634.73
SUBTOTAL - Section 6 $145,502.73

Traffic 71 938 |Plan) LS 1.0 $45,871.50 $45,871.50
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Contract
Date
EDF #

nosz,moﬂn.:. .

Fowler & Hammer, Inc.

313 Monitor Street, La Crosse, WI 54603
20618 Cass Street Reconstruction 7ih St. to West Ave.

July-19
18-105
CURB-18-26

Job Number

Estimate Number

Resolution Number
Contingency Amount

Contract Amount

Change Order #2

Partial Final
#7 July
17-0639 & 13-0561
$164,093.43
$1,123,907.28
$1,146,749.34

72 18" Class 3 RCP Storm Sewer LF 0.0 $903.98 $0.00
73 42" Class 3 RCP Storm Sewer LF 38.0 $113.80 $4,324.40
74 30" Class 3 RCP Storm Sewer LF 31.0 $82.07 $2,544.17
75 72" ID Standard Pre-cast Manhole EA 1.0 $6,156.46 $6,156.46
C.O0.#2 76 Removal of Symbol and Seal Asphalt EA 23.0 $385.00 $8,855.00
FUNDING SOURCE:

Res. #17-0545 (Street) (2018 CIP #149) $603,888.99

2018 Reserve Fund Reduction (2018 CIP #184) $145,592.73

Sanitary Sewer Utility Fund $19,998.80

Water Utility Fund $243,958.47

Storm Sewer Utility Fund (2018 CIP #122) $80,000.36

2018 Bond Issue (Storm Sewer) (2018 CIP #122) $73,836.67

TOTAL

$1,167,276.02
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nwozﬂ.._,mﬁm._, _. Fowler & Hammer, Inc.
313 Monitor Street, La Crosse, W1 54603

Contract 2018 Cass Street Reconstruction 7th St. to West Ave.
Date July-19
- EDF # 18-105

Job Number CURB-18-26

3

Partial Final
Estimate Number : #7 July
Resolution Number 17-0689 & 18-0561
Contingency Amount $164,093.43
Contract Amount $1,123,907.28
Change Order #2 $1,146,749.34

Total Completed

$1,167,276.02

Less 0% Retainage

$0.00

$1,167,276.02

Amount due on Contract of total amount of work to date:

Audited -
COMPTROLLERY, ¥ A r m Mo TN
RESOLUTION
RESOLVED: That an order be drawn in favor of ...... Fowler & Hammer, inc...........

the same being payment of the estimate for the 2018 Cass Street Reconstruction 7th St. to West Ave.

Respectfully Submitted,
COUNCIL COMMITTEE

Page50of 5

Total Previous Estimates  $1,164,805.82
Estimate No.  #7 July $2,470.20

for the sum of $2,470.20

-

7’
]
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Contract

Date
EDF #

Job Number

Fowler & Hammer, Inc.

313 Monitor Street, La Crosse, WI 54603
2019 Citywide Streetscape Repairs

LC—<|.A®
19-017.01

e

TRFF-19-21

iy

Removal ltems

Estimate Number #1 July
Resolution Number

Contingency Amount $0.00
Contract Amount

$19,872.50

Curb & Gutter

1 , L.F. 100.0 $4.00 $400.00
2 Concrete Pavement greater than six inches thick S.F. 0.0 $3.00 $0.00
3 Concrete Pavement less than six inches thick S.F. 400.0 $1.25 $500.00
4 Bituminous Concrete SF. 0.0 $1.15 $0.00
5 Concrete Sawing L.F. 0.0 $6.00 $0.00
6 Bituminous Sawing L.F. 0.0 $4.00 $0.00
Installation Items
7 Standard Curb & Gutter (incl 8" base) L.F. 100.0 $28.00 $2,800.00
8 Special Curb & Gutter {Bus Stop)(incl 6" base) L.F. 0.0 $35.00 $0.00
9 9" Concrete Street Pavement SF. 0.0 $7.00 $0.00
10 5" Concrete Sidewalk S.F. 400.0 $5.75 $2,300.00
11 4" Concrete Sidewalk S.F. 0.0 $5.00 $0.00
12 1/2" Rebar Pavement Ties |Each 0.0 $7.00 $0.00
13 Adjust Catch Basin Casting Each 0.0 $220.00 $0.00
14 Detectable Warning Field Each 8.0 $260.00 $2,080.00
15 Remove, salvage, and reinstall existing pavers (including
, bedding, stone aggregates complete) SF. 0.0 $17.00 $0.00
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‘Contractor Fowler .w Im:::m.. Inc.
313 Monitor Street, La Crosse, Wl 54603

Contract 2019 Citywide Streetscape Repairs
Date : July-19

EDF # 19-017.01

Job Number TRFF-19-21

Estimate Number #1 July
Resolution Number

Contingency Amount $0.00
Contract Amount , $19,872.50

Total Completed $8,080.00
Less 5% Retainage $404.00
Amount due on Contract of ﬁo*m_ amount of work to date: $7,676.00
Total Previous Estimates $0.00
Audited Estimate No.  #1 July $7,676.00
COMPTROLLER
RESOLUTION
RESOLVED: That an order be drawn in favor of ...... Fowler & Hammer, nc........... for the sum of - $7,676.00

the same U.m_:m payment of the estimate for the 2019 Citywide Streeiscape Repairs

Respectfully Submitted,
COUNCIL COMMITTEE
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K : 1T
Contractor Fowler & Hamm

er, Inc.

313 Monitor Street, La Crosse, WI 54603 . Estimate Number #1 July
Contract Riverside Park Hoeschier Fountain Replacement Resolution Number 19-0360
Date : July-19 Contingency Amount $8,064.00
EDF # 19-024 , Contract Amount $144,936.00
Job Number PRKS-19-12 . Change Order #1 $150,557.66

2] aﬂ.‘_ﬂwﬁ_«.

Fountain Replacement

1 1000 |Replace Existing Fountain With New Fountain LS 75% $144,936.00 | $108,702.00

Change Order #1 ‘ LS 0% $5,621.66 $0.00

FUNDING SOURCE: :
2018 CIP #44A & 2019 CIP #32-Riverside Park Founiain $108,702.00

Riverside Park Improvement Fund $0.00
TOTAL $108,702.00
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Fowler & Hammer, Inc.
313 Monitor Street, La Crosse, W1 54603

Oo::.mo»o_..

Contract Riverside Park Hoeschler Fountain Replacement
Date July-19
EDF # 19-024
Job Number PRKS-19-12
B

Estimate Number #1 July
Resolution Number 19-0360
Contingency Amount $8,064.00
Contract Amount $144,936.00
$150,557.66

Change Order #1

Total! Completed $108,702.00
. Less 2.5% Retainage of Total Project Estimate $3,763.94
Amount due on Contract of total amount of work to date: $104,938.06
ol . m
. A \ ....... mo:\_. . Total Previous Estimates $0.00
Audited /] G kA %\/ Estimate No.  #1 July $104,938.06
COMPTROLLER. ...
_ RESOLUTION
RESOLVED: That an order be drawn in favor of ...... Fowler & Hammer, Inc........... for the sum of $104,938.06

the same being payment of the estimate for the Riverside Park Hoeschler Fountain Replacement

Respectiully Submitted,
COUNCIL COMMITTEE
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424 Jansky Place, La Crosse, WI 54601 Estimate Number #1 July
Contract 2019 Pedestrian Lighting Resolution Number 19-0357
Date July-19 Contingency Amount $54,048.00
EDF # 19-013 Contract Amount $342,649.00
Job Number LITG-19-14 _

Avon-Removals

1 1 |Concrete Curb & Gutter LF . 24.25 $10.00 $242.50
2 2 |Concrete Sawing (Full Depth) LF 450.0 $4.00 $1,800.00
3 3 |Concrete Flatwork {Any Thickness) SF 1797.0 $1.40 $2,515.80
Avon-Installations
Standard Curb & Gutter {Including 6" Compacted Crushed Rock) <24
4 100 |LF Section - LF 0.0 $38.00 $0.00
5 120 |Truncated Dome Warning Fields {2'x4") EA 2.0 $270.00 $540.00|
6 121 |Concrete Flatwork (4") SF 426.0 $5.45 - $2,321.70
7 121 |Concrete Flatwork (5") SF 356.0 $6.50 $2,314.00
3 173 |Restoration (Mulch) : SY 0.0 $30.00 $0.00
Avon-Streetscape
9 820 [2" Conduit Empty (DB) _ LF 2182.0 $12.00 $26,184.00
10 821 |Install New Wire Color Coded (7L) LF 00- $3.75 $0.00
11 | 830.1 |JAssemble, Wire, and Install Poles Complete (AR) EA 240 $392.00 $9,408.00
12 840 |Modified Concrete Base Complete (BB} EA 24.0 $400.00 $9,600.00
13 850 |Cut, Couple, and Connect Conduit at Bases EA 24.0 $195.00 $4,680.00
14 851 |Lighting Controf Cabinet, Complete (LED) EA 0.0 $8,616.00 $0.00
15 852 |Concrete Control Cabinet Base EA 1.0 $1,200.00 $1,200.00
16 853 |Pull Box (R) EA 4.0 $950.00 $3,800.00
Market-Removals
17 1 |Concrete Curb & Guiter LF 0.0 $4.00 $0.00
18 2 |Concrete Sawing (Full Depth) LF 0.0 $4.00 $0.00
19 3 |Concrete Flatwork (Any Thickness) SF 0.0 $1.40 $0.00
20 6 [Bituminous Sawing (Full Depth) LF 0.0 $3.00 $0.00
21 7 |Bituminous Pavement (Any Thickness) SY 0.0 $10.80 $0.00
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Contractor

Contract
Date
EDF #

Job Number

424 Jansky Place, La Crosse, Wl 54601
2019 Pedestrian Lighting
July-19

19-013
LITG-1
i

9-14
=

Estimate zw__:_vmn

Resolution Number
Contingency Amount

Contract Amount

#1 July
19-0357
$54,048.00
$342,649.00

Market-Installations
Standard Curb & Gutter (Including 6" Compacted Crushed Rock) <24'
22 100 |LF Section LF 0.0 $32.00 $0.00
Mw ‘_OO “D‘”O-”_.n(_ﬂ._c WATRE G UG TR U AT AT Aol [F L L) LIL=A LN - _l_” O.O %M.NOO mo.oo
24 | 120 |Truncated Dome Warning Fields {2'x4") EA 0.0 $270.00 $0.00
25 121 |Concrete Flatwork (4" SF 0.0 $5.45 $0.00
26 121 |Concrete Flatwork (5") SF 0.0 $6.50 $0.00
27 121 |Concrete Flatwork (6") SF 0.0 $15.00 $0.00
. 28 173 |Restoration (Muich) SY 0.0 $30.00 $0.00
Market-Storm Sewer
29 1 |Concrete Curb & Gutter LF 0.0 $4.00 $0.00
30 6 [Bituminous Sawing (Full Depth) LF 0.0 $3.00 $0.00
31 7 |Bituminous Pavement (Any Thickness) SY 0.0 $10.80 $0.00
- |Standard Curb & Gutter (Including 6" Compacted Crushed Rock) <24 .
32 100 |LF Section LF 0.0 $38.00 $0.00
33 100 1100/ LF 0.0 $27.00 $0.00|
- 34 273 {|Replace Rings (Catch Basin Type B) IN 0.0 $50.00 $0.00
35 | 1000 {Replace Header & Hardware (City Supplied) EA 0.0 $5200.00 $0.00
Market-Streetscape - .
36 820 |2" Conduit Empty (DB) LF 0.0 $12.00 $0.00
37 | 821 |Install New Wire Color Coded (7L) LF 0.0 $3.75 $0.00
38 | 830:1 |Assemble, Wire, and Install Poles Complete {AR) EA 0.0 $392.00 $0.00
39 840 |Modified Concrete Base Complete (BB) EA 0.0 $400.00 $0.00
40 850 |Cut, Couple, and Connect Conduit at Bases EA 0.0 $195.00 $0.00
41 851 |Lighting Contral Cabinet, Complete (LED) EA 0.0 $8,616.00 $0.00
42 852 |Concrete Control Cabinet Base EA 0.0 $1,200.00 $0.00
43 853 |Pull Box (R) EA 0.0 $950.00 $0.00
Page 2 of 3




Oozﬁmmnﬁo_,

MV Development, DBA E. Stanek Electric

424 Jansky Place, La Crosse, WI 54601 Estimate Number #1 July
" Contract 2019 Pedestrian Lighting Resolution Number 19-0357
Date July-19 Contingency Amount $54,048.00
EDF # 19-013 . Contract Amount $342,649.00
Job Number LITG-19-14
_uczu_zm mocwnm.
TID #14 Market Street Lighting (2019 CIP#270) $0.00
2017 New Bond Logan Northside Neighborhood (2017 CIP #120) | $64,606.00
TOTAL $64,606.00
Total Completed . $64,606.00
Less 5% Retainage $3,230.30
Amount due on Contract o* totai amount of work to date: $61,375.70

Audited

COMPTROLLER

RESOLVED:

Total Previous Estimates $0.00
Estimate No.  #1 July $61,375.70

RESOLUTION
That an order be drawn in favor of ...... MV Development, DBA E. Stanek Electric... for the sum of - $61,375.70

the same being payment of the estimate for the 2019 Pedestrian Lighting

Respectfully Submitted,
COUNCIL COMMITTEE
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Contractor

Contract
Date

EDF #

Job Number

H & H Civil Construction, LLC

21110 Main Street, Collins, W1 54207
Bluffview Park Renovations

July-19

18-019.02

PRKS-18-40
el

Estimate Number
Resolution Number

Contingency Amount

Contract Amount
Change Order #2

#4 July
18-0836

$8,504.88
$204,602.00
$207,402.00

Bluffview Park Renovations ]
1 1001 |Construct Park Renovations LS 100% $204,602.00 | $204,602.00
Change Order #1 LS 100% $2,800.00 $2,800.00
FUNDING SOURCE:

2018 Reserve Fund Reduction {2018 CIP #61) $203,750.00

2008-A Promissory Note (Park & Recreation) $3,652.00

TOTAL _ $207.,402.00
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Contractor _ H & H Civil Construction, LLC

21110 Main Street, Collins, Wl 54207 - Estimate Number #4 July
Contract Bluffview Park Renovations : Resolution Number 18-0886
Date July-19 . . Contingency Amount $8,504.38
EDF # 18-019.02 Contract Amount $204,602.00

Job Number PRKS-18

Change Order #2 $207,402.00

Total Completed $207,402.00
Less Retainage $15,625.15
Amount due on Contract of total amount of work to date: $191,776.85

Audited

COMPTROLLER................. TP

RESOLVED:

Total Previous Estimates  $140,547.05
Estimate No.  #4 July $51,229.80

‘ RESOLUTION
That an order be drawn in favor of ...... H & H Civil Censtruction, LLC.......... for the sum of $51,229.80

the same being payment of the estimate for the Bluffview Park Renovations

Respectiully Submitted,
COUNCIL COMMITTEE
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Kish & Sons Electric, Inc.

2135 Enterprise Avenue, La Crosse, Wl 54603 Estimate Number
Contract 2019 Carroll Fieid Improvements Resolution Number
Date July-19 Contingency Amount
EDF # 19-027 Contract Amount

Job Number

PRKS-19-06

o

FINAL

#3 July
19-0219
$4,300.00
$137,840.00

$123.490.00

$123,490.00

1 1000 Base Bid - All Work Not Included in Bid Alternates A-F LS 100.0%
Alternate Bid liems
2 1001 ADD Bid Alternate A - Furnish & Install Power Supply Cables to North
Field Lights & Receptacles LS 100.0% $6,610.00 $6,610.00
ADD Bid Alternate B - Furnish & Install Power Supply Cables fo South
3 1002 |Field Lights LS 100.0% $7,740.00 $7,740.00
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Kish & Sons Electric, Inc.
2135 Enterprise Avenue, La Crosse, W1 54603

Contractor

Contract 2019 Carroll Field Improvements
Date July-19

EDF # 19-027

Job Number PRKS-19-0

FINAL
Estimate Number #3 July
Resolution Number 19-0219
Contingency Amount $4,300.00
Contract Amount $137,840.00

Total Completed $137,840.00
Less 0% Retainage $0.00
Amount due on Contract of total amount of work to date: $137,840.00
Total Previous Estimates  $134,394.00
Audited Estimate No.  #3 July $3,446.00
COMPTROLLE
RESOLUTION ‘
RESOLVED: That an order be drawn in favor of ...... Kish & Sons Electric, inc........... for the sum of $3,446.00

the same being payment of the estimate for the 2019 Carroll Field Improvements

Respecifully Submiited,
COUNCIL COMMITTEE

BN
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Contractor

Contract
Date
EDF #

Job Number

SANITARY mmémm LINER

Lametti & Sons, Inc.

16028 Forest Blvd. N., P.O. Box 477, Hugo, MN 55038

2018 Sanitary Sewer Lining

July-19

18-005
w>zm Am mc

Estimate Number
Resolution Number

Contingency Amount

Contract Amount

#3 July
18-1126
$165,000.00
$1,629,183.00

1 700 |SN - 03206 Riverside Park 1st MH South of State Street - 24 inch LF 365.0 $103.00 $37,595.00

2 700 |SN - 03207 Riverside Park 2nd MH South of State Street - 24 inch LF 438.0 $103.00 $45,114.00
SN - 003208 Riverside Park 3rd nd MH South of State Street Vacated

3. 700 {Mount Vernon Street - 24 Inch LF 699.0 $103.00 $71,297.00

4 700 |SN - 03861 2nd MH North of King Street - 24 Inch LF 25.0 $103.00 $2,575.00

5 700 |SN - 03202 1st MH North of King Sireet - 24 Inch LF 150.0 $103.00 $15,450.00

6 702 {SN - 032095 17th Street and State Street - 36 Inch LF 395.0 $215.00 $84,925 .00
Reopen Sanitary Lateral Connections 17th Street - State Street to Main

7 705 |Street - 36 Inch EA 2.0 $250.00 $500.00

8 | 702 | SN-03296 17th Street and Main Street- 36 Inch LF 582.0 $215.00 $125,130.00
Reopen Sanitary Lateral Connections 17th Street - Main Street 8 King

9 705 |Street EA 14.0 $250.00 $3,500.00

10 702 |SN - 03297 17th Street In King Street - 36 Inch LF 518.0 $215.00 $111,370.00
Reopen Sanitary Lateral Connections 17th Street - King Sireet To

11 705 |Cass Strest EA 8.0 $250.00 $2,000.00

12 704 |SN - 03170 Front Street 1st M South of State Street - 48 Inch LF 116.0 $394.00 $45,704.00

13 705 |South EA 0.0 $250.00 $0.00

14 704 |SN -03171 Front Sireet 2nd MH South of State Street - 48 Inch LF 116.0 $394.00 $45,704.00]

15 705 {South EA 0.0 $250.00 $0.00

16 704 [SN - 03172 Front Street 3rd MH South of State Street - 48 Inch LF " 58.0 $394.00 $22,852.00
Reopen Sanitary Lateral Connection Front Street - 3rd MH South of _

17 705 |State Street EA 0.0 $250.00 $0.00

18 704 | SN - 03173 Front Street In Jay Street - 48 Inch LF 62.0 $394.00 $24,428.00

19 704 | SN - 03174 Front Street at Jay Street - 48 Inch LF 69.0 $394.00 $27,186.00

20 705 |Reopen Sanitary Lateral ConnectionsFront Street - North of .hm< Street|EA 0.0 $250.00 .$0.00

21 704 |SN - 03175 Front Street Jay to King Street - 48 Inch LF 107. o $394.00 $42,158.00

. Reopen Sanitary Lateral ConnectionsFront Street - Jay Street To King

22 705 |Strest EA 0.0 $250.00 $0.00

23 704 |SN - 03176 Front Street to SW on Interceptor - 48 Inch LF 37.0 $394.00 $14,578.00
SN - 03177 Front Street at River's Edge King Street to Cass Street -

24 | 704 |48 Inch LF 102.0 $394.00 $40,188.00
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Contractor

Contract
Date
EDF #
Job Number

Lametti & Sons, Inc.

16028 Forest Blvd. N., P.O. Box 477, Hugo, MN 55038
2018 Sanitary Sewer Lining

July-19
18-005

SANS-18-50

Estimate Number

Resolution Number

- Contingency Amount
Contract Amount

#3 July
18-1126
$165,000.00
$1,629,183.00

STORM SEWER LINER
25 330 |SN-02517 City Hall Storm Line - 12 Inch LF 125.0 $100.00 $12,500.00
26 331 |SN - 00385 Thompson Street Riverside Drive To Qutfall - 18 Inch LF 16.0 $172.00 $2,752.00
REHAB SANITARY MH
‘ 27 707 |MSN - 01472 Riverside Park In State Street (8 deep ) LS 100% $3,660.00 $3,660.00
28 707 |deep) : LS 100% $3,108.00 $3,108.00
29 707 |deep) LS 0% $3,108.00 $0.00
30 | 707 |MSN - 02431 Riverside Park In King Street (16 ft deep) LS 0% $7,330.00 - $0.00
31 707 |deep) LS 100% $16,866.00 $16,866.00
32 707 |MSN - 00652 Front and State Street ( 15 ft deep) LS 60% $6,974.00 $4,184.40
33 707 [MSN - 00665 Front Street 1st MH South of State Sireet { 16 ft deep) |LS 60% $7.333.00 $4,399.80
34 707 [MSN - 00664 Front Street 2nd MH South of State Street ( 17 ft deep) LS 60% $7,791.00 $4,674.60
35 707 | MSN - 00663 Front Street 3rd MH South of State Street ( 18 it deep) |LS 60% $8,260.00 $4,9586.00
36 707 |MSN - 00662 Front Street 1st MH North of Jay Street ( 19 ft deep) LS 0% $8,608.00 $0.00
37 707 |MSN - 02406 Front Street and Jay Street  ( 20 ft deep) LS 60% $9,166.00 $5,499.60
38 707 |MSN - 02431 2nd MH North of King Street  { 21 ft deep) LS 60% $9,724.00 $5,834.40
39 707 [1st MH North of King Street ( not on map) ( 20 ft deep) LS 0% $9,166.00 $0.00
40 707 |MSN - 02430 Front Street at River (18 ft deep) LS 0% $10,283.00 $0.00
41 707 |MSN - 01678 17th Street and King Street ( 22 ft deep) LS 100% $10,283.00 $10,283.00
42 707 |MSN - 01215 Mississippi Control Vault (7 ft deep) LS 0% $22,120.00 $0.00
FUNDING SOURCE:
Parking Utility Cash $12,500.00
Storm Water Utility $0.00
Sanitary Sewer Utility (2018 CIP #81 & #97) $829,171.80
TOTAL $841,671.80
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Contractor Lametti & Sons, Inc.

16028 Forest Bivd. N., P.0. Box 477, Hugo, MN 55038 Estimate Number #3 July
Contract 2018 Sanitary Sewer Lining Resolution Number 18-1126
Date July-19 : Contingency Amount $165,000.00
EDF # 18-005 : Contract Amount $1,629,183.00
Job Number SANS-18-50 ,

o

el

._.oﬁm__ Completed $841,671.80

Less 2.5% Retainage of Total Project Estimate $40,729.58

$800,942.22

Total Previous Estimates $487.,023.20

Audited Estimate No.  #3 July $313,919.02
COMPTROLLER

RESOLUTION
RESOLVED: : That an order be drawn in favor of ...... Lametti & Sons, Inc........... for the sum of $313,919.02

the same being payment of the estimate for the 2018 Sanitary Sewer Lining

Respectfully Submitted,
COUNCIL COMMITTEE
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Contractor

Contract
Date

EDF #

Job Number

Les _sm:._m_.am, & m‘oz mw,.om<m::m & Land nm?:m
W4845 N. Chipmunk Road, Stoddard, Wl 54658
Jorgenson Flatts Grading for Proper Drainage

July-19
18-126
MISC-18-34

Estimate Number

Resolution Number
Contingency Amount

Contract Amount

#2 July
18-0848

FINAL

$1,710.51
$5,000.00

Invoice #8930 Dated 10/30/2018

$4,500.00

$4,500.00

Invoice #9609 Dated 5/29/19

$500.00

$500.00
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Les Manske & Sons Excavating & Landscaping

FINAL

Contractor

W4845 N. Chipmunk Road, Stoddard, Wl 54658 Estimate Number #2 July
Contract Jorgenson Flatts Grading for Proper Drainage Resolution Number 18-0848
Date July-19 Contingency Amount $1,710.51
EDF # 18-126 ) , Contract Amount $5,000.00
Job Number MISC-18-34

Total Completed $5,000.00
Less 0% Retainage $0.00
Amount due on Contract of total amount of work to date: $5,000.00
Total Previous Estimates $4,375.00
Audited Estimate No.  #2 July $625.00
COMPTROLLER
RESQLUTION
RESOLVED: That an order be drawn in favor of ... Les Manske & Sons Excavating & Landscap for the sum of: $625.00

the same beihg payment of the estimate for the Jorgenson Flatts Grading for Proper Drainage

Respectfully Submitted,
COUNCIL COMMITTEE

et et —

APPROVED BY NQ.PWU OF PUBLIC WORKS
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Contractor

Contract
Date
EDF #

n, Inc. .
1652 Lakeshore Drive, La Crosse, Wl 54603
Carroll Park North Ball Field

Job Number
F

Estimate Number
Resolution Number
Contingency Amount
Contract Amount
Change Qrder #3

#3 July
18-0698
$22,183.00
$327.817.00
$424,813.00

Construct New Ball Field without Foul Poles and Electrical Work 96,369010%| $327,817.00 | $315,914.00
Change Order #1 " 100% $0.00 $0.00
Change Order #2 100% $92,406.00 $92,496.00
Change Order #3 100% $4,500.00 $4,500.00

FUNDING SOURCE:

TID #14 City Share-Not Borrowed {2018.CIP #238) $350,000.00
TID #14 CIP-2019-16-Carroll Park $62,910.00
TOTAL $412,910.00

Page 1 of 2




oy

Contractor Market & Lossmm:. Inc.

1652 Lakeshore Drive, La Crosse, Wl 54603 Estimate Number #3 July
Contract Carroll Park North Ball Field Resolution Number 18-0698
Date July-19 : Contingency Amount $22,183.00
EDF # 18-022 Contract Amount ' $327,817.00
Job Number PRKS-18-38 Change Order #3 $424,813.00

£1

L)

-

Total Completed $412,910.00

Less 2.5% Retainage of Total Project Estimate $10,620.33

Amount due on Contract of total amount of work to date: $402,289.67

Total Previous Estimates  $275,035.67

Audited Esfimate No.  #3 July $127,254.00
COMPTROLLER

RESOLUTION
RESOLVED: That an order be drawn in favor of ...... Market & Johnson, Inc........... for the sum of $127,254.00

the same bheing payment of the estimate for the Carroll Park North Ball Field

Respectfully Submitted,
COUNCIL COMMITTEE
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Contract
Date
EDF #

n,o::,m._nﬁ.o_. -

121

Job Number

Project/Street-Removals

_smﬁ:w. Construction Ooium=<..

920 10th Ave. North, P.O. Box 189, Onalaska, WI 54650

T

2019 Contract Pave - Losey Boulevard - Lincoln Avenue to State Road
July-19
19-005
PAVE-19-11

Estimate Number
Resolution Number
Contingency Amount
Contract Amount

#1 July
19-0356
$151,500.00
$1,010,095.17

1 1 [Concrete Curb & Gutter LF 55.0 $8.00 $440.00
2 2 |Concrete Sawing (Full Depth) LF 15.0 $4.00 $60.00
3 . | 1000 |Removing Asphaltic Surface Milling to Depth sY 19242.5 $4.42 $85,051.85
4 1001 |Remove Concrete Medians at Weston, Travis, Green Bay and Denton |LS 1.0 $22,321.00 $22,321.00
Project/Sireet-Installations . ,
5 100 |Standard Curb & Gutter {Including 6" Compacted Crushed Rock) LF 61.0 $34.00 $2,074.00
6 102 |Bus Stop Curb & Gutter (Including 6" Compacted Crushed Rock) LF 0.0 $34.00 $0.00
7 120 |Truncated Dome Warning Fields (2'x4") EA 0.0 $300.00 $0.00
8 171 |Temporary Traffic Control LS 0.5 $89,000.00 $44,500.00
9 170 |Erosion Control Installation & Maintenance i LS 0.5 $3,200.00 $1,600.00
10 173 |Restoration (Hydro) Sy 0.0 $80.00 $0.00
11 173 |Restoration (Mulch) 8Y 0.0 $45.00 $0.00
12 | 1002 |Base Patching Concrete (Sawing, Removal & Replacement) SY 757.3 $99.99 $75,722.43
13 | 1003 |Base Patching Concrete SHES (Sawing, Removal & Replacement) SY 101.7 $107.97 $10,980.55
14 | 1004 |Drilled Tie Bars EA 120.0 $8.00 $960.00
15 | 1005 [Drilled Dowel Bars EA 1167.0 $12.55 $14,645.85
Asphalt Pavement Wedge and Overlay including Foundation
16 | 1006 |Preparation and Tack Coats (5 HT 58-28H) TON 0.0 $99.79 $0.00
17 | 1007 }Install Concrete medians at Weston, Green Bay and Denton EA 0.0 $13.835.00 $0.00
18 | 1008 |Install Concrete median at Travis EA 0.0 $16,000.00 $0.00
Project/Street-Storm Sewer
19 271 |Adjust Existing Manhole Structures to final Elev. EA 17.0 $900.00 $15,300.00
Project/Sireet-Sireetscape
20 855 |Install V-Loc Sign Support EA 0.0 $150.00 $0.00
Project/Street-Traffic
21 921 [Pavement Markings (EP) LS 0.0 $13,837.00 $0.00
22 | 902 |Modified Type 1 Base Plain EA 0.0 $950.00 $0.00
Page 10of 2
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Contractor Mathy Construction Company

) 920 10th Ave. North, P.Q. Box 189, Onalaska, WI 54650 Estimate Number #1 July
Contract 2019 Contract Pave - Losey Boulevard - Lincoln Avenue to State Road Resolution Number 19-0356
Date July-19 Contingency Amount $151,500.00
EDF # 19-005 : Contract Amount $1,010,095.17

Job Number PAVE-19-11

Total Completed $273,655.68

Less 5% Retainage $13,682.78

$259,972.90

Total Previous Estimates $0.00

Audited Estimate No. #1 July $259,972.90
COMPTROLLER

RESOLUTION
RESOLVED: That an order be drawn in favor of ...... Mathy Consiruction Company.......... for the sum of $259,972.90

the same being payment of the estimate for the 2019 Contract Pave - Losey Boulevard - Lincoln Avenue to State Road

Respectfully Submitted,
COUNCIL COMMITTEE

APPROVED BY BOARD OF PUBLIC WORKS
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Contract
Date

EDF #

Job Number

McHugh mxnm<mm:.m & Plumbing Inc.

W7010 Evergreen Way, Onalaska, W1 54650
Storm Sewer Outfall Repairs

July-19
18-012

STRM-18-29

Estimate Number

Amended Resolution #
Contingency Amount

Contract Amount

#2 July
18-0564
$1,135.00
$58,865.00

Losey Blvd N outfall
1 1000 |Clear & Grub LS 1.0 $500.00 $500.00
2 1001 |Replace 12" Concrete Apron Endwall LS 1.0 $1,000.00 $1,000.00
3 1002 |Medium Rip-rap TN 5.0 $45.00 $225.00
St James Str outfall
4 1000 |Clear & Grub LS 0.5 $500.00 $250.00
5 1003 |Regrade Surface from Outfall o the Marsh (for water to flow) LS 05 $2,500.00 $1,250.00
6 1004 [Light Rip-rap TN 1.0 $45.00 $45.00
7 1005 |Restore Eroded Dike {inc. stabilization) LS 0.5 $2,500.00 $1,250.00
Thompson Street outfall
38 1007 |Remove C&G LF 0.0 $5.00 $0.00
9 1008 |Install C&G (incl 8" base) LF 0.0 $25.00 $0.00
10 | 1008 jRemove CB EA 0.0 $150.00 $0.00
11 | 1010 fInstall CB EA 0.0 $1,000.00 $0.00
12 | 1011 fInstall Storm MH (D= 5'-10") EA .. 0.0 $3,500.00 $0.00
13 | 1012 |Remove CB Leads LF 0.0 $15.00 $0.00
14 | 1013 |[Install 12" PVC SDR 35 CB Leads LF 0.0 $40.00 $0.00
15 1014 |Repair Bottom Section of Existing Outfall LS 0.0 $2,500.00 $0.00
16 | 1015 |Install 24" Class lll RCP Storm Pipe LF 0.0 $40.00 $0.00
17 | 1016 [Restoration (incl. hydroseeding) SY 0.0 $10.00 $0.00
18 | 1017 |Remove Tree (incl. stump, up to 12" diameter) Di 0.0 $50.00 50.00
Jackson Street outfall
19 | 1000 |Clear & Grub LS 1.0 $2,500.00 $2,500.00
20 | 1015 [Install 24" Class Il RCP Storm Pipe LF 47.0 $65.00 $3,055.00
21 1018 |Install 24" Apron End Wall (incl. ties to the ground) EA 1.0 $4,500.00 $4,500.00
22 | 1019 |Replace Storm MH (D=15") _ EA 1.0 $10,000.00 $10,000.00
23 | 1020 [Install Heavy Rip-rap TN 0.0 $55.00 $0.00
24 | 1021 |Rip-rap Grout CY 0.0 $300.00 $0.00
25 | 1016 |Restoration (incl. hydroseeding) SY 0.0 $10.00 - $0.00
26 | 1022 |Abandoned in place 30" CMP with flowable fill (aprx. 15' - 20' long) LS 0.0 $3,500.00 $0.00
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W7010 Evergreen Way, Onalaska, WI 54650 ] Estimate Number #2 July
Contract Storm Sewer Outfall Repairs Amended Resolution # 18-0564
Date July-19 Contingency Amount $1,135.00
EDF # 18-012 Contract Amount $58,865.00

Job Number STRM-18-29

FUNDING SOURCE:

2018 Bond Issue (Storm) (2018 CIP #125) $12,287.50
Storm Sewer Utility (2018 CIP #125) $12,287.50
TOTAL : $24,575.00
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Ow:ﬁmﬂoq , McHugh Excavating & Plumbing Inc.

WT7010 Evergreen Way, Onalaska, Wi 54650 Estimate Number #2 July
Contract Storm Sewer Quifali Repairs Amended Resolution # 18-0564
Date July-19 . Contingency Amount $1,135.00
EDF # 18-012 . Contract Amount $58,865.00

Jobh Number STRM-18-29

Total Completed _ $24,575.00
Less 5% Retainage $1,228.75

Amount due on Contract of total amount of work to date: $23,346.25

Total Previous Estimates $4,294.00

Audited Estimate No. #2July = $19,052.25
COMPTROLLER. ...ttt e et e e e e eeie e eaan e

RESOLUTION _
RESOLVED: That an order be drawn in favor of ...... McHugh Excavating & Plumbing Inc........... for the sum of $19,052.25

the same being payment of the estimate for the Storm Sewer Quifall Repairs

Respectfully Submitted,
COUNCIL COMMITTEE
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Contractor McHugh Excavating & Plumbing, Inc. Partial Final
W7010 Evergreen Way, Onalaska, W1 54650 Estimate Number #10 July
Contract 17th Street Neighborhood Greenway Resolution Number 17-0944
Date July-19 Contingency Amount $199,000.00
EDF # 17-006 Contract Amount $1,318,157.00
Job Number CURB-17-45
tem# | Unit Description Quantity Unit Price Total
Section 1 - Jackson to Madison (except intersections, below)
REMOVALS
1 L.F. [Concrete Curb & Gutter 3149.0 $5.50 $17,319.50
2 S.F. (Concrete Pavement (Any Thickness) 8943.0 $3.00 $26,829.00
3 L.F. |Concrete Sawing (Full Depth) 12.0 $5.00 $60.00
4 S.Y. |Bituminous Pavement (Any Thickness) 5563.0 $3.50 $19,470.50
5 L.F. [Bituminous Sawing (Full Depth) 65.0 $3.50 $227.50
6 Each |Tree Removal & Stump Grubbing (12" to 18"} . 1.0 $550.00 $550.00
INSTALLATION -
7 L.F. |Curb & Guiter, As Specified 3356.0 $16.00 $53,696.00
8 S.F. |7 Concrete Alley Approach 1706.0 $8.00 $13,648.00
9 SF. |6" Concrete Driveway - 4027.0 $7.00 $28,189.00
10 SY. [9"Concrete 1199.0 $67.00 $80,333.00
11 S.F. [4" Entrance Sidewalk 1497.0 $7.00 $10,479.00
12 SY. [3" Residential Bituminous Pavement (Furnished & Placed) 5563.0 $10.00 $105,697.00
13 SY. |[6"Base Course (Including Placing, Shaping,& Compaction) 5563.0 $7.50 $41,722.50
14 L.S. |Erosion Control Installation & Maintenance 1.0 $7,000.00 $7,000.00
15 L.S. |Temporary Traffic Control, As Specified 1.0 $26,000.00 $26,000.00
UTILITIES
16 Each |Core & Pour Casting Placement 4.0 $700.00 $2,800.00
RESTORATION
17 S.Y. (4" Black Dirt, Seed, Fertilizer, & Mulch 1000.0 - $8.00 $8,000.00
SUBTOTAL $442.021.00
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Partial Final

Contractor McHugh Excavating & Plumbing, Inc.
W7010 Evergreen Way, Onalaska, Wi 54650 Estimate Number #10 July
Contract 17th Street Neighborhood Greenway Resolution Number 17-0944
Date July-19 Contingency Amount $199,000.00
EDF # 17-006 Contract Amount $1,318,157.00
Job Number CURB-17-45
ltem # Unit Description Quantity Unit Price Total
Section 2 - King to State (except intersections, below)
- -REMOVALS

18 L.F. |Conecrete Curb & Gutter 1825.0 $6.00 $10,950.00

19 S.F. |Concrete Pavement {(Any Thickness) 1456.0 $3.00 $4,368.00

20 L.F. |Concrete Sawing {Full Depth) 60.0 $5.00 $300.00

21 8Y. |Bituminous Pavement (Any Thickness) 3598.0 $3.50 $12,593.00

22 L.F. |Bituminous Sawing (Full Depth) 246.0 $3.50 $861.00

23 Each |Tree Removal & Stump Grubbing (12" to 18") 0.0 $550.00 $0.00

INSTALLATION

24 L.F. |Curb & Gutter, As Specified 1834.0 $16.00 $29,344.00

25 S.F. 7" Concrete Alley Approach 12440 $8.00 $9,952.00

26 S.F. 16" Concrete Driveway 1085.0 $8.00 $8,680.00

27 S.F. .|5" Concrete Handicap Ramps 1102.0 $8.00 $8,816.00

28 Each |Truncated Dome Warning Fields (2'x4") 6.0 $265.00 $1,590.00

29 S.F. |4" Entrance Sidewalk 742.0 $8.00 $5,936.00

30 SY. |3"3LT 58-28 S Bituminous Pavement {Furnished & Placed) 4848.5 $19.00 $92,121.50

31 S.Y. |[6" Base Course (Including Placing, Shaping,& Compaction) 1848.0 $7.50 $13,860.00

32 L.S. |Erosion Control Installation & Maintenance 1.0 $2,200.00 $2,200.00

33 LS. |Temporary Traffic Control, As Specified 1.0 $11,000.00 $11,000.00

RESTORATION
34 S.Y. |4"Black Dirt, Seed, Fertilizer, & Mulch 470.0 $8.00 $3,760.00
UTILITIES
35 Each |Core & Pour Casting Placement 5.0 $675.00 $3,375.00
SUBTOTAL $219,706.50
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Coniractor McHugh Excavating & Plumbing, Inc. Partial Final
W7010 Evergreen Way, Onalaska, W| 54650 Estimate Number #10 July
Centract 17th Street Neighborhood Greenway Resolution Number 17-0944
Date July-19 Contingency Amount $199,000.00
EDF # 17-006 Contract Amount $1,318,157.00
Job Number CURB-17-45
tem# | Unit "’ Description Quantity Unit Price Total
Section 3 - Farnam Street Bump-outs
REMOVALS .

36 L.F. |Concrete Curb & Gutter 198.0 $6.00 $1,188.00

37 L.F. |Bituminous Sawing (Full Depth} 96.0 $4.00 $384.00

38 S.F. |Concrate Flatwork (Any Thickness) 312.0 $2.00 $624.00

39 S.Y. |Bituminous Pavement {Any Thickness) 454.0 $3.50 $1,589.00

40 Each [18" Dia. Tree, Clearing & Grubbing 1.0 $550.00 $550.00

INSTALLATIONS

41 L.F. [Curb & Gutter, As Specified 274.0 $30.00 $8,220.00

42 S.F. . |5" Concrete Handicap Ramps 581.0 $8.00 $4.,648.00

43 Each [Truncated Dome Warning Fields (2'x4") 6.0 $265.00 $1,590.00

44 SY. |3"Residential Bituminous Pavement (Fumnished & Placed) 348.0 $26.00 $9,048.00

45 SY. |6" Base Course (Including Placing, Shaping,& Compaction) 348.0 : $8.00 mm_ﬂmw.oo

46 L.S. |[Temporary Traffic Control, As Specified 1.0 | $3,250.00 $3,250.00

a7 L.S. |Erosion Control Installation & Maintenance 1.0 $1,100.00 $1,100.00

RESTORATION ,
48 S.Y. |4"Black Dirt, Seed, Feriilizer, & Mulch 200.0 $8.00 $1,600.00
UTILITIES ,

49 Each |Remove & Replace Complete Catch Basins 3.0 $2.550.00 $7,650.00

50 Each |Existing Casting Adjustments 3.0 $500.00 $1,500.00

51 Each [Core & Pour Casting Placement : 3.0 $750.00 $2,250.00

_ SUBTOTAL $47,975.00|
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BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor McHugh Excavating & Plumbing, Inc. Partial Final
W7010 Evergreen Way, Onalaska, W| 54650 Estimate Number #10 July
Contract 17th Street Neighborhood Greenway Resolution Number 17-0944
Date July-19 Contingency Amount $199,000.00
EDF # 17-008 Contract Amount $1,318,157.00
Job Number CURB-17-45
tem# [ Unit Description Quantity Unit Price Total
Section 4 - Adams Street Bump-outs
REMOVALS

52 LF. [Concrete Curb & Gutter 220.0 $6.00 $1,320.00

53 L.F. |Bituminous Sawing {Full Depth) 128.0 $3.50 $448.00

54 S.F. |Concrete Flatwork {Any Thickness) 450.0 $2.00 $900.00

55 SY. |Bituminous Pavement {(Any Thickness) 637.0 $3.50 $2,229.50

_ INSTALLATIONS

56 L.F. |Curb & Gutter, As Specified 3385 -$30.00 $10,155.00

57 S.F. [5" Concrete Handicap Ramps - 1000.0 $8.00 $8,000.00

58 Each [Truncated Dome Warning Fields (2'x4") 8.0 $275.00 $2,200.00

59 S.Y. |3" Residential Bituminous Pavement (Furnished & Placed) 487.0 $26.00 $12,662.00

60 S.Y. |6"Base Course (Including Placing, Shaping,& Compaction) 487.0 $8.00 $3,806.00

61 L.S. |Temporary Traffic Control, As Specified 1.0 $5,400.00 $5,400.00

62 L.8. |Erosion Control Installation & Maintenance 1.0 $1,100.00 $1,100.00

RESTORATION
63 S.Y. |4" Black Dirt, Seed, Fertilizer, & Muich 200.0 $8.00 $1,600.00
UTILITIES

64 Each |Install Complete Catch Basins 20 $2,550.00 $5,100.00

65 L.F. |12" SDR 35 Storm Pipe 300 $75.00 $2,250.00

66 Each |Existing Casting Adjustments 20 $500.00 $1,000.00

67 Each |Core & Pour Casting Placement 20 $750.00 $1,500.00

SUBTOTAL $59,760.50
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Contractor McHugh Excavating & Plumbing, Inc. Partial Final
W7010 Evergreen Way, Onalaska, W1 54650 Estimate Number #10 July
Contract 17th Street Neighborhood Greenway Resolution Number 17-0944
Date July-19 Contingency Amount $199,000.00
EDF # 17-006 Contract Amount $1,318,157.00
Joh Number CURB-17-45
tem# | Unit Description Quantity UnitPrice || Total
Section 5 - Johnson Street Traffic Circle
- REMOVALS
68 L.F. |Bituminous Sawing (Full Depth}) 117.0 $3.50 $409.50
69 SY. [Bituminous Pavement (Any Thickness) 385.0 $3.50 $1,347.50
INSTALLATIONS
70° L.F. |Curb & Guiter, As Specified 95.0 $33.00 $3,135.00
71 S.Y. |3" Residential Bituminous Pavement (Furnished & Placed) 284.0 $26.00 $7,384.00
72 S.Y. {6" Base Course (Including Placing, Shaping,& Compaction) 284.0 $8.00 $2,272.00
73 5.Y. 12" Clean or Dredge Sand {Including Placing and Compacting) 73.0 $15.00 $1,095.00
74 L.S. {Temporary Traffic Control, As Specified 1.0 $6,500.00 $6,500.00
75 L.S. {Erosion Control Installation & Maintenance 1.0 $1,100.00 $1,100.00
RESTORATION _
76 5.Y. |6" Biack Dirt, Seed, Fertilizer, & Mulch 73.0 $9.00 $657.00
SUBTOTAL $23,900.00/
Section 6 - Jackson Street Medians
REMOVALS
77 L.F. |Centerline Pavement Marking, As Specified 71.0 $10.00 $710.00
78 S.F. |Concrete Pavement {Any Thickness) 144.0 $3.00 $432.00
79 LF. [Concrete Sawing (Full Depth) 72.0 $5.00 $360.00
INSTALLATIONS
80 S.F. |8" Concrete Median Island, Includes Bars 700.0 $12.00 $8,400.00
81 S.F. |5" Concrete Handicap Ramps 339.0 $9.00 $3,051.00
82 Each |[Truncated Dome Warning Fields {2'x4") 6.0 $275.00 $1,650.00
83 8.Y. [6"Base Course (Incl. Placing & Compacting) 144.0 $15.00 $2,160.00
84 L.S. |Temporary Traffic Control, As Specified 1.0 $11,000.00 $11,000.00
85 L.8. |Erosion Control Installation & Maintenance 0.0 $1,100.00 $0.00
SUBTOTAL $27,763.00
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BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor McHugh Excavating & Plumbing, Inc. Partial Final
W7010 Evergreen Way, Onalaska, W| 54650 Estimate Number #10 July
Contract 17th Street Neighborhood Greenway Resolution Number 17-0944
Date July-19 Contingency Amount $199,000.00
EDF # 17-006 Contract Amount $1,318,157.00
Job Number CURB-17-45
tem# | Unit Description [ Quantity [ UnitPrice Total
Section 7 - Mississippi Street Traffic Circle
REMOVALS
86 L.FE. |Bituminous Sawing (Full Depth) 64.0 $3.50 $224.00
87 SY. |Bituminous Pavement (Any Thickness) 470.0 $3.50 $1,645.00
; INSTALLATIONS
88 L.F. [Curb & Gutter, As Specified 97.0 $33.00 $3,201.00
89 S.Y. |3" Residential Bituminous Pavement (Furnished & Placed) 375.0 $26.00 $9,750.00
a0 S.Y. |6"Base Course (Including Placing, Shaping,& Compaction) 375.0 $8.00 $3,000.00
91 S.Y. |12" Clean or Dredge Sand {Including Placing and Compacting) 50.0 $15.00 $750.00
92 L.8. |Temporary Traffic Control, As Specified 1.0 $5,400.00 $5,400.00
93 L.S. |Erosion Control Installation & Maintenance 1.0 $1,100.00 $1,100.00
_ RESTORATION ,
94 S.Y. |6"Black Dirt, Seed, Fertilizer, & Mulch 80.0 $9.00 $720.00
a5 Each |Core & Pour Casting Placement 1.0 $675.00 $675.00
. SUBTOTAL $26,465.00
.Section 8 - Winnebago Street Bump-outs
: REMOVALS .
96 L.F. {Concrete Curb & Gutter 224.0 $6.00 $1,344.00
o7 L.F. |Bituminous Sawing (Full Depth) 520 $4.00 $208.00
938 S.F. |Concrete Flatwork (Any Thickness) 476.0 $2.00 $952.00
29 SY. |Bituminous Pavement {Any Thickness) 598.0 $4.00 $2,392.00
INSTALLATIONS _
100 L.F. |Curb & Gutter, As Specified 309.0 $30.00 $9,270.00
101 S.F. |5" Concrete Handicap Ramps 1403.0 $8.00 $11,224.00
102 Each |Truncated Dome Warning Fields (2'x4") 16.0 $265.00 $4,240.00
103 SY. |3" Residential Bituminous Pavement (Furnished & Placed) 457.0 $26.00 $11,882.00
104 S.Y. |6"Base Course (Including Placing, Shaping,& Compaction) 457.0 $8.00 $3.656.00
105 L.8. |Temporary Traffic Control, As Specified 1.0 $3,800.00 $3,800.00
106 L.S. |Eresion Control Installation & Maintenance 1.0 $1,100.00 $1,100.00{
RESTORATION
107 SY. |4" Black Dirt, Seed, Fertilizer, & Mulch 208.0 $8.00 $1,664.00
SUBTOTAL $51,732.00
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BOARD OF PUBLIC WORKS - _<_OZ._._.__|< ESTIMATE

Contractor McHugh Excavating & Piumbing, Inc. Partial Final
W7010 Evergreen Way, Onalaska, W[ 54650 Estimate Number #10 July
Contract 17th Street Neighborhood Greenway Resolution Number 17-0944
Date July-19 Contingency Amount $199,000.00
EDF # 17-006 Contract Amount $1,318,157.00
Job Number CURB-17-45
ltem# | Unit Description | Quantity Unit Price || Total
Section 9 - Market Street Bump-outs
REMOVALS

108 L.F. [Concrete Curb & Gutter 112.0 $6.00 $672.00

109 LF. |Bituminous Sawing (Full Depth) 128.0 $4.00 $512.00

110 S.F. [Concrete Flatwork {Any Thickness) 420.0 $2.00 $840.00

111 8Y. |Bituminous Pavement {Any Thickness) 580.0 $4.00 $2,240.00

INSTALLATIONS

112 L.F. |Curb & Gutter, As Specified 300.0 $30.00 $9,000.00

113 S.F. |5" Concrete Handicap Ramps 728.0 $8.00 $5,824.00

114 Each |Truncated Dome Warning Fields (2'x4") 8.0 $265.00 $2.120.00

115 8.Y. |3" Residential Bituminous Pavement {Furnished & Placed) 435.0 $26.00 $11,310.00

116 5Y. |[6"Base Course (Including Placing, Shaping,& Compaction) 435.0 $8.00 $3,480.00

117 L.S. |Temporary Traffic Control, As Specified 1.0 $3,900.00 $3,900.00

118 L.S. |Erosion 0028_ Installation & Maintenance 1.0 $1,150.00 $1,150.00

RESTORATION
119 S.Y. |4"Black Dirt, Seed, Fertilizer, & Mulch 200.0 $8.00 $1,600.00
UTILITIES

120 Each [Install Complete Catch Basins 40 $2,550.00 $10,200.00

121 L.F. |12"SDR 35 Storm Pipe 74.0 $100.00 $7,400.00

122 Each |Existing Casting Adjustments 0.0 $500.00 $0.00

123 Each |Core & Pour Casting Placement 2.0 $675.00 $1,350.00

SUBTOTAL $61,598.00
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Contractor McHugh Excavating & Plumbing, Inc. Partial Final
W7010 Evergreen Way, Onalaska, W 54650 Estimate Number #10 July
Contract 17th Street Neighborhood Greenway Resolution Number 17-0944
Date July-19 Contingency Amount $199,000.00
EDF # 17-006 Contract Amount $1,318,157.00
Job Number CURB-17-45
ltem# | Unit Description Quantity Unit Price Total
Section 10 - Ferry Street Bump-outs
REMOVALS

124 L.F. [Concrete Curb & Gutter . 252.0 $6.00 $1,512.00

125 L.F. |Bituminous Sawing (Full Depth) 64.0 $4.00 $256.00

126 S.F. [Concrete Flatwork {Any Thickness) 604.0 $2.00 $1,208.00

127 SY. |Concrete Pavement (Any Thickness) 777.0 $25.00 $10,425.00

128 S.Y. |Bituminous Pavement (Any Thickness) 563.0 $4.00 $2,252.00

INSTALLATIONS

129 L.F. |Curb & Guiter, As Specified 323.0 $30.00 $9,690.00

130 S.F. [5" Concrete Handicap Ramps 738.0 $8.00 $5,904.00

131 Each [Truncated Dome Warning Fields (2'x4") 8.0 $265.00 $2,120.00

132 S.Y. [3" Residential Bituminous Pavement (Furnished & Placed) 480.0 $26.00 $12,480.00

133 S.Y. |6"Base Course (Including Placing, Shaping,& Compaction) 480.0 $8.00 $3,840.00

134 L.8. |Temporary Traffic Control, As Specified 1.0 $3,875.00 $3,875.00

135 L.S. |Erosion Control Installation & Maintenance 1.0 $1,115.00 $1,115.00

RESTCRATION
136 SY. [4"Black Dirt, Seed, Feriilizer, & Mulch 200.0 $8.00 $1,600.00
’ ~ UTILITIES

137 Each [Install Complete Catch Basins 1.0 $2,550.00 $2,550.00

138 L.F. |12"SDR 35 Storm Pipe 37.0 $85.00 ww.ﬁm.oo

139 Each |Existing Casting Adjustments 3.0 $500.00 $1,500.00

140 Each [Core & Pour Casting Placement 3.0 $750.00 $2,250.00

SUBTOTAL $74,722.00
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BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Partial Finat

Contractor McHugh Excavating & Plumbing, Inc.
W7010 Evergreen Way, Onalaska, WI| 54650 Estimate Number #10 July
Contract 17th Street Neighborhood Greenway Resolution Number 17-0944
Date July-19 Contingency Amount $199,000.00
EDF # 17-006 Contract Amount $1,318,157.00
Job Number CURB-17-45
ltem# | Unit Description Quantity Unit Price Total
Section 11 - Madison Street Traffic Circle .
REMOVALS
141 L.F. |Concrete Curb & Gutter 92.0 $6.00 $552.00
142 L.F. |Bituminous Sawing (Full Depth) 96.0 $4.00 $384.00
143 S.F. {Concrete Flatwork (Any Thickness) 429.0 $2.00 $858.00
144 S8.Y. |Bituminous Pavement (Any Thickness) 391.0 $4.00 $1,564.00
INSTALLATIONS _
145 L.F. }Curb & Gutter, As Specified 191.0 $32.00 $6,112.00
146 S.F. |5" Concrete Handicap Ramps 835.0 $8.00 $6,680.00
147 Each [Truncated Dome Warning Fields (2'x4") 8.0 $265.00 $2,120.00
148 8.Y. }3"Residential Bituminous Pavement (Furnished & Placed) 282.0 $26.00 $7,332.00
149 8.Y. |6"Base Course (Including Placing, Shaping,& Compaction) 2820 $8.00 $2,256.00
150 L.S. [Temporary Traffic Control, As Specified 1.0 $3,850.00 $3,850.00
151 L.S. |Erosion Control Installation & Maintenance . 1.0 $1,135.00 $1,135.00
RESTORATION
152 SY. |4"Black Dirt, Seed, Fertilizer, & Mulch 150.0 $8.00 $1,200.00
153 Each |Core & Pour Casting Placement 2.0 $675.00 $1,350.00
SUBTOTAL $35,393.00
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BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contracior McHugh Excavating & Plumbing, Inc. Partial Final
W7010 Evergreen Way, Onalaska, W 54650 Estimate Number #10 July
Contract 17th Street Neighborhood Greenway Resolution Number 17-0944
Date July-19 Contingency Amount $199,000.00
EDF # 17-006 . Contract Amount $1,318,157.00
Job Number CURB-17-45
tem# | Unit Description Quantity Unit Price Total
Section 12 - King Street Traffic Circle
REMOVALS
154 L.F. |Bituminous Sawing (Full Depth) 128.0 $4.00 $512.00
155 S.Y. |Bituminous Pavement (Any Thickness) 414.0 $4.00 $1,656.00
INSTALLATIONS
156 L.F. [Curb & Gutter, As Specified 94.0 $33.00 $3,102.00
157 S.Y. [3" Residential Bituminous Pavement (Furnished & Placed) 414.0 $27.00 $11,178.00
158 SY. [8"Base Course (Including Placing, Shaping,& Compaction) 414.0 $8.00 $3,312.00
159 S.Y. [12" Clean or Dredge Sand (Including Placing and Compacting) 69.0 $15.00 $1,035.00
160 L.S. [Temporary Traffic Control, As Specified 1.0 $3,850.00 $3,850.00
161 L.S. |Erosion Control instaliation & Maintenance 1.0 $1,100.00 $1,100.00
RESTORATION
162 8.Y. |6" Black Dirt, Seed, Fertilizer, & Mulch 50.0 $9.00 $450.00
163 Each [Core & Pour Casting Placement 1.0 $675.00 $675.00
SUBTOTAL $26,870.00
Section 13 - Water Main (3 blocks)
8" Water Main Furnish & Install. Complete with ail Fittings, Joint Restraint & Poly
164 L.F. [|wrapped . 1166.0 $85.00 $99,110.00
© |8" Resilient Seated Gate Valve and Vaive Box. Poly wrapped, F&! Complete with
165 EA. |afl Fittings . . 7.0 $1,750.00 $12,250.00
6" Resilient Seated Gate Valve and Valve Box. Poly wrapped, F&I Complete with .
166 EA. |ali Fittings . 1.0 $1,350.00 $1,350.00
167 EA. [Hydrant Furnish & Install. Complete with all Fittings 1.0 $4,200.00 $4,200.00
168 EA. |6"x 8" CROSS, Poly-Wrapped, F&I with Fittings 1.0 $950.00 $950.00
169 EA. [6" 6"x 8" x 8" CROSS, Poly-Wrapped, F&I with Fittings 1.0 $1,950.00 $1,950.00
170 EA. |6"x8"x 8" TEE, Poly-Wrapped, F&I with Fittings 2.0 $875.00 $1,750.00
171 EA. |8" TEE, Poly-Wrapped, F&| with Fittings 1.0 $675.00 $675.00
172 L.F. |1" Copper Water Service, Installed Complete 228.0 $50.00 $11,400.00
173 EA. 1" Corporation Stop 10.0 $525.00 $5,250.00
174 EA. {1" Curb Box, F&l Complete with all Fittings 10.0 - $575.00 $5,750.00
2" Tapping Valve, Corp. and 12’ of Copper Service Installed Complete (For Testing
175 EA. Main) 0.0 $975.00 $0.00
SUBTOTAL $144,635.00
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BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor McHugh Excavating & Plumbing, Inc. Partial Final
W7010 Evergreen Way, Onalaska, WI 54650 Estimate Number #10 July
Contract 17th Street Neighborhood Greenway Resolution Number 170944
Date July-19 Contingency Amount $199,000.00
EDF # | 17-006 Contract Amount $1,318,157.00
Job Number CURB-17-45 .
ltem# [ Unit Description Quantity Unit Price Total
Section 14 - Sanitary MH @ King
176 L.S. [drop) : 1.0 $57,500.00 $57,500.00
177 L.S. |RECONNECT EXIST. SANITARY PIPES TO THE NEW MH 1.0 $28,500.00 $28,500.00
~ SUBTOTAL $86,000.00
Section 15 - Storm Sewer (1 block) ,
178 LF. |FURNISH AND REPLACE 18" SDR 35 PVC STORM MAIN (with bedding) 212.0 $68.00 $14,416.00
179 L.F. |FURNISH AND REPLACE 12" SDR 35 PVC STORM LEADS 142.0 $135.00 $19,170.00
180 L.S. |FURNISH & REPLACE STORM MH D=7"-8' 3.0 $3,850.00 $11,550.00
181 LS. |FURNISH & REPLACE CB 4.0 $3,275.00 $13,100.00
SUBTOTAL $58,236.00
Section 16 - Signing & Marking (Various)
182 Each [Sharrow Symbols, per MUTCD 15.0 $275.00 $4,125.00
183 L.S. |Continental Crosswalks, 22, As Specified 1.0 $8,500.00 $8,500.00
184 Each |W15-11 Sign, As Specified, Includes Posts 8.0 $550.00 $4,400.00
185 Each |W11-15 Custom Sign, As Specified 8.0 $550.00 $4,400.00
186 Each |W4-4P Sign, As Specified 6.0 $550.00 $3,300.00
187 Each |R-86 Sign, As Specified 2.0 $550.00 $1,100.00
188 L.S. |D1 Series Directional Bike Signs, 6, As Specified, Includes Posts 100% $6,500.00 $6,500.00
SUBTOTAL $32,325.00
FUNDING SOURCE:
Appropriated from Previously Adopted Resolution #16-0460) $250,000.00
2017-A Corporate Purpose (Street)(2017 CIP #172, 173, 174) $841,986.00
Water Utility Fund (2017 CIP #294, 295) $144,635.00
Sanitary Sewer Funds $86,000.00
‘Storm Water Utility Funds $96,481.00°
Total $1,419,102.00
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m0>_ﬂ_u OF PUBLIC WORKS - MONTHLY ESTIMATE

Confiractor McHugh Excavating & Plumbing, Inec. Partial Final
W7010 Evergreen Way, Onalaska, W1 54650 Estimate Number #10 July
Contract 17th Street Neighhorhood Greenway Resolution Number - 17-0944
Date July-19 Contingency Amount $199,000.00
EDF # 17-006 Contract Amount $1,318,157.00
Job Number CURB-17-45
Item # Unit Description _ Amount Unit Price Total
Total Completed $1,419,102.00
Less 0% Retainage $0.00
Amount due on Contract of total amount of work to date: $1,419,102.00
Total Previous Estimates $1,359,053.07
Audited Estimate No. #10 July $60,048.93
COMPTROLLER. Y7 AN | L] e\ et
RESOLUTION

RESOLVED: That an order be drawn in favor of ...... McHugh Excavating & Plumbing, Inc........... for the sum of $60,048.93
the same being payment of the estimate for the 17th Street Neighborhood Greenway :

Respecifully Submitted,
COUNCIL COMMITTEE

e

APPROVED BY BOARD OF PUBLIC WORKS
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Contract
Date

EDF #

Job Number

Mead & Hunt, Inc. :

750 North Third Street, La Crosse, WI, 54601

Design Services for South Avenue Sanitary Sewer & Watermain
July-19

19-031

AGRE-19-10

Estimate Number

Resolution Number
Contingency Amount
Contract Amount

#2 July
13-0098
$0.00
$62,500.00

1 Professional Services thru 4/30/2019 - Invoice #290398

L.S. 1.0

$53,125.00

$53,125.00

2 Professionai Services thru 5/31/2019 - Invoice #291663

L.S. 1.0

$6,875.00

$6,875.00
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IR

Contractor Mead & Hunt, __._o._

750 North Third Street, La Crosse, Wi, 54601 Estimate Number #2 July
Contract Design Services for South Avenue Sanitary Sewer & Watermain Resolution Number - 13-0098
Date July-19 Contingency Amount $0.00
EDF # _ ©19-031 Contract Amount $62,500.00
Job Number AGRE-19-10

Total Completed , __ $60,000.00
Less 0% Retainage _ i $0.00
Amount due on Contract of total amount of work to date: [[ $60,000.00

Total Previous Estimates $53,125.00

Audited Estimate No. #2 July $6,875.00
COMPTROLLER. .-

RESOLUTION
RESOLVED: - That an order be drawn in favor of ...... Mead & Hunt, Inc........... for the sum of $6,875.00

the same being payment of the estimate for the Design Services for South Avenue Sanitary Sewer & Watermain

Respectfully Submiited,
COUNCIL COMMITTEE

UBLIC WORKS
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BOARD OF PUBLIC <.<OW_Am - MONTHLY ESTIMATE

Confractor Mead & Hunt, Inc.
2440 Deming Way, Middleton, W1 53562-1562 Estimate Number #10 July
Contract Construction Administration of VIP Trail & SRTS Ped Improvements Resolution #'s 17-0689 & 14-0428
Date July-19 Contingency Amount $0.00
EDF # 17-049 Contract Amount $73,100.00
Job Number AGRE-17-43 _
tem# | Unit Description Quantity UnitPrice ||  Total
VIP Trail Extension
1 Professional Services thru 7/31/2017 - Invoice #271822 100% $6,701.19 $6,701.19
2 Professional Services thru 9/30/2017 - Invoice #273350 100% $5,477.27 35,477.27
3 Professional Services thru 10/31/2017 - Invoice #273822 100% $2,550.76 $2.550.76
4 Professional Services thru 11/30/2017 - Invoice #274872 100% $4,244.05 $4,244.05
5 Professional Services thru 12/31/2017 - Invoice #275834 100% $4,837.99 $4,637.99
6 Professional Services thru 2/28/2017 - Invoice #277284 100% $2,236.75 $2.238.75
7 Professional Services thru 3/31/2018 - Invoice #277755 100% $785.58 $785.58
8 Professional Services thru 8/31/2017 - Invoice #272273 100% $14,242.08 $14,242.08
9 Professionat Services thru 5/31/2018 - Invoice #279648 100% $508.97 $508.97
10 Professional Services thru 9/30/2018 - Invoice #283507 100% $1,858.13 $1,858.13
11 Professional Services thru 3/31/2019 - Invoice #289865 100% $734.52 $734.52
412 Professional Services thru 4/30/2018 - Invoice #278981 100% $1,265.72 $1,265.72
13 Professional Services thru 10/31/2018 - Invoice #285158 100% $300.43 $300.43
City Wide Pedestrian Improvements (SRTS)
1 Professional Services thru 8/31/2017 - Invoice #272385 100% $2,438.41 $2,438.41
2 Professional Services thru 9/30/2017 - Invoice #273353 100% $7,781.45 $7,781.45
3 Professional Services thru 10/31/2017 - Invoice #273823 100% $2.442.98 $2,442.98
4 Professional Services thru 11/30/2017 - Invoice #274873 100% $613.73 $613.73
5 Professional Services thru 12/31/2017 - Invoice #275835 100% $448.73 $448.73
8 Professional Services thru 2/28/2018 - Invoice #277286 100% $780.565 3$780.55
7 Professional Services thru 6/30/2018 - Invoice #280622 100% $1,282.09 $1,282.00
8 Professional Services thru 6/30/2018 - Invoice #280623 100% $637.08 $637.08
FUNDING SQURCE:
Capital Project / Equipment Reimbursement Fund $16,425.02
2012-B-Promissory Note (2012 CIP #106) $0.00
TID #14 Cash-City Shared G/L Development Agreement-Not Borrowed $45,543.44
Resolution #14-0428 $0.00
TOTAL $61,968.46
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Contractor
Contract
Date

EDF #
Job Number

Equipment Installation

Midwest _Ln:_n_m\:o._._.. _u._uo

73137 State Highway 16, Suite 2, Grand Meadow, MN 55936
Weigent Park Playground Equipment .

July-19
18-018
PRKS-18-59

[$
El

Estimate Number - #2 July
Resolution Number 18-1563
Contingency Amount $1,720.00
Contract Amount $118,650.00

1 | 1001

Install new play equipment per project plans and specifications

L.S. 100% $118,650.00 | $118,650.00
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noo._._:.mnﬁn.q Midwest Liquidation, LLC _ ‘ FINAL

73137 State Highway 16, Suite 2, Grand Meadow, MN 55936 Estimate Number #2 July
Contract Weigent Park Playground Equipment Resolution Number 18-1563
Date July-19 . Contingency Amount $1,720.00
EDF & 18-018 Contract Amount $118,650.00
%_u Number PRKS-18-59

Total Completed $118,650.00
Less 0% Retainage of total project estimate $0.00
Amount due on Contract of total amount of work to date: $118.650.00

Total Previous Estimates $57,983.75

Audited Estimate No.  #2 July $60,666.25
COMPTROLLER

RESOLUTION
RESOLVED: That an order be drawn in favor of ...... Midwest Liquidation, LLC.......... for the sum of $60,666.25

the same being payment of the estimate for the Weigent Park Playground Equipment

Respectfully Submitted,
COUNCIL COMMITTEE

APPROVED BY BOARD OF PUBLIC WORKS
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Contract
Date

EDF #

Job Number

Midwest Well Services Inc.
1212 Storbeck Drive, Waupun, WI 53963
Well 25 & 26 Rehabilitation

July-19
19-022

WATR-19-01

Estimate Number
Resolution Number

Contingency Amount

Contract Amount

Change Order #2

FINAL

#2 July
19-0072
$15,330.00
$99,670.00

$108,640.00

1 1000 [Rehabilitate Well 25 Complete LS 100% $47.600.00 $47,600.00
2 | 1001 |Rehabilitate Well 26 Completé LS 100% $48,910.00 | $48,910.00
3 1002 |1 -11/16" Dia. 416 S8 Line Shaft - 10" Long EA 0.0 $318.00 $0.00
4 1003 |1 - 11/16" Dia. 416 SS Line Shaft - 5' Long EA - 0.0 $224.00 $0.00
5 1004 |1 -11/16" Dia. 416 SS Head Shaft - 5'-6" Long EA 2.0 $225.00 $450.00
Change Order #2 1 Furnish & Install new 12" pump head LS 100% $7,350.00 $7,350.00
Change Order #2 2 Furnish & Install new 12" hanger flange LS 100% $1,620.00 $1,620.00
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FINAL

Worn.wmoﬁow . Midwest Well Services Inc.

1212 Storbeck Drive, Waupun, W1 53963 Estimate Number . #2 July
Contract Well 25 & 26 Rehabilitation Resolution Number 19-0072
Date July-19 Contingency Amount $15,330.00
EDF # 19-022 Contract Amount $99,670.00
Job Number WATR-192-01 Change Order #2 $108,640.00

Total Completed $105,930.00
Less 0% Retainage $0.00
Amount due on Contract of total amount of work to date: $105,930.00

Total Previous Estimates $27.008.50

§ Estimate No.  #2 July $78,921.50

Audited ‘ .

COMPTROLLER. . ¥ =AY L (T

RESOLUTION
RESGCLVED: ' That an order be drawn in favor of ...... Midwest Well Services Inc........... for the sum of 378,921.50

the same being payment of the estimate for the Well 25 & 26 Rehabilitation

Respecifully Submiited,
COUNCIL COMMITTEE

APPROVED BY BOARD OF PUBLIC WORKS
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"Contractor

Contract
Date

EDF #

Job Number

_soi ,_omm“ _._|0

2018-2019 Sidewalk Snow Removal
July-19

19-001

_s_wo-,_ m-mm

2711 South Meadow Lark Lane, Holmen, WI mhmwm

Estimate Number
Resolution Number
Contingency Amount
Contract Amount

FINAL

#5 July

18-1443
$50,000.00

Sidewalk Clearing-Full Width

(Includes 3alt,

1 Labor, and Equipment) L.F. 10575.0 $2.00 $21,150.00

2 Pickup Truck with Operator  (Inspection) HR 6.0 $50.00 $800.00
Rubber Tire or Rubber Track Skid-Steer Loader with Onmwmﬁoq

3 {Small snow Pile Removal) HR 0.0 $8.00 $0.00
Rubber Tire Articulating Loader with Operator

4 - [{Large Snow Pile Removal) HR 0.0 $8.00 $0.00
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Contractor Mow Joes, LLC
2711 South Meadow Lark Lane, Holmen, Wi 54636
Contract 2018-2019 Sidewalk Snow Removal -
Date : July-19
EDF # 19-001

Job Number MISC-18-58

e

FINAL
Estimate Number #5 July
Resolution Number 18-1443
Contingency Amount $50,000.00

_ Contract Amount $0.00

Total Completed : $21,950.00
Less 0% Retainage . . $0.00
Amount due on Centract of total amount of work to date: $21,850.00
Totat Previous Estimates $19,429.80
Audited = Estimate No.  #5 July $2,520.20
COMPTROLLER.. ... T >y ... B LAY~ v
RESOLUTION _
RESOLVED:; That an order be drawn in favor of ...... Mow Joes, LLC.......... for the sum of $2,520.20

the same being payment of the estimate for the 2018-2019 Sidewalk Snow Removal

Respectfully Submitted,
COUNCIL COMMITTEE
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Steiger Construction FINAL
2812 South 28th Street, La Crosse, Wl 54601 Estimate Number #8 July

Contract 2018 Curb & Gutter with Utilities - City Pave Resolution Number 18-0375 & 16-0469

Date July-19 Contingency Amount $11,832.77

EDF # 18-002 Contract Amount $725,344.24

Job Number SANS-18-25 Change Order #1 $725,344.24

g e R Bi y

Street-Removals .
1 1 |Concreie Curb & Guiter LF 6709.0 $2.83 $18,086.47
2 2 |Concrete Sawing (Full Depth) LF 180.0 $5.00 $900.00
3 3 |Concrete Flatwork (Any Thickness) SF 14522.0 $0.82 $11,908.04
4 6 |Bituminous Sawing (Full Depth) LF 310.0 $1.00 "~ $310.00
5 7 |Bituminous Pavement {Any Thickness) SY 3.0 $1.03 $3.09
6 8 |Stump Grubbing DI 82.0 $3.60 $295.20
7 9 |Tree Removal & Stump Grubbing DI 265.0 $15.45 $4,004.25
8 1000 |Shrub Removal {(George St s/w) LS 1.0 $206.00 $206.00
Street-Installations ,

9 100 |Standard Curb & Gutter (Including 6" Compacted Crushed Rock) LF 7254.0 $9.85 $71,451.90
10 104 |Bus Stop Curb & Gutter (Including 6" Compacted Crushed Rock) LF 50.0 $12.00 $600.00
11 1001 |Reject Curb & Gutter _ LF 98.0 $9.50 $931.00
12 | 1002 |Miscellaneous Curb & Gutter LF . 334.0 $10.25 $3,423.50
13 105 |Reinforced Driveway Curb (Including 8’ Compacted Crushed Rock) LF 33.0 $10.25 $338.25
14 120 [4" Concrete SF 6345.0 $3.45 $21,890.25
15 121 |5" Concrete SF 3170.0 $3.90 $12,363.00
16 122 |Truncated Dome Warning Fields {2'%4"), Cast Iron, Unpainted EA 40.0 $240.00 $9,600.00
17 123 |6" Concrete SF 6152.0 $4.90 $30,144.80
18 124 |7" Concrete Sk 974.0 $5.90 $5,746.60
19 170 |Erosion Control Installation & Maintenance LS 1.00 $150.00 $150.00
20 171 |[Temporary Traffic Control LS 1.00 $21,630.00 $21,630.00
21 174 |4" Black Dirt, Hydroseeding SY 3954.0 $7.47 $29,536.38
22 1 1003 |Clean fill (George St s/w) furnished and installed CcY 162.0 $7.73 $1,252.26
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Contractor mﬁm"mmq Construction FINAL
2812 South 28th Street, La Crosse, WI mhmc‘_ Estimate Number #8 July

Contract 2018 Curb & Guiter with Utilities - City Pave Resolution Number 18-0375 & 16-0469

Date July-19 Contingency Amount $11,832.77

EDF # 18-002 Contract Amount $725,344.24

Joh Number SANS-18-25 Change Order #1 $725,344.24

Storm Sewer
23 200 [12" PVC Storm Sewer Catch Basin Lead SDR-35 LF 284.0 $37.33 $10,601.72
24 203 |12" PVC SDR-35 Storm Sewer LF 160.0 $40.30 $6,448.00
25 | 223.1 [30" Class 3 RCP Storm Sewer LF 493.0 $61.05 $30,097.65
26 223 |36" Class 3 RCP Storin Sewer {F 4.7 $278.10 $1,307.07
27 270 |48" I.D. Standard Pre-cast Concrete Manhole (less than 5ff) EA 3.0 $2,028.07 $6,084.21
28 271 48" |.D. Standard Pre-cast Concrete Manhole (5-10ft) EA 6.0 $2,451.40 $14,708.40
29 275 |60" I.D. Standard Pre-cast Concrete Manhole {5-10ft) EA 2.0 $4,738.00 $9,476.00
30 276 |60" 1.D. Standard Pre-cast Concrete Manhole {10-15ft) EA 20 $5,881.30 $11,762.60
31 300 |Connect to Existing Storm Manhole i EA 1.0 $1,780.00 $1,780.00
32 309 |Type A Catch Basin EA 3.0 $1,689.20 $5,067.60
33 308 |Type B Catch Basin EA 11.0 $1,689.20 $18,581.20
34 329 |Televise New Sewer LF 160.0 $3.50 $560.00
35 | 1003 |Remove Storm Sewer (main & leads) ILF 350.0 $14.77 $5,169.50
36 1004 |Remove Storm Sewer MH (5-10ft) LF 4.0 $767.35 $3,069.40
Water .
6" DIP Class 350 Cement Lined Water Main (complete with all fittings,
37 420 [joint restraint & poly wrapped} LF 54.0 $50.81 $2,743.74
38 450 |fittings) EA 20 $1,534.70 $3,069.40
39 | 464 |wrapped) EA 1.0 $324.45 $324.45
40 | 402 [1" Copper Water Service LF 257.0 $32.63 $8,385.91
41 404 |1" Corporation Stop (complete with all fittings) LF 9.0 $329.60 $2,966.40
42 407 |1" Curb Stop & Box (complete with all fittings) EA 9.0 $341.05 $3,060.45
Replace Flare Fitting on Corporation Tap with Ooan_‘mmm_o: _n&_:m ’

43 478 |(including all fittings and unions: 7", 1", 17", 2"} EA 16.0 $1,034.00 $16.544.00
44 | 1005 |Water Service Disconnect & Cap EA 1.0 $721.00 $721.00
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Contract
Date
EDF #

Job Number

Steiger Construction
' 2812 South 28th Street, La Crosse, WI 54601
2018 Curb & Gutter with Utilities - City Pave
July-19
18-002

FINAL

Estimate Number #8 July
Resolution Number 18-0375 & 16-0469
Contingency Amount $11,832.77
Contract Amount $725,344.24
$725,344.24

Change Order #1

Sanitary Sewer
45 601 |Remove Sanitary Sewer Pipe(any size up to 14' deep) LF 742.0 $12.40 $9,200.80
46 604 tRemove Sanitary MH (up to 10’ deep) EA 10.0 $734.00 $7,340.00
47 610 [Remove Sanitary MH (10' -14' deep) EA 1.0 $1.318.40 $1,318.40
48 650 [Pipe ’ LF 1069.0 $30.69 $32,807 .61
49 651 |Pipe ‘|LF 1392.0 $36.30 $50,529.60
50 652 |Pipe LF . 767.0 $100.24 $76,884.08
51 625 4" PVC SDR 26 Sanitary Sewer Lateral LF . 1282.0 $39.07 $50,087.74
52 621 |Pipe . LF 405.0 §72.27 $29,269.35
53 666 (Replace Sanitary MH {up to 10' deep) EA 8.0 $2,760.40 $22,083.20
54 667 |Replace Sanitary MH (10" -14' deep) EA 1.0 $4,570.00 $4,570.00
55 668 {Replace Sanitary MH (14" - 18' deep) EA 1.0 $20,120.00 $20,120.00
56 680 [Inside Drop EA 1.0 $2,441.10 $2,441.10
57 681 |Outside Drop EA 1.0 $3,780.10 $3,780.10
58 682 |Core & Boot Connection to the Existing MH EA 2.0 $3,017.90 $6,035.80
58 660 |Standard Pre-cast Concrete Sanitary MH (up to 10' deep) EA 3.0 $2,680.00 $8,040.00
60 | 661 [Standard Pre-cast Concrete Sanitary MH (10" -14' deep) EA 1.0 | $4,260.00 $4,260.00
FUNDING SOURCE:

Sanitary Sewer Utility Funds (2018 CIP #79, 80, 91, $347,916.11

) Water Utility Funds $40,000.00

2018 New Bond 1ssue (Storm) (2018 CIP #123, 126) $65,986.67

Storm Sewer Utility (2018 CIP #123, 126) $65,086.68

Resolution #16-0469 (Project 02530) {2018 CIP #224) $45,000.00

2018 CIP Reserve Fund Reduction (Street) (2018 CIP #143, 144, 150)|%$140,000.00

2018 New Bond Issue {Street) (2018 CIP #153) $32,177.01

TOTAL $737,066.47
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Contractor

Contract
Date
EDF #
Job Number-

‘Steiger Construction

2312 South 28th Street, La Crosse, Wl 54601
2018 Curb & Gutter with Utilities - City Pave

July-19
18-002
SANS-18-25

i§

FINAL
Estimate Number #8 July
Resolution Number 18-0375 & 16-0469
Contingency Amount $11,832.77
Contract Amount $725,344.24
Change Order #1 $725,344.24

Total Compieted $737,066.47
Less 0% Retainage $0.00
Amount due on Contract of tetal amount of work to date: $737,086.47
Total Previous Estimates  $709,060.22
Audited Estimate No.  #8 July $28,006.25
COMPTROLLER
RESOLUTION
RESQLVED: That an order be drawn in favor of ...... Steiger Construction......... for the sum of $28,006.25

the same being payment of the estimate for the 2018 Curb & Guiter with Utilities - City Pave

Respectfully Submitted,
COUNCIL COMMITTEE
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Contractor

Viking Electric Final
646 Breezy Point Road, La Crosse, W| 54603 Estimate Number #2 July
Contract George Street & St. Andrew Street Lighting Equipment Resolution Number
Date July-19 Contingency Amount
EDF # 19-017.04 Contract Amount
Job Number LITG-19-16
Equipment-Base
1 1000 |TB-2 17 Transformer Base EA 2.0 $350.00 $700.00
2 1001 11" x 60" Anchor bolts {set of 4) EA 2.0 $475.00 $950.00
3 1002 |XSLSHRT) EA 2.0 $300.00 $600.00
Equipment-Ali 3
7 1003 |Holophane Washinton Luminaire (WFCL2-P20-40K-AS-BK-L3-8) EA 120.0 | $1,475.00 || $177,000.00
Holophane Wadsworth Pole (WDA-12-L4E-17-P07-ABG-BK-R138B _
8 1004 |FGIUS_S BK) EA 120.0 $1,200.00 || $144,000.00
- FUNDING SOURCE:
CIP-2019-92 Logan Northside George Street Lighting $301,850.00)
CIP-2016-274 St. Andrew Streetscape $21,400.00
TOTAL $323,250.00
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Contractor

Job Number LITG-19-16

Viking Electric ,
646 Breezy Point Road, La Crosse, Wl 54603
George Street & St. Andrew Street Lighting Equipment

Estimate Number #2 July
Resolution Number ,
Contingency Amount

Contract Amount

Total Completed $323,250.00
Less 0% Retainage $0.00
Amount due on Contract of total amount of work te date: $323,250.00

COMPTROLLER

RESOLVED:
the same being payment of the estimate for the George Street & St. Andrew Street Lighting Equipment

Respectfully Submitted,
COUNCIL COMMITTEE
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RESOLUTION
That an order be drawn in favor of ...... Viking Eleciric..........

Total Previous Estimates $287,250.00
Estimate No.  #2 July $36,000.00

for the sum of $36,000.00

geR N2,
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Job Number

ion T

PRKS-18-52

Contractor Wapasha Construction Company, Inc.

. 927 East King Street, Winona, MN 55987
Contract Veterans Memorial Pool Renovation
Date July-19
EDF # 18-026

Estimate Number
Resolution Number
Contingency Amount
Contract Amount

Change Order #3

#7 July
18-1292
$100,000.00
$3,138,000.00

$3,260,020.00

A eha

_usmm.m 1 _Nm.:o<mno=m
Perform all work indicated in the bid documents as being part cof phase
1 1001 (1 of the project LS 100% $800,000.00| $800,000.00
Phase 2 Renovations _
ADD - All ramaining work indicated in the bid documents as NOT being :
2 1002 |part of phase 1 of the project and beginning January 1, 2019 LS 68.6119760%)| $2,338,000.00(| $1,604,148.00
Change Order #1 LS 100% $89,500.00 || $89,500.00
Change Order #2 LS 89.295158%| $20,090.00 $17,940.00
Change Order #3 ) LS 0% $12,430.00 $0.00
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£33

Contractor Wapasha Construction Company, Inc. ,

927 East King Street, Winona, MN 55987 Estimate Number #7 July
Contract Veterans Memorial Pool Renovation Resolution Number 18-1292
Date July-19 Contingency Amount $100,000.00
EDF # 18-026 Contract Amount $3,138,000.00

.._ouz::.__um.. _u_N_A.m-,_m-m ‘ O:m_._m_mo.dm_.uw wm,mmo,omc.cc
= i u|_ w% = of:

Total Completed : $2,511,588.00
Less 2.5% Retainage of Total Project Estimate $81,500.50
Amount due on Coniract of total amount of work to date: $2,430,087.50

Total Previous Estimates  $1,857,090.50

Audited Estimate No. #7 July $572,997.00

COMPTROLLER

RESOLUTION
RESOLVED: That an order be drawn in favor of ...... Wapasha Construction Company, Inc......... for the sum of $572,997.00

the same being payment of the estimate for the Veterans Memorial Pool Renovation

Respecifully Submitted,
COUNCIL COMMITTEE
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Wapasha Construction ‘0033:«._ Inc.
927 East King Street, Winona, MN 55987

WWTP Digester No. 1 Floating Cover Replacement

Contractor

Contract

Date July-19
EDF # 18-010
Job Number

Estimate Number #2 July
Resolution Number 18-1449
Contingency Amount $126,000.00
Contract Amount $844,000.00
Change Order #1 $848,511.00

Replace Floating Cover - Digester 1

38.6753550%| $844,000.00 || $326,420.00

Change Order #1

0.0% $4,511.00 $0.00
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Contractor Wapasha Construction Company, Inc.

927 East King Street, Winona, MN 55987 Estimate Number #2 July
Contract WWTP Digester No. 1 Floating Cover Replacement Resolution Number 18-1449
Date July-19 _ Contingency Amount $126,000.00
EDF # 18-010 ] Contract Amount $844,000.00
Job Number Change Order #1 $848,511.00

WWTP-18-56

Total Completed $326,420.00]
Less 5% Retainage : $18,321.00
Amount due on Contract of total amount of work to date: $310,009.00|
.................................... 3 Total Previous Estimates ~ $10,431.00
Audited J Q/L&j Estimate No.  #2July  $299,668.00
COMPTROLLER. ..o e .
RESOLUTION
RESOLVED: That an order be drawn in favor of ...... Wapasha Construction Company, Inc......... for the sum of $299,668.00

the same being payment of the estimate for the WWTP Digester No. 1 Floating Cover Replacement

_Nmm_umo:c_,_u\ Submitted,
COUNCIL COMMITTEE

D OFFL BLIC WORKS
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