
Change Order Request

Project:  

La Crosse, WI  54601

400 La Crosse Street

La Crosse Center Expansion & Renovation

1923025-02 COR # 64.00

Date: 8/3/2020

La Crosse, WI  54601
400 La Crosse Street

City of La CrosseTo: Owner From: Kraus-Anderson Construction Company

Madison, WI 53703
151  East Wilson Street, Suite 100 

AmountItem # Description Vendor

PCO #        84 - Room A227

         1 ($1,240.00)Remove FRP Wieser Brothers General Contractors, Inc.

         2 $532.00Paint Room A227 Pine Valley Painting & Finishing LLC

($708.00)Total For Change Order

Signed: ____________________________Approved By: City of La Crosse

Submitted By: 

Date: __________________

Signed: ____________________________Kraus-Anderson Construction Company Date: __________________

Accepted By: I & S Group, Inc. Signed: ____________________________ Date: __________________

DocuSign Envelope ID: 790AF4BC-2507-4CEB-8225-49EB04F303BE

8/3/2020 | 1:55 PM CDT

8/5/2020 | 5:16 AM CDT



Project Name: La Crosse Center Expansion - BP3 Carpentry Job # 220070

Date:

Subcontractor Labor Material Equipment Total
Total Total Total Total Cost

-$840.00 -$400.00 -$1,240.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Subtotal $0.00 -$840.00 -$400.00 $0.00
Subtotal -$1,240.00

Self Performed OH&P
Subcontractor OH&P $0.00

-$1,240.00
Bonding $0.00

Grand Total -$1,240.00

Approval: 
Date:

Subtotal

Concession Stand 8
Remove FRP and add paint in Room A227.

Change	Order	Request	#8

7/10/2020

DESCRIPTION OF WORK TO BE DONE:

Per PCO 84 Room A227

Wieser Brothers General Contractor, Inc. | 200 Twilite Street La Crescent, MN 55947
www.wieserbrothers.com | Office 507.895.8903 | Fax 507.895.8438

DocuSign Envelope ID: 790AF4BC-2507-4CEB-8225-49EB04F303BE



Pine Valley Painting & Finishing LLC Project: La Crosse Center

W6667 Maple Rd Renovation/Expansion

Neillsville, WI 54456

Date: 6/15/2020

Originating Document:

$548.00

$548.00
Owner's Request

Contractor's Request     X

Omission & Errors

  

Additions

Item Description Type Qty Unit $/Unit Labor Material Equipment Total

Write out each item separately per line S LS

1 Painting in room A227 311.00$         162.50$         10.00$              483.50$                 

2

3

4

5

6

7

8

9

10

11

12 Subtotal 483.50$                 

13 P & O - list your amount     10% 48.50$                   

14 Total 532.00$                 

P&P Bond 3% 16.00$                   

Deductions 548.00$                 

Item Description Type Qty Unit $/Unit Labor Material Equipment Total

Write out each item separately per line S 1         LS -                 

15 -$                  

16

17

18

19

20 -$                       

21 -$                       

22 -$                       

23 -$                       

23 -$                       

24 -$                       

32 Total -$                       

Attached supporting information Yes

No X

Subcontractor/Supplier name

Pine Valley Painting & Finishing LLC

Project Manager

Rob Wilson

6/15/2020

Contract Time Extension:

Reason for Change

PCO 84

Total Additions:

Net Change:
Total Deductions:
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