Docusign Envelope ID: C3579B02-E32C-4708-BB58-6B4FAG80A9AB

CONTRACT CHANGE ORDER

No. 11
Date _12/30/2025
EDF # 25-056
Contract No. BLDG-2025-019 for the following public work: La Crosse Public Library
Interior Renovation
between Market and Johnson and the City of La Crosse, dated
12/16/2025, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

e N/A

The following specific work is hereby added to such contract:
e Proposal 25 — Hydronic Piping VAV Tie-in

By virtue of such changes in the contract, the following revisions shall be made:

Contract $ 1,693.500.00
Contingency $ 254,025.00
Net Previous Change Orders § 145.368.40
Decrease by eliminations (this C.0.) ----------- $0.00

Increase by additions (this C.O.) ---------------- $2.367.59

Net Peduetions or Additions (Strike out one) $ 147.,735.99
Revised Contract Total $ 1,841,235.99

Market & Johnson
NAME OF CONTRACTO
< - BOARD OF PUBLIC WORKS

COXTRACTOR SIGNATURE

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability
assumed by the foregoing addenda to contract, or that provision has been made to pay the liability
that will accrue thereunder. (WS 62.15-12; 62.09-10-f) I

igned by:

(—Oawi Tausthur

N\—B7509F2EEOF24E5... Budget Analyst
Signed by:
(_awwl'(k Hawkinsg
N—— A93F306A40954A6... Controller
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< Engber
A% der?on

ARCHITECTS
Change Order
La Crosse Public Library CO Number ki
Interior Renovation 12/16/2025
Engberg Anderson Project No.  243806.00
To:
Contractor Owner
Sam Furtak Dawn Wacek
Market & Johnson La Crosse Public Library

1652 Lakeshore Dr
La Crosse, W1 54603

800 Main Street
La Crosse, WI 54601

The following changes are incorporated into the work under the provisions of the Conditions of the Contn;act, Supplemeﬁt;ry o
Conditions and Additional Conditions as well as specific requirements of the specific references included below. This Change
Order becomes effective when signed by Owner, Architect and Contractor.

THE AGREEMENT IS CHANGED AS FOLLOWS:

Description Amount
Proposal 25 - - Hydronic Piping VAV Tie-in $2,367.59
CONTRACT SUMMARY:;

The original Contract Sum was el e e 45146935500
Net change by previously authorized Change Orders was $145,368.4
The Contract Sum prior to this Change Orderwas — - $1,838,868.4
The Contract Sum will be revised by this Change Order in the amount of - . : $2,367.59
The new Contract Sum including this Change Order will be ] _ $1,841,235.99
The Contract Time will

The adjustment, if any, isO Days

The Contract Completion Date is therefore 3/16/2026

SIGNATURES: -

ARCHITECT OWNER CONTRACTOR

Amanda Koch, Senior Associate Dawn Wacek, Library Director Sam Furtak, Project Manager
Engberg Anderson, Inc. La Crosse Public Library Market & Johnson

By £ Mo, By By E—
Date ~ 12/16/2025 Date Date —

COPIED:  Shaun Kelly, Engberg Anderson, Inc.
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