
CONTRACT CHANGE ORDER 
 

Number:   12          Date:  4/21/26 
Contract:   BLDG-2025-052 
Award date:   10/2/25  
EDF #   25-060  
Title:    Fire Station #3 Renovation 
Contractor:    Market & Johnson, Inc. 
 
Said contract between City of La Crosse and Contractor is hereby changed in the following 
particulars, to wit: 
 
 The following specific work is hereby eliminated from such contract: 
 

 
Change light fixtures to stock 10% dimmable fixtures  $1,007.00 
 

 
 The following specific work is hereby added to such contract: 
 

 
 

 
By virtue of such changes in the contract, the following revisions shall be made: 

 
Original contract         $719,359.00 
Original contingency        $107,903.85 
 Net Previous Change Orders     $53,425.60 
  Decrease by elimination (this C.O.) $1,007.00 
  Increase by addition (this C.O.) $  
 Net Deduction or Addition (strike one out)      $52,418.60 
Revised Contract Total       $771,777.60 
Remaining Contingency       $55,485.25 
 
 
 
                  
CONTRACTOR SIGNATURE  BOARD OF PUBLIC WORKS 
 
 

The Finance Department hereby certifies sufficient funds are in the treasury to meet the 
expense thereof, or that provision has been made to pay the liability that will accrue thereunder. 
(Wisc. State Stats. § 62.15 (12); 62.09 (10)(f)) 
 
 
 
                  
Budget Analyst           Comptroller 
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