0ST

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor Advanced Plumbing Systems FINAL
1416 Caledonia St., La Crosse, WI 54603 Estimate Number #1 June
Contract 1024-1027 9th St S Non-Compiant Lateral Separation Resolution Number
Date July-26 Contingency Amount
EDF # 26-035.02 Contract Amount $27,890.00
Job Number AGRE-26-11
Line | ltem Unit of
Section Title ltem | Code Item Description Measure | Quantity | Unit Price Total

Lump Sum as Estimated

LS 91.0362%

$27,890.00 $25,390.00

Page 1 of 2




TGT

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor Advanced Plumbing Systems FINAL
1416 Caledonia St., La Crosse, WI 54603 Estimate Number #1 June
Contract 1024-1027 9th St S Non-Compiant Lateral Separation Resolution Number
Date July-26 Contingency Amount
EDF # 26-035.02 Contract Amount $27,890.00
Job Number AGRE-26-11
Line | ltem Unit of
Section Title Item | Code Item Description Measure | Quantity | Unit Price Total
Current Payment is for 2026 Work
Total Completed $25,390.00
Less 0% Retainage $0.00
Amount due on Contract of total amount of work to date: $25,390.00
........................................................ 20...... Total Previous Estimates $0.00
Audited Estimate No.  #1 June $25,390.00
COMPTROLLER issansssssasmssmismssmesmms i f sus st
RESOLUTION
RESOLVED: That an order be drawn in favor of ...... Advanced Plumbing Systems.......... for the sum of $25,390.00

the same being payment of the estimate for the 1024-1027 9th St S Non-Compiant Lateral Separation

Respectfully Submitted,

COUNCIL COMMITTEE
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APPROVED BY BOARD OF PUBLIC WORKS
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