
























































































2026 Housing and Space Proposed

8

River Point District, 2026

Housing Proposed by Parcel

Lot 8, RyKey Development:  
52-1 bdrm

4-2 bdrm

56 Units


Lot 1 and 2-Developer Proposals Pending

Lot 3 and Lot 4, Red Earth LLC
18 Townhouse Condominium Units
All 3 bdrm units

LOT 5, Red Earth LLC
206 UNITS
16-Studio
36-1 bdrm
8-1 bdrm + den
32-2 bdrm
8 3 bdrm

LOT 6-Option Signed with MSP
165-180 Units, 55 and older market rate
Mix Pending

LOT 7, MSP
- 68 1-BEDROOM UNITS
- 32 2-BEDROOM UNITS
- 100 UNITS TOTAL
TOWNHOUSES:
- 20 3-BEDROOM UNITS

Total: 120 UNITS TOTAL ON SITE.

LOT 9, RyKey Development
151 Units+ Commercial Space
123-1 bdrm and studio
20-2 bdrm
8-3 bdrm

Total Housing Units Proposed as of 01-2026 

903 with more detail to come on Lots 11, 12, 1 and 2.


Commercial Space Proposed


While we have some preliminary numbers on the mixed use 
buildings, the square footages for commercial space are somewhat 
variable as developers negotiatew with potential tenants for build-
to-suit space

LOT 10 War Eagle LLC
59 UNITS + 12K Commercial Space
22-1 Bdrm
6-1bdrm + den
11-2 bdrm
12-3bdrm

LOT 11, Offer Pending

LOT 12 Offer Pending

LOT 13 360 Real Estate
21 Units
21 studio units+ 12K Commercial Space

Outlot 5 360 Real Estate
92 Units
36 1 bdrm
28 2bdrm
28 Studio
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Anticipated Development Schedule

9

2025 2026 Units Coming Online by Month and Year

Occupancy 
Date

Project Lot # Units Total Units By 
Year

12-2024 MSP Driftless Apartments 7 120 Total:
- 68 1-BEDROOM UNITS
- 32 2-BEDROOM UNITS
- 100 UNITS TOTAL
TOWNHOUSES:

2024:
120 Units

Spring 2027 360 Real Estate Lot 13 21 Units
21 studio units+ 12K 
Commercial Space

2025:
21 Units

October, 2027 Red Earth Condominiums Lots 3 and 
4

18 Townhouse Condominium 
Units
All 3 bdrm units

06/2026 RyKey The Lofts at River 
Point

Lot 8 59 Units
56-1 bdrm
3-2 bdrm

2026: 59 Units

06/2026 360 Real Estate Outlot 5 92 Units
36 1 bdrm
28 2bdrm
28 Studio

21 Units

11/2026 Available Lot 11

07/2027 Available Lot 12

07/2026 MSP Pending Options Lot 6 RFEI Isued-Optioon 
Awarded

2027 Tent.-180 Units

08/2027 RyKey Lot 9 159 Units+ Commercial Space
126-1 bdrm and studio
25-2 bdrm
8-3 bdrm

2028 Tent.-159 Units

09/2027 Available Lot 1 and 2 200 UNITS (ESTIMATED)
Undetermined Mix

09/2027 Red Earth Lot 5 206 UNITS
16-Studio
36-1 bdrm
8-1 bdrm + denN/A Undetermined Outlot 1/

McDowell
Undetermined

N/A Undetermined Kraft Street 
Aseembly

Undetermined

2026 War Eagle 10 59 2026-59 Units

2027
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Project Metrics
Social, Environmental, Economic and Cultural Outcomes by Project
JBG Planning LLC has developed a tool to assist the RDA in it’s decision making process for both public and private investment within the development. 

This tool provides guidance on quantifying project impacts using social, environmental, economic and cultural metrics.

See the Smartsheet tool.  Under the Direction of Andrea Trane, JBG Planning has currently engaged UW La Crosse in studying the health impacts/metrics 
of the River Point District Development.

10

Here are some examples of Metrics outlined by various developers proposing investment in River Point District:
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For Immediate Release
1. Progress-War Eagle, December, 2025
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Appendix
PDD General Land Use Map-Newly Revised
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Appendix
PDD General Land Use Map-Newly Revised
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Appendix
PDD Master Plan-Reference Parcel Map
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Appendix-Plat Lot Size Map
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Appendix-River Point District II Plat
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Appendix-Non Exclusive Option Language

17

Delay Termination.  The RDA reserves the right to review proposals from other investors on parcel____________.  Should 
a viable proposal be brought forward by another developer, the RDA may, in its discretion, inform the current option 
holder of the alternate proposal and at the time of the receipt of a complete alternate proposal, the RDA may require 
additional information and or guarantees from the current option holder based on the option holder’s original proposal 
(RDA) illustrating the project is progressing to construction commencement as presented per the original presentation 
and subsequent updates by the developer to the RDA.   

Should the option holder (developer), fail to provide an adequate guarantee of progress for the proposed development 
to the RDA, the RDA may terminate the option with a 30-day notice and return a prorated amount of the option fee to 
the developer.
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Appendix-Leasing Agents

18

Information for the Driftless Apartments:

MSP


The Driftless 
Tammy Ross, Regional Manager
323 River Bend Rd
La Crosse, WI 54603
P: (608) 292-8770
F: (715) 430-2462
thedriftless@msphousing.com
 

Information for the War Eagle development: 

Red Earth: Lori Fuselier lori@3amigosapartments.com


Information for RyKey’s Lofts at River Point District (next to the Driftless Apartments 
on Lot 8):

Jessica Magnusen:  jessica@rykeyproperties.com
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RFEI-Responses
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Text File

City of La Crosse, Wisconsin City Hall

400 La Crosse Street

La Crosse, WI 54601

File Number: 26-0039

Agenda Date: 1/22/2026  Status: Agenda ReadyVersion: 1

File Type: General ItemIn Control: Redevelopment Authority
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 BALANCE SHEET

Type of Statement: Co. Prep's

Date of Statement: 1/31/2025 2/28/2025 3/31/2025 4/30/2025 5/31/2025 6/30/2025 7/31/2025 8/31/2025 9/30/2025 10/31/2025 11/30/2025 12/31/2025

 ASSETS

Cash - SB Checking $5,000 $11,632 $175,924 $5,100 $55,570 $315,390 $94,265 $5,000 $40,210 $5,000 $118,504 $19,219
Cash - SB MM (Operating, UR) $1,254,507 $1,246,717 $1,084,374 $889,459 $881,355 $873,048 $866,565 $847,984 $834,915 $841,845 $832,962 $824,927
Cash - SB MM Restricted Equity Program Grant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $15,000
Cash - SB MM Restricted Planning Option Agreement Deposits $159,795 $153,896 $153,896 $153,896 $153,896 $153,566 $153,136 $162,086 $166,626 $163,976 $163,976 $163,976

   Total Current Assets $1,419,302 $1,412,245 $1,414,194 $1,048,455 $1,090,821 $1,342,005 $1,113,966 $1,015,070 $1,041,751 $1,010,821 $1,115,442 $1,023,122

Land - Estimated Value $7,000,000 $7,000,000 $7,000,000 $7,000,000 $7,000,000 $7,000,000 $7,000,000 $7,000,000 $7,000,000 $7,000,000 $7,000,000 $7,000,000

Land - 200-206 Causeway Blvd $0 $0 $0 $331,697 $331,697 $331,697 $331,697 $331,697 $331,697 $331,697 $331,697 $331,697

63 Kraft Street $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,360,802 $1,360,802 $1,360,802

Note Receivable - Gorman (02/28/2034) $300,000 $300,000 $300,000 $300,000 $300,000 $300,000 $300,000 $300,000 $300,000 $300,000 $300,000 $300,000

   Total Assets $8,719,302 $8,712,245 $8,714,194 $8,680,152 $8,722,518 $8,973,702 $8,745,663 $8,646,767 $8,673,448 $10,003,320 $10,107,941 $10,015,621

 LIABILITIES

Contract Commitment - JBG Project Mgr $111,600 $102,300 $102,300 $83,700 $74,400 $65,100 $55,800 $46,500 $37,200 $27,900 $18,600 $9,300

Contract Commitment  - SEH Phase III Admin $104,027 $104,027 $90,499 $67,254 $31,687 $3,907 $1,198 $1,198 $1,198 ($0) ($0) ($0)

Contract Commitment  - SEH Phase IV $0 $0 $0 $151,723 $136,720 $109,072 $92,430 $65,333 $72,833 $27,556 $27,556 $18,862

Contract Commitment  - SEH Phase IV Admin $0 $0 $132,500 $132,500 $132,500 $132,500 $132,500 $132,500 $132,500 $132,500 $132,500 $131,688

Contract Commitment  - Chippewa Concrete Phase II $534,143 $534,143 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Contract Commitment  - Chippewa Concrete Phase IV $0 $0 $0 $0 $0 $0 $0 $0 $974,978 $974,978 $974,978 $929,140

Contract Commitment  - Integrity Grading and Excavation $1,000,140 $1,000,140 $1,000,140 $1,000,140 $545,130 $502,291 $158,065 $158,065 $158,065 $158,065 $158,065 $52,606

Total Liabilities $1,749,910 $1,740,610 $1,325,439 $1,435,317 $920,437 $812,870 $439,992 $403,596 $1,376,774 $1,320,999 $1,311,699 $1,141,595

Net investment in capital assets $7,000,000 $7,000,000 $7,000,000 $7,331,697 $7,331,697 $7,331,697 $7,331,697 $7,331,697 $7,331,697 $8,692,499 $8,692,499 $8,692,499

Unrestricted Funds $1,259,507 $1,258,349 $1,260,298 $894,559 $936,925 $1,188,439 $960,830 $852,984 $875,125 $846,845 $951,466 $844,146

Restricted Funds $159,795 $153,896 $153,896 $153,896 $153,896 $153,566 $153,136 $162,086 $166,626 $163,976 $163,976 $178,976

Unassigned Funds ($1,449,910) ($1,440,610) ($1,025,439) ($1,135,317) ($620,437) ($512,870) ($139,992) ($103,596) ($1,076,774) ($1,020,999) ($1,011,699) ($841,595)

Net Position $6,969,392 $6,971,635 $7,388,755 $7,244,835 $7,802,080 $8,160,831 $8,305,670 $8,243,171 $7,296,673 $8,682,321 $8,796,242 $8,874,026

   Total Liabilities & Net Position $8,719,302 $8,712,245 $8,714,194 $8,680,152 $8,722,518 $8,973,702 $8,745,663 $8,646,767 $8,673,448 $10,003,320 $10,107,941 $10,015,621
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Text File

City of La Crosse, Wisconsin City Hall

400 La Crosse Street

La Crosse, WI 54601

File Number: 26-0080

Agenda Date: 1/22/2026  Status: Agenda ReadyVersion: 1

File Type: ResolutionIn Control: Redevelopment Authority
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26-0080 
 

Resolution authorizing acquisition of 65-67 Kraft St. 
 

RESOLUTION 
 
 WHEREAS, the property at 65-67 Kraft Street is a part of the redevelopment plan and 
Planned Development District documents for River Point District; and 
 
 WHEREAS, the current owner of this property has proposed a sale price to the 
Redevelopment Authority that is in alignment with the acquisition price of other properties 
related to River Point District; and  
  
 WHEREAS, a request has been made to the Common Council to approve the transfer of 
Tax Incremental District 18 funds to the Redevelopment Authority for the acquisition of this 
property to be reviewed at their February 12, 2026 meeting as resolution #26-0023.  
 

NOW, THEREFORE, BE IT RESOLVED that the Redevelopment Authority hereby 
authorizes the acquisition of 65-6767 Kraft Street for up to $1,150,000 contingent on the 
approval of the Common Council’s resolution #26-0023. 

 
BE IT FURTHE RESOLVED, that Executive Director Andrea Trane and Chair Adam 

Hatfield are hereby authorized to sign any and all documents relating to the Redevelopment 
Authority’s acquisition of this property. 
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26-0023 
 

Resolution approving transfer of Tax Incremental District 18 funds as a contribution to the 
Redevelopment Authority for acquisition of properties for River Point District. 

 
RESOLUTION 

 
 WHEREAS, the River Point District development is being developed by the City of La 
Crosse and Redevelopment Authority of La Crosse, and such development will provide 
economic growth and aesthetic benefit to the city and the surrounding area, including growth in 
housing, the tax base and job creation; and 
  
 WHEREAS, there are two properties that are a part of the redevelopment plan and 
Planned Development District documents that the Redevelopment Authority would like to 
acquire; and 
 
 WHEREAS, TID 18 was set up to help finance projects in the River Point District, and 
TIDs 11,13,14,15,16 & 17 were designated as donor TIDs to TID 18 to assist in financing until 
TID 18 became self-sufficient through Council approval on July 9, 2020 through resolution #20-
0814. 

 
NOW, THEREFORE, BE IT RESOLVED that a contribution from TID 18 to the 

Redevelopment Authority for the purpose of property acquisition within the development 
boundary of River Point District be made in an amount up to $1,500,000.00. 

 
BE IT FURTHER RESOLVED that any proceeds related to the potential lease or sale of 

this property in the future would remain assets of the Redevelopment Authority. 
 

 BE IT FURTHER RESOLVED that the Director of Planning and Development and the 
Director of Finance are hereby authorized to take all steps necessary in connection with this 
resolution. 
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1 
 

January 22, 2026 
 

Redevelopment Authority of La Crosse 
Project Manager Agreement – Second Extension 

 

This Project Management Agreement ("Agreement") is made and entered into this 1st day of February 2026 
(the "Effective Date") by and among the Redevelopment Authority of La Crosse, a corporation created under 
Wis. Stat. § 66.1333 (the "RDA") and JBG Planning, LLC, a Wisconsin limited liability company, (the "Project 
Manager").  

WITNESSETH:  

WHEREAS, the RDA wishes to retain a Project Manager to perform certain management services in connection 
with the development of the land known as River Point District, (the "Development"), into a mixed-use 
community, (the "Project"), and Project Manager is willing to perform such services, all pursuant to the 
provision of this Agreement; and  

WHEREAS, the Project Manager and the RDA desire to coordinate publicity and certain other matters 
pertaining to the Development, as further set forth herein; and  

NOW THEREFORE, for other good and valuable consideration, the receipt and sufficiency of which are hereby 
acknowledged, the parties agree as follows:  

Appointment and Acceptance.  

1. Subject to the provisions of this Agreement, the RDA hereby engages and appoints Project Manager as 
an independent contractor to be its exclusive project manager to manage the Development and the 
Project for the Term (as defined below). Project Manager hereby accepts the appointment set forth in 
this Section 1 and agrees to manage the Development and the Project for the Term in accordance with 
the terms and conditions hereinafter set forth.  

2. Project Manager shall serve as an agent of the RDA and at times be the spokesperson for the 
Development subject to approval of the RDA and coordination with City Planning staff, and (i) in 
consultation with the RDA, Project Manager shall handle all "official" communications with the media 
regarding the Project, (ii) the RDA shall forward all business inquiries regarding the Development to 
Project Manager, and (iii) without limiting the ability of the RDA officials to reply to routine press 
inquiries, official RDA press releases regarding the Development may be reviewed and approved in 
advance by Project Manager, such approval not to be unreasonably withheld. RDA and Project 
Manager shall cooperate in good faith to maintain an overall marketing plan for the Development, (the 
"Marketing Plan").  
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3. Project Manager understands and acknowledges that RDA is subject to the Public Records Law of the 
State of Wisconsin.  As such, Project Manager agrees to store and transfer to the City all records as 
defined by Wis. Stat. § 19.32(2) applicable to this Agreement for its use and retention for a period of 
not less than seven (7) years after the termination or expiration of this Agreement. Project Manager 
agrees to assist RDA in complying with any public records request that RDA receives pertaining to this 
Agreement, provided that, RDA provides Project Manager with a written copy of any public records 
request promptly after receipt. Additionally, Project Manager agrees to indemnify and hold harmless 
RDA, its elected and appointed officials, officers, employees and authorized representatives for any 
liability, including, without limitation, attorney fees related to or in any way arising from Project 
Manager’s actions or omissions which direct result in the RDA's inability to comply with the Public 
Records Law. In the event that Project Manager decides not to transfer its full and complete records 
associated with this agreement, then it shall provide written notice to RDA whereupon RDA shall take 
custody of said records assuming such records are not already maintained by RDA. This provision shall 
survive the termination or expiration of the Agreement.  

Term. 

1. (a)  The initial term, (the "Initial Term"), of this Agreement shall commence on the Effective Date and 
shall end one year following the Effective Date, (the "Expiration Date"), unless sooner terminated as 
provided herein or by written agreement of the parties. Unless terminated for cause, the Expiration 
Date shall mark the end of the monthly retainer provided that the Term is not extended as provided 
below but not obligations for payment of the Land Sale Success Fee, each as defined in the 
Compensation for Services section of this Agreement.  

(b)  The term of this Agreement may be extended by one (1) month or (1) year periods, (the "Extended 
Term(s)"), by mutual written agreement of the parties.  

2. If at any point during the term of this agreement, the RDA Executive Director (Director) determines 
that project activity has diminished to a point requiring less project management support from the 
Project Manager, the Director may reduce the contract through a 60 day written notification to the 
Project Manager. 

Project Management Services.  

1. (a)  Project Manager shall have the responsibility for the following: 

i. Establish a project management communications platform with the approval of the RDA to 

track all project progress and monthly status reports, including but not limited to assessing 

project opportunities and challenges, project timelines and critical dates, delays or 

interruptions, opportunities for economy of scale, collaborations or coordinated projects, 

changes in project scope or alterations, real estate value projections or economic metrics, 

project quality and standards and construction changes including contractor or subcontractor 

modifications. 
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ii. Maintain regular communications (weekly (staff), monthly (RDA)) with all associated technical 

staff, consultants, investors, developers and real estate professionals (project manager shall 

maintain a listserv). 

iii. Maintain current information about the project on the project website and social media (as 

approved by the Executive Director and/or RDA) and update at a minimum, monthly. 

iv. Address weekly concerns or questions by investors/developers engaged in the project or 

pursuing engagement with the RDA and take issues to the RDA as needed. 

v. Advise the RDA and staff as to the opportunities and vulnerabilities of each agreement and 

impending project (proforma analysis), with the assistance of the RDA’s financial consultant 

(Ehlers). 

vi. Assist in the administration of public financing of the project derived from TIF, RDA funding or 

other public sources. 

vii. Identify and assist in the pursuit of P-5 funding and grants (Public, private, non-profit, 

philanthropic of crowdfunding) for the project from public sources when these programs may 

bring additional benefit to the City and/or RDA’s long-term interests or when they may advance 

the project due to financial constraints or opportunities. Project Manager’s responsibilities 

include, during the term of this extension, completing or submitting applications for grants 

approved by the Director and the Project Manager. 

viii. Maintain data on the real estate holdings of the RDA in the development to communicate with 

the City on RDA real estate assets, changes in value or opportunities and vulnerabilities 

ix. Assist the RDA in maximizing the value of each real estate transaction by the RDA in terms of 

economic, social, environmental and cultural gains (establishing an evaluation tool with 

quantifiable metrics in each category to evaluate targeted return on investment for each real 

estate transaction) 

x. Manage the RDA’s interests in each development agreement through construction, final 

inspection and occupancy of each project in River Point District. 

xi. Assist in the organization of public relations events such as groundbreakings and ribbon 

cuttings. 

xii. Advise the RDA and City on the need for any land use or permitting to adjust for projects as 

needed and facilitate official reviews by the City (such as a zoning or land use regulatory 

amendment). 

xiii. Send Requests For Expressions of Interest (RFEI’s) or other advertisements to prospective 

investors to assist the RDA in securing future investment commitments. 

xiv. Manage the project from the standpoint of achieving the results ratified in the City’s River Point 

District Master Plan and Planned Development District documents. 

xv. Assisting the RDA in guiding the infrastructure planning for the Development. 

xvi. Assisting the RDA in negotiating with prospective developers and purchasers for individual 

projects, subject to final approval of the RDA. 
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(b)  Without limiting the generality of the foregoing subsection, Project Manager shall provide the 
following services, (collectively, the "Services), covering all phases of Project Management in 
accordance with the terms and conditions herein set forth:  

i. Identify for RDA all zoning, land use and other permits, licenses, consents, approvals and 
authorizations under all federal, state or local laws from all government authorities required 
in connection with the design of the Project or the commencement or completion of 
construction of the Project, (collectively, the "Permits"), including, without limitation, the 
rezoning of the Project and any of the following, if required: open space requirements, 
archaeology, view corridors, height restrictions, subdivision requirements, setbacks, and 
impact fees. Advise, consult RDA and make recommendations to RDA in connection with 
the issuance of all such Permits, including (a) preparing applications for and processing 
Permits, (b) making presentations on behalf of the RDA in support of such applications, (c) 
negotiating with the appropriate government authorities, community groups and other 
interested persons regarding such Permits, and (d) any appeal of, challenge to, or action to 
enjoin or restrain, any Permit;  

ii. Assist, as needed, in the selection of contractors from a list of contractors approved by the 
City of La Crosse with respect to improvements to be made by the RDA. Advise, consult and 
recommend to RDA such other subcontractors, interior designers, architects, engineers, 
lawyers, accountants, surveyors and other specialists and consultants as may be required 
for the Development, (collectively with the General Contractor, the "Consultants"). 
Coordinate and supervise the process for selection by RDA of such Consultants for review 
and analyze proposals from such Consultants. Advise RDA as to such review, and following 
approval thereof by RDA, prepare, review and evaluate proposed contracts between the 
RDA and such Consultants. If requested by RDA, negotiate on behalf of RDA such proposed 
contracts according to the terms acceptable to the RDA, subject to final approval of the 
RDA. Coordinate the work of the Consultants and the integration of such work into the 
design of the Development. Review the work of the Consultants and make 
recommendations to RDA concerning their work. As to improvements to be made by private 
developers in connection with portions of the Project, advise regarding the qualification of 
the contractors for such improvements as requested. 

iii. Cooperate with all brokers and advisors who may be retained by RDA with respect to the 
listing and marketing of the Project for sale or lease, (collectively, "Brokers").  

iv. Coordinate the preparation of the design of the Project architect, (the "Architect"), and 
other Consultants. Coordinate the work of the Architect and the review and written 
approval of the RDA of all conceptual design documents, schematic design documents, and 
design development documents. Coordinate and integrate the work of other Consultants, 
which impacts the design of the Project. Review design documents for errors or omissions.  

v. Coordinate delivery of Architect's and Consultants' recommendations to RDA concerning 
the design, including selection of materials, building systems and equipment, the feasibility 
of construction methods, the availability of materials and labor, and time requirements to 
procurement, installation and construction. Assist the Architect and Consultants to assure 
that all design documents comply with any legal requirements.  

68



 

5 
 

vi. Coordinate and supervise the submission of applications to, and negotiations with, utility 
companies and government authorities having jurisdiction over the Project for agreements 
relating to the installation of utility and sewer service and communications infrastructure. 

vii. Advise, consult, and recommend to RDA monthly, revisions to the Budget.  
viii. Prepare for RDA's approval a proposed schedule, (the "Schedule"), for the substantial 

completion of the Development setting forth completion dates itemized into such major 
categories as RDA may request. Revise from time to time, as may be necessary, the 
Schedule, with RDA's approval, to reflect the actual progress of the Development.  

ix. With the assistance of the RDA, prepare and deliver to RDA not less than once monthly a 
written report in the form acceptable to the RDA, which shall include: (a) the current 
Budget and current Schedule, (b) a summary of all costs incurred through the end of the 
preceding calendar month, (c) an analysis comparing the costs incurred to costs set forth in 
the Budget, (d) an analysis comparing the current state of the Development to the 
Schedule, and (e) a summary of any significant events associated with the Development, 
including the Budget and Schedule. Meet with designated representatives of the RDA as 
frequently as RDA may reasonably request and keep RDA informed of the progress of the 
Development.  

x. Make periodic visits to the job site as and when necessary to perform its obligations 
pursuant to, and in accordance with, the terms of this Agreement (but in all events, not less 
than twice a month during construction of the Development). Review the work and 
progress of the Development with the Consultants.  

xi. Regularly monitor the Development and advise RDA promptly as to any known or 
anticipated material delays or material cost overruns. For such purpose, if a cost overrun 
may appropriately be 'covered' by a contingency line item in the construction budget, then 
it will not be deemed a material cost overrun requiring prompt notice.  

xii. Review applications for payment submitted by the Consultants and prepare documentation 
for all requests for payments from RDA in form and content sufficient to permit RDA to 
determine the appropriateness of such payments.  

xiii. Keep RDA fully informed as to all matters pertaining to the Development and disclose and 
transmit to RDA all correspondences, communications, or other notices received and 
intended for RDA in connection with the Development.  

xiv. Apprise RDA of any fact to which Project Manager has notice or knowledge with respect to 
the Development that may be anticipated to have an adverse effect upon the Project or 
RDA's interest therein, including, without limitation, material cost impacts, material changes 
to approved plans ("material", as used herein, shall mean a change that would require 
Master Developer to seek approval/re-approval of the previously approved plans), and any 
actual or potential disputes. 

xv. Use its best efforts to assist RDA in marketing for sale and in closing on the sale Project 
property (or portions thereof) to developers of specific projects in accordance with the 
Services described above.  

xvi. Keep RDA fully informed of the progress of the Development and promptly advise the RDA 
of any proposed material deviation from the design documents.  
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xvii. Use diligent efforts to comply with or cause compliance with all applicable legal 
requirements as well as all Permits issued with respect to the Development. Since the 
Project is and will be owned by the RDA or other developers or both, RDA acknowledges 
that the Project Manager’s standard of care in fulfilling this obligation is to identify issues, 
advise the relevant parties, and report any compliance issues to legal authorities at such 
time as Project Manager believes that reporting is appropriate or legally required.  

xviii. Notify Executive Director within twenty-four (24) hours upon discovery by Project Manager 
of any hazardous substances at the Project that have not been identified previously as an 
environmental concern.  

xix. Inspect and take action to cause all punch list items, defects and/or warranty claims to be 
promptly completed or corrected, as the case may be, by General Contractor within thirty 
(30) days of receipt of such punch list items, defects and/or warranty claims.  

xx. Otherwise act as RDA may, from time to time, reasonably request in writing with respect to 
the Development of the Project and as may be reasonably necessary to ensure the 
completion of the Development.  

xxi. Based on information available and to the best of ability, accurately disclose and represent 
development conditions of the site to prospective investors.  

xxii. Notwithstanding any other provision of this Agreement, Project Manager shall have no 
authority to execute any contract, agreement, letter of intent or other instrument on behalf 
of RDA or otherwise act on behalf of RDA with respect to the negotiation or consummation 
of any such agreement, except as RDA may otherwise direct in writing. The RDA's decision 
to execute any such contract, agreement, letter of intent or other instrument shall be in 
their sole and absolute discretion. By virtue of acting in its capacity under this Agreement, 
Project Manager does not assume, and will have no duty to pay or perform, any expense, 
obligation or liability associated with the Project except as specifically set forth in this 
Agreement.  

Project Management Performance Metrics. 

Given the general definition of project management being the process of leading the work of a team to 
achieve project goals with well-documented communications and proactive actions in identifying 
opportunities and vulnerabilities and to act on these issues in a timely manner to effectuate the project’s 
implementation given primary constraints of scope, time and budget, it is important for the Project Manager 
and RDA to establish expectation of this agreement as defined by certain metrics to avoid both 
misunderstandings of projects scope and/or scope.  Therefore, the following are generally considered 
acceptable performance metrics for the Project Management position under this agreement: 

1. Accurate, articulate, consistent and regular communications of project details as established relative to 
frequency and scope as defined herein including, but not limited to, monthly update report delivered 
to the RDA the week prior to their monthly meeting. 

2. The identification of opportunities and challenges related to the project/s and the timely and proactive 
response to identify solutions and/or a course of action in collaboration with staff and the RDA. 
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3. Elevating the project through expert management in order that it achieves the goals of the RDA’s 
Redevelopment Master Plan. 

4. Maintaining excellent relationships with project partners and prospective partners in representing the 
RDA well in its endeavor to redevelop its real estate holdings. 

5. Assist the RDA in understanding the return on investment of its decisions, economically, socially, 
environmentally and culturally through a careful analysis of pending agreements/land sales. 

RDA’s Obligations Under this Agreement. 

1. RDA shall authorize and encourage its contractors to communicate with the Project Manager in a 
timely manner 

2. RDA shall inform its contractors of the selection of a Project Manager under this agreement 
3. RDA shall share information from the Project Manager which is essential to the Project Manager 

performing its duties under this agreement 
4. Reserve a minimum of $5,000 in its annual budget for Project Management software licensing for 

authorized staff and project partners in order to establish a consistent communication platform among 
project stakeholders/participants as determined by the RDA and Project Manager. 

5. Any other expenses or reimbursable is subject to approval by the RDA or Executive Director prior to 
the expenditure.  

Compensation for Services. In consideration of the Project Manager’s provision of the Services, the RDA shall 
pay Project Manager each of the fees described as follows:  

1. Monthly Retainer. The RDA shall pay Project Manager a monthly retainer for the services described 
herein, (the "Monthly Retainer"). The Monthly Retainer will be paid in the amount of nine thousand 
three hundred dollars ($9,300.00) per month, due and payable on the 15th of each month for the 
duration of the Term of this agreement, commencing with the month of execution of this Agreement. 
The maximum aggregate Monthly Retainer under this Agreement for the Initial Term (twelve months) 
shall be one hundred eleven thousand six hundred dollars ($111,600.00). In the event the term is 
extended, then RDA shall continue to pay the Project Manager the Monthly Retainer for each month 
after the Term that the Project Manager is providing the services hereunder. 

Expiration and Termination.  

1. If Project Manager shall (i) default in the performance in any of its material obligations (defined as the 
scope of work outlined herein) hereunder, and such default shall continue for thirty (30) days after 
notice of such default by the RDA, unless such default cannot reasonably be cured within such thirty 
(30) days and Project Manager diligently prosecutes same, then RDA shall have the right to terminate 
this Agreement immediately upon written notice thereof delivered by RDA to Project Manager, and 
Project Manager’s right to receive any further Monthly Retainer will be terminated. Land sales and sale 
closings pending at the time of termination which were commenced as referenced in Compensation 
for Services, 2. i. will remain as a compensation obligation beyond the termination of this agreement. 
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2. Project Manager is not authorized to handle RDA's funds, and if Project Manager inadvertently receives 
a payment that belongs to RDA, Project Manager will as soon as practicable turn over to RDA the 
payment in the form received, with any necessary endorsements supplied.  

3. Upon the expiration or earlier termination of this Agreement pursuant to the terms and conditions 
hereof, Project Manager shall, at Project Manager's sole cost and expense, immediately (i) surrender 
and deliver up to RDA the Project and all materials, equipment, tools, supplies, (which belong to the 
RDA or the City of La Crosse),  along with keys, contracts, documents, books, accountings, papers and 
records pertaining to the Development, Project and to this Agreement, and (ii) furnish all such 
information and take all such action as shall be reasonable to effectuate an orderly and systematic 
ending of Project Manager’s duties and activities hereunder. This Section shall survive the expiration or 
termination of this Agreement.  

4. Upon and after any termination of this Agreement, Project Manager shall cooperate with RDA, at no 
cost to RDA, and any new project manager designated by RDA to affect an orderly transition and 
transfer of the management of the Project.  

5. Project Manager and RDA may terminate this Agreement at any time upon not less than 90 days 
written notice to RDA and only those incurred costs associated with the monthly retainer or land sale 
success fees which are in process and approved up until the time of said termination shall be obligated 
by the RDA. 

Notices. All written notices or other written communications pursuant to this Agreement shall be sent by 
registered or certified U.S. Mail postage prepaid, by hand delivery to an authorized officer of such party, by 
overnight courier (charges prepaid), or by e-mail (followed by a copy by first class U.S. Mail) to the following 
address, or such other address as the parties may designate in writing:  

If to RDA:  

Redevelopment Authority of La Crosse c/o Andrea Trane, Executive Director 
400 La Crosse Street 
La Crosse, WI54601  

If to Project Manager:  

JBG Planning LLC, c/o Jason Gilman, Principal 
316 24th St. N. 
La Crosse, WI 54601 

All such notices properly addressed and transmitted shall be deemed received on the earlier to occur of (i) 
actual receipt by the intended recipient, (ii) the date of transmission (in case of e-mail), (iii) two (2) business 
days after deposit in U.S. Mail (in the case of U.S. Mail), or (iv) one (1) business day after delivery to the 
courier for next day delivery (in case of overnight courier).  
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Miscellaneous.  

1. Entire Agreement. This document constitutes the sole agreement between the parties and supersedes 
any and all written agreements or understandings between them pertaining to the transactions 
contemplated herein. No representations, warranties or inducements, express or implied, have been 
made by any party to any other party except as set forth herein.  

2. Independent Contractor. Project Manager’s relationship to the RDA is that of an independent 
contractor, and neither Project Manager nor RDA shall represent (either expressly or impliedly) to any 
other person that Project Manager relationship to RDA is other than that of an independent 
contractor.  

3. Exculpation. No member, trustee, officer, director, employee or agent of RDA shall be personally liable 
for any of the obligations of RDA and Project Manager. No member, trustee, officer, director, 
employee or agent of Project Manager shall be personally liable for any of the obligations of RDA and 
Project Manager. 

4. Captions. The captions and headings in this Agreement are for convenience only, and are not part of 
this Agreement and do not in any way limit or amplify the provisions hereof.  

5. Amendments. All amendments or modifications to this agreement shall be in writing and signed by 
RDA and Project Manager  

6. Successors and Assigns. Project Manager shall not assign this Agreement without the express written 
consent of RDA in the RDA's sole and absolute discretion. Subject to this section, this Agreement shall 
inure to the benefit of and be binding upon the parties' respective successors and permitted assigns.  

7. Governing Law. This Agreement shall be interpreted and enforced in accordance with the laws of the 
State of Wisconsin.  

8. No Waiver. No waiver by party of any provision of this Agreement shall be deemed to be a waiver of 
any other provision hereof or a waiver of any subsequent breach by a party of the same or any other 
provision.  

9. Severability. If any provision of this Agreement or the application thereof to any person or 
circumstances shall be held invalid or unenforceable, the other provisions of this Agreement or the 
application of such provision to other persons or circumstances shall not be affected thereby but shall 
continue to be valid and enforceable to the fullest extent permitted under applicable law.  

10. Counterparts. This Agreement may be executed in one or more counterparts, each of which shall be a 
fully binding and enforceable agreement against the party signing such counterpart, but all such 
counterparts together shall constitute but one agreement.  

11. RDA shall indemnify and hold harmless the  Project Manager its officers, directors, and employees, and 
agents from and against any and all damages, costs, losses, claims, liabilities or damages arising out of 
or incurred in connection with the conduct, actions, misrepresentations or omissions of the RDA, its 
employees and contractors, involving or pertaining to the Development and Project or RDA’s failure to 
perform any duties or obligations pursuant to this Agreement, unless such liability or claims arise from 
the intentional acts or negligence of the Project Manager. These provisions shall survive the 
termination of this Agreement.   

Nothing in this Agreement is intended or shall be construed to be a waiver or estoppel of the RDA or its 
insurer (or otherwise affect or alter their ability) to rely upon the limitations, defenses and immunities 
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contained within Wis. Stat. §§ 345.05 and 893.80, or other applicable law. To the extent that 
indemnification is available and enforceable against the RDA, (a) RDA or its insurer shall not be liable in 
indemnity, contribution, or otherwise for an amount greater than the limits of liability of municipal 
claims established by applicable Wisconsin or federal law; and (b) RDA’s obligations under this 
Agreement are further conditioned upon the following: (i) the indemnified party shall promptly notify 
the RDA in writing of any such claims, demands, liabilities, damages, costs and expenses within ten (10) 
days of discovery; (ii) the RDA shall have sole control of, and the indemnified party shall reasonably 
cooperate in all respects, in the defense of the claims, demands, liabilities, damages, costs and 
expenses and all related settlement negotiations; and (iii) the indemnified party shall not make any 
admission or disclosure or otherwise take any action prejudicial to the RDA except as required by law.   

Neither party shall be liable for indirect, special, exemplary, consequential or incidental damages, 
including, without limitation, any damages for lost profits, revenue or business interruption. The 
parties represent that, as of the effective date, neither party has any notice or knowledge of any 
claims, demands, liabilities, damages, costs and expenses asserted or threatened by any third party 
with respect to the matters contemplated in this Agreement.  

This indemnity provision shall survive the termination or expiration of this Agreement. 

Under no circumstances shall the RDA’s total liability of this contract exceed $111,600. 

12. Compliance with all Laws. Throughout the Term, Project Manager agrees that it shall fully and faithfully 
comply with all laws, statutes, ordinances, common laws, rules, regulations, orders, decrees, and the 
like (collectively, "Laws") including, without limitation, any and all Laws relating to the licensing of 
property development managers.  

13. Insurance. Project Manager shall, at its sole cost and expense minus the RDA contribution listed in this 
extension, obtain and maintain in effect at all times during this Agreement the following insurance 
coverage: 

A) Commercial General Liability Insurance of not less than $1,000,000 per occurrence for bodily 
injury, personal injury and property damage;  
B) Project Manager will present proof of Automobile Insurance documenting that personal 
vehicle is used for business purposes; 
C) Umbrella Liability Insurance of not less than $1,000,000 per claim and annual aggregate; and  
D) To the extent that Contracting Party employs any employees or as otherwise required by 
law, Workers Compensation and Employees Liability Insurance with Wisconsin statutory limits. 

On the certificate of insurance, Redevelopment Authority of La Crosse shall be named as an additional 
insured on any General Liability Insurance and Umbrella Liability Insurance.  The certificate must state 
the following: The RDA, its officers, agents, employees and authorized volunteers shall be Additional 
Insureds.  Prior to execution of the Agreement, contracting party shall file with the RDA a certificate of 
insurance signed by the insurer’s representative evidencing the coverage required by this Agreement. 
Such evidence shall include an additional insured endorsement signed by the insurer’s representative. 
Contracting Party shall provide RDA with a thirty (30) day notice prior to termination or cancellation of 
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the policy. RDA reserves the right to require review and approval of the actual policy of insurance 
before it executes this Agreement. 

14. Indemnification. Project Manager agrees to indemnify, save and hold RDA, and its members, officers, 
partners, directors, trustees, agents and employees, harmless from and against any actual expense 
(including court costs and reasonable attorney's fees), loss, damage, death, injury, fine, penalty, or 
liability arising out of or resulting from (i) the acts or omissions of Project Manager and its members, 
directors, trustees, agents or employees, which constitute negligence, fraud, embezzlement, 
malfeasance or willful, reckless or criminal misconduct, (ii) any actions of Project Manager which 
Project Manager should have reasonably believed, at the time of taking such actions, to be beyond the 
scope and authority conferred upon Project Manager hereunder, or (iii) any failure of Project Manager 
to perform its material obligations under this Agreement, provided such failure was not caused in 
whole or in part by RDA or events beyond the reasonable control of the Project Manager.   

15. Standard Terms and Conditions. Project Manager agrees to the provisions of the Standard Terms and 
Conditions with the following exceptions which have not already been addressed through this 
Agreement.  Where there are conflicting provisions between the Agreement and the City of La Crosse’s 
Standard Terms and Conditions, the Agreement shall prevail.   
#3 is rendered inapplicable as JBG Planning LLC is a sole proprietorship LLC. 
#4 is replaced by the scope of services listed in the operating agreement. 
#5 is replaced by provision in the Operating Agreement, Project Management Services, section 1, vii 
and the entire Project Management section defining the scope of this contract. 
#6 is replaced by section “Compensation for Services” in the Operating Agreement. 
#8 is replaced by section “Expiration and Termination” in the Operating Agreement 
#9 is replaced by section “Expiration and Termination" in the Operating Agreement 
#17 This section is hereby removed as this contract is with a single PM entity “JBG Planning LLC” and is 
further clarified under “Miscellaneous” #2. 
#20 is replaced by section “Notices” in the Operating Agreement 
#21 is replaced by section “Miscellaneous” #9 Severability 
#22 is replaced by section, “Miscellaneous" #6 
#29 is replaced with The Operating Agreement in its entirety 
#30 is replaced by section “Miscellaneous” #5 
#31 is hereby removed as this contract does not include a project schedule for the PM scope. 
#33 is replaced with section “Notices” in the Operating Agreement 
#44 is hereby replaced by section “Miscellaneous” #6 
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IN WITNESS WHEREOF, the undersigned have executed this Agreement as of the Effective Date.  

Redevelopment Authority of La Crosse  

__________________________________ 

By: Adam Hatfield, Chair 

Dated 

 

 

JBG Planning LLC 

___________________________________ 

By: Jason Gilman, Managing Member  

Dated 
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26-0022 
 

Resolution authorizing the transfer of funds to the Redevelopment Authority of La Crosse for the 
Project Manager contract. 
 

RESOLUTION 
 

 WHEREAS, the City of La Crosse has established the Redevelopment Authority of La 
Crosse (RDA) for the purpose of improving lands in the City that are in need of reinvestment 
and redevelopment; and 
 
 WHEREAS, the property known as the River Point District development is being 
developed by the City and RDA, and such development will provide economic growth and 
aesthetic benefit to the city and the surrounding area, including growth in the tax base, creation 
of housing and job creation; and 
 
 WHEREAS, in 2022 the RDA approved the hiring of a Project Manager and funds were 
transferred from the Council for payment of the full contract via resolution #22-1308; and 
 
 WHEREAS, it is the request of the RDA that this contract be extended for 3 more years, 
with the option to renew annually; and 
 
 WHEREAS, such expense is projected to be $111,600 annually, and the RDA has the 
capacity to fund half of this over the next 3 years; and 
 
 WHEREAS, by this Resolution, the City of La Crosse Common Council desires to 
continue providing support for improving lands in the City that need reinvestment and 
redevelopment. 
 
 NOW, THEREFORE, BE IT RESOLVED by the La Crosse City Council, that the 
Common Council authorizes its officers, staff and consultants to transfer $55,800 per year for 3 
years, starting March 1, 2026, from Tax Incremental Financing District 18 to the Redevelopment 
Authority of the City of La Crosse. 
 
 BE IT FURTHER RESOLVED that the Director of Finance and Director of Planning and 
Development are hereby authorized and directed to take all necessary steps to implement this 
resolution. 
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	File ID: 26-0023
	Caption: Resolution approving transfer of Tax Incremental District 18 funds as a contribution to the Redevelopment Authority for acquisition of properties for River Point District.
	Staff/Department Responsible: Andrea Trane / Department of Planning and Development
	Requestor: Redevelopment Authority of La Crosse
	Location: River Point District
	Summary/Purpose: The purpose of this request is to authorize funds to be transferred from TID 18 for the purpose of acquiring additional property for River Point District.  
	Background: The Common Council authorized acquisition of 63 Kraft St via resolution 25-1022.  There are two additional parcels nearby - 67 Kraft St and 126 Causeway Blvd, that would provide a new 3 acre development site.  The RDA staff has been discussing acquisition of these parcels with the current property owners.  The owner of 67 Kraft St is willing to sell now and the RDA would like to move forward with that acquisition.  That acquisition price of that property is $1.1M.  The RDA is also requesting funds for the acquisition of 126 Causeway when the property owner is prepared to sell that parcel.  
	Fiscal Impact: Up to $1,500,000 from TID 18.
	Staff Recommendation: Approval.
	File ID: 26-0022
	Caption: Resolution authorizing the transfer of funds to the Redevelopment Authority of La Crosse for the Project Manager contract.
	Staff/Department Responsible: Andrea Trane / Department of Planning and Development
	Requestor: Redevelopment Authority of La Crosse
	Location: River Point District
	Summary/Purpose: The purpose of this legislation is to request a transfer of funds from tax Incremental District funds to the Redevelopment Authority for assistance with the Project Manager contract.  The RDA will pay for the other half of the contract through funds received through the sale of property for River Point District development.
	Background: For the past 3 years the RDA has hired Jason Gilman with JBG Planning as the Project Manager for River Point District.  Mr. Gilman has been instrumental in working with developers, City staff, engineers, and potential residents.  He has also provided thorough monthly updates on development progress to the RDA and the public.  The RDA would like to continue using his services through a contract to be renewed annually. 
	Fiscal Impact: $55,800 annually for three years for a total of $167,400 from TID 18.
	Staff Recommendation: Approval.


