

**CONTRACT CHANGE ORDER**

No. #2

Date 9/11/2017

EDF # 17-041

Contract No. MISC-2017-34 for the following public work: International Business Park Signs between Graphic House Inc and the City of La Crosse, dated 05/11/2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Cultured Stone (painted masonry) veneer on sign base

The following specific work is hereby added to such contract:

Halquist Stone (real stone) veneer "*Fond du Lac Buff*" @ \$2,724.18

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$72,681.66</u>
Contract price decreased by eliminations -----	<u>\$</u>
Contract price increased by additions -----	<u>\$2,724.18</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	<u>\$2,724.18</u>
Revised Contract Price -----	<u>\$75,405.84</u>

**APPROVED BY BOARD OF  
PUBLIC WORKS**

\_\_\_\_\_  
**CONTRACTOR**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
Controller