

CONTRACT CHANGE ORDER

No. #2

Date 9/11/2017

EDF # 2015-45

Contract No. CURB-2017-16 for the following public work: International Business Park Expansion between Gerke Excavating Inc. and the City of La Crosse, dated March 9th, 2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

Item#	Description	Unit	Price	Qty	Cost
120	12" 45° DI bend	Each	\$592.87	8	\$4,742.96
121	6" 45° DI bend	Each	\$122.22	8	<u>\$ 977.79</u>
					\$5,720.72

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$2,182,681.77</u>
Contract price decreased by eliminations -----	<u>\$</u>
Contract price increased by additions -----	<u>\$5,720.72</u>
Net Deductions or Additions (Strike out one) -----	<u>\$5,720.72</u>
Revised Contract Price -----	<u>\$2,188,402.49</u>

**APPROVED BY BOARD OF
PUBLIC WORKS**

CONTRACTOR

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller



City of La Crosse <hr/> OWNER <hr/> OWNER'S PROJECT NO. IBP Road Extension	8/28/17 <hr/> DATE 2 <hr/> CHANGE ORDER NO. 137798
---	--

PROJECT DESCRIPTION

SEH FILE NO.

The following changes shall be made to the contract documents:
 Description:

The items listed below relating to watermain construction shall be added to the contract. Work will be performed in accordance with project specifications and special provisions, and as directed by the engineer in the field. The agreed prices are full compensation for the respective labor, materials and equipment required to complete the following items of work added to the contract. This change order will not affect contract time.

Item #	Description	Unit	Price	Quantity	Cost
-120	12" 45° DI Bend	EA	\$592.87	8	\$4,742.96
-121	6" 45° DI Bend	EA	\$122.22	8	\$ 977.79
Total Cost of Change Order					\$5,720.72

Purpose of Change Order:

12" bends were necessary to dive watermain underneath an 8'x3' box culvert on Berlin Drive, and then again under a swale at the east end of the project, near the Nicolai property line. 6" bends were necessary to meet hydrant elevations, as the 2" WM trunk line runs typically at least 6" deeper than the hydrant leads.

Basis of Cost: ☒ Actual ☐ Estimated

Attachments (list supporting documents)

- Change order proposal from contractor
- Change order note to proceed from project manager

Contract Status	Time	Total Cost	City Portion	County Portion
Original Contract	Sept 1, 2017	\$2,176,304.77	\$1,502,119.70	\$674,185.07
Net Change Prior C.O.'s 1 to 1		\$6,377.00	\$6,377.00	\$0
Change this C.O.		\$5,720.72	\$5,720.72	\$0
Revised Contract	Sept 1, 2017	\$2,188,402.49	\$1,514,217.42	\$674,185.07

Recommended for Approval: **Short Elliott Hendrickson Inc.** Tim Reichgelt, PE

Distribution Contractor 2 Owner 1 Project Representative 1 SEH Office 1



Proposal

Gerke Excavating, Inc
15341 State Hwy 131, S
Tomah, WI 54660
www.gerkeexcavating.com
Phone (608) 372-4203

To:
City of La Crosse

Project:
International Business Park Expansion
Onalaska, WI

Proposal #:
Q17082 - CO #4
Date:
July 17, 2017

Line Number	Item Number	Bid Item	Unit	Quantity	Unit Price	Total Cost
1	850.0405	Water Distribution 45 Degree Bend Ductile Iron, (Size)	Ea	5.00	\$ 592.87	\$ 2,964.35
2	100.3500	Valve Box Extensions	Ea	12.00	\$ 122.22	\$ 1,466.64
Total Bid Price						\$ 4,430.99

Sincerely,

Eric Stickney
Gerke Excavating



Welcome bidx-witr@sehinc.com!
Logout



Wisconsin Department of Transportation
Bid Tab Analysis Search

Bid Tab Analysis Search

Item: <input type="text" value="Any"/>	From: <input type="text" value="01/28/2017"/>	To: <input type="text" value="08/28/2017"/>
<input checked="" type="checkbox"/> Smart Item Search		
Description: <input type="text" value="45 deg"/>	From: <input type="text" value="Any"/>	To: <input type="text" value="Any"/>
Proposal Items: <input type="text" value="Any"/>		
County: <input type="text" value="Any"/>	From: <input type="text" value="Any"/>	To: <input type="text" value="Any"/>
Unit: <input type="text" value="Any"/>		
Low Bidders: <input type="text" value="Any"/>		
<input type="button" value="Search"/>		<input type="button" value="Clear"/>

[Export \(csv\)](#) | [Export \(tab\)](#)

Item ▲	Description	Average	High	Low	Unit	Bid Count
SPV.0060	Special 116. Water Main Bend 45 Degree 10-Inch	\$500.73	\$527.00	\$395.63	EACH	5 Bids
SPV.0060	Special 09. 8-Inch D.I. 45 Deg. Bend	\$420.20	\$530.00	\$325.00	EACH	5 Bids
SPV.0060	Special 115. Water Main Bend 45 Degree 6-Inch	\$244.93	\$260.00	\$184.63	EACH	5 Bids
SPV.0060	Special 117. Water Main Bend 45 Degree 12-Inch	\$662.30	\$696.00	\$527.50	EACH	5 Bids

Letting Date	Proposal	County	Proposal Average	Proposal High	Proposal Low	Quantity	Proposal Bid Count
08/08/2017	010 - 20170808010	Winnebago	\$662.30	\$696.00	\$527.50	4.00000 EACH	5 Bids
Total Quantity:						4.00000 EACH	

SPV.0060	Special 102. Storm Sewer 45 Degree Bend 30-Inch	\$1,029.93	\$1,491.20	\$740.00	EACH	3 Bids
SPV.0060	Special 10. 6-Inch D.I. 45 Deg. Bend	\$344.20	\$435.00	\$275.00	EACH	5 Bids
SPV.0060	Special 08. 12-Inch D.I. 45 Deg. Bend	\$747.00	\$917.00	\$600.00	EACH	5 Bids

Letting Date	Proposal	County	Proposal Average	Proposal High	Proposal Low	Quantity	Proposal Bid Count
03/14/2017	004 - 20170314004	Dane	\$747.00	\$917.00	\$600.00	4.00000 EACH	5 Bids
Total Quantity:						4.00000 EACH	

Copyright © 2017, Info Tech, Inc. All rights reserved.



Welcome bidx-witr@sehinc.com!
Logout



Wisconsin Department of Transportation
Bid Tab Analysis Search

Bid Tab Analysis Search

Item: <input type="text" value="Any"/>	Date Range:	
<input checked="" type="checkbox"/> Smart Item Search	From: <input type="text" value="01/28/2017"/>	To: <input type="text" value="08/28/2017"/>
Description: <input type="text" value="45 deg"/>	Quantity Range:	
Proposal Items: <input type="text" value="Any"/>	From: <input type="text" value="Any"/>	To: <input type="text" value="Any"/>
County: <input type="text" value="Any"/>	Price Range:	
Unit: <input type="text" value="Any"/>	From: <input type="text" value="Any"/>	To: <input type="text" value="Any"/>
Low Bidders: <input type="text" value="Any"/>		
<input type="button" value="Search"/>		<input type="button" value="Clear"/>

[Export \(csv\)](#) | [Export \(tab\)](#)

Item ▲	Description	Average	High	Low	Unit	Bid Count																								
SPV.0060	Special 116. Water Main Bend 45 Degree 10-Inch	\$500.73	\$527.00	\$395.63	EACH	5 Bids																								
SPV.0060	Special 09. 8-Inch D.I. 45 Deg. Bend	\$420.20	\$530.00	\$325.00	EACH	5 Bids																								
SPV.0060	Special 115. Water Main Bend 45 Degree 6-Inch	\$244.93	\$260.00	\$184.63	EACH	5 Bids																								
<table><tr><th>Letting Date</th><th>Proposal</th><th>County</th><th>Proposal Average</th><th>Proposal High</th><th>Proposal Low</th><th>Quantity</th><th>Proposal Bid Count</th></tr><tr><td>08/08/2017</td><td>010 - 20170808010</td><td>Winnebago</td><td>\$244.93</td><td>\$260.00</td><td>\$184.63</td><td>2.00000 EACH</td><td>5 Bids</td></tr><tr><td colspan="6">Total Quantity:</td><td>2.00000 EACH</td><td></td></tr></table>							Letting Date	Proposal	County	Proposal Average	Proposal High	Proposal Low	Quantity	Proposal Bid Count	08/08/2017	010 - 20170808010	Winnebago	\$244.93	\$260.00	\$184.63	2.00000 EACH	5 Bids	Total Quantity:						2.00000 EACH	
Letting Date	Proposal	County	Proposal Average	Proposal High	Proposal Low	Quantity	Proposal Bid Count																							
08/08/2017	010 - 20170808010	Winnebago	\$244.93	\$260.00	\$184.63	2.00000 EACH	5 Bids																							
Total Quantity:						2.00000 EACH																								
SPV.0060	Special 117. Water Main Bend 45 Degree 12-Inch	\$662.30	\$696.00	\$527.50	EACH	5 Bids																								
SPV.0060	Special 102. Storm Sewer 45 Degree Bend 30-Inch	\$1,029.93	\$1,491.20	\$740.00	EACH	3 Bids																								
SPV.0060	Special 10. 6-Inch D.I. 45 Deg. Bend	\$344.20	\$435.00	\$275.00	EACH	5 Bids																								
<table><tr><th>Letting Date</th><th>Proposal</th><th>County</th><th>Proposal Average</th><th>Proposal High</th><th>Proposal Low</th><th>Quantity</th><th>Proposal Bid Count</th></tr><tr><td>03/14/2017</td><td>004 - 20170314004</td><td>Dane</td><td>\$344.20</td><td>\$435.00</td><td>\$275.00</td><td>6.00000 EACH</td><td>5 Bids</td></tr><tr><td colspan="6">Total Quantity:</td><td>6.00000 EACH</td><td></td></tr></table>							Letting Date	Proposal	County	Proposal Average	Proposal High	Proposal Low	Quantity	Proposal Bid Count	03/14/2017	004 - 20170314004	Dane	\$344.20	\$435.00	\$275.00	6.00000 EACH	5 Bids	Total Quantity:						6.00000 EACH	
Letting Date	Proposal	County	Proposal Average	Proposal High	Proposal Low	Quantity	Proposal Bid Count																							
03/14/2017	004 - 20170314004	Dane	\$344.20	\$435.00	\$275.00	6.00000 EACH	5 Bids																							
Total Quantity:						6.00000 EACH																								
SPV.0060	Special 08. 12-Inch D.I. 45 Deg. Bend	\$747.00	\$917.00	\$600.00	EACH	5 Bids																								

Copyright © 2017, Info Tech, Inc. All rights reserved.