

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor

CD Smith Construction Services

889 E. Johnson Street, Fond du Lac, WI 54935

Riverside Parking Structure Addition

March-18

16-007

BLDG-16-27

FINAL

#6 March

16-0420

\$553,000.00

\$5,532,000.00

\$5,554,848.00

Item #	Unit	Description	Amount	Unit Price	Total
Total Completed					\$5,554,848.00
Less 0% Retainage					\$0.00
Amount due on Contract of total amount of work to date:					\$5,554,848.00

Audited

.....20.....

Total Previous Estimates \$5,415,976.80

Estimate No. #6 March

COMPTROLLER.....

RESOLUTION

RESOLVED: That an order be drawn in favor of CD Smith Construction Services..... the same being payment of the estimate for the Riverside Parking Structure Addition

for the sum of \$138,871.20

Respectfully Submitted,
COUNCIL COMMITTEE