

CONTRACT CHANGE ORDER

No. 4

Date 5-22-18

Contract No. PRKS-2017-048 for the following public work: Copeland Park Splash Pad
between Fowler & Hammer, Inc. and the City of La Crosse, dated September 9, 2017,
is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:


None

The following specific work is hereby added to such contract:

Repairs to existing water supply pipes

By virtue of such changes in the contract, the following revisions shall be made in
the contract price:

Contract Price -----	\$ <u>192,293.89</u>
Contract price decreased by eliminations -----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>1772.45</u>
Net Deductions or Additions (Strike out one) -----	\$ <u>1772.45</u>
Revised Contract Price -----	\$ <u>194,066.34</u>


Fowler & Hammer
CONTRACTOR

CITY OF LA CROSSE BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability
assumed by the foregoing addenda to contract, or that provision has been made to pay the liability
that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller