

**CONTRACT CHANGE ORDER**

No. 1

Date Oct. 10, 2018

EDF # 18-011

Contract No. WATR-2018-31 for the following public work: Well 14 Electrical and Controls Upgrade

between Kish Electric. Inc. and the City of La Crosse, dated May 10, 2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N / A

The following specific work is hereby added to such contract:

Extend completion date to January 31, 2019

**NO COST TO OWNER**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

|  |    |                   |
|--|----|-------------------|
| Contract Price -----                           | \$ | <u>139,124.00</u> |
| Contract price decreased by eliminations ----- | \$ | <u>0.00</u>       |
| Contract price increased by additions-----     | \$ | <u>0.00</u>       |
| Net -----                                      | \$ | <u>0.00</u>       |
| Revised Contract Price -----                   | \$ | <u>139,124.00</u> |

*Art Wanda*  
*Kish & Sons Electric*  
CONTRACTOR

APPROVED BY BOARD OF  
PUBLIC WORKS

\_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
Controller