CONTRACT CHANGE ORDER

No. <u>5</u>

Date <u>8-8-19</u>

\$1110.10

(Form approved by Common Council April 11, 1983)

Contract No. <u>PRKS-18-043</u> for the following public work: <u>Riverside Park Bandshell Renovation</u> <u>Project between Fowler & Hammer, Inc.</u> and the City of La Crosse, dated <u>August 7, 2018</u>, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby <u>added</u> to such contract:

Additional hardware to mount additional bench legs

By virtue of such changes in the contract price:	et, the following revisions shall be made in the contract	
Contract Price	s <u>\$ 0.00</u> <u>\$ 1110.10</u> t one) <u>\$ 0.00</u>	
Alec Schwartz, PM	CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS	
CONTRACTOR		
	ent funds in the treasury to meet the liability assumed by the sbeen made to pay the liability that will accrue thereunder.	
-	Controller	