

CONTRACT CHANGE ORDER

No. 7

Date Oct. 29, 2019

EDF # 2017-005

Contract No. STRM-2017-29 for the following public work: _____

Ferry & 6th Streets Storm Sewer & Utilities

between A-1 Excavating Inc. and the City of La Crosse, dated
April 13, 2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Delete sales tax for subcontractor work in

BioCell DELETED \$ 189.00

The following specific work is hereby added to such contract:

Storm Clean-Outs	ADD	\$ 525.00
Furnish and Install Catch Basin 5A	ADD	\$ 1,850.00
Furnish and install Casting for 5A	ADD	\$ 425.00
10" PVC Storm Sewer for the Toyota Lot	ADD	\$ 1,120.00
18" PVC Storm Sewer	ADD	\$ 4,875.00
24" PVC Storm Sewer	ADD	\$ 2,016.00
30" PVC Storm Sewer	ADD	\$ 2,040.00
Install Only 18" HDPE Storm Sewer	ADD	\$ 540.00
42" CL V Storm Sewer	ADD	\$ 12,224.00
Furnish and Install 1 1/4" Water Service Corp Stop	ADD	\$ 485.00
Furnish and Install 1 1/4" Water Service Curb Stop	ADD	\$ 400.00
Furnish and Install 1 1/2" Water Service Corp Stop	ADD	\$ 515.00
Furnish and Install 1 1/2" Water Service Curb Stop	ADD	\$ 425.00
Furnish and Install 1 1/4" Copper Water Service Pipe	ADD	\$ 1,680.00
Furnish and Install 1 1/2" Copper Water Service Pipe	ADD	\$ 1,440.00
Repairs to parking lot lighting	ADD	\$ 963.00
Sanitary lateral repair 513 Ferry Street	ADD	\$ 2,214.00
Additional Plantings in BioCell	ADD	\$ 937.00
Furnish and Install Sod at Front Street	ADD	\$ 2,400.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 2,829,617.25
Contract price decreased by eliminations -----	\$ 189.00
Contract price increased by additions -----	\$ 37,047.00
Net Additions -----	\$ 36,885.00
Revised Contract Price -----	\$ 2,866,502.25

Al Gingers 10/29/19
CONTRACTOR

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller