



KRAUS-ANDERSON®
Construction Company

November 5, 2019

Building Enduring Relationships and Strong Communities

501 South Eighth Street
Minneapolis, MN 55404
O 612.332.7281
F 612.332.8739
www.krausanderson.com

La Crosse Civic Center
400 La Crosse Street
La Crosse, WI 54601

Invoice #KA38419
Project #1723014

Attn: Art Fahey

Request For Payment

This Request for Payment is a final billing for Pre-Construction Management Services for the LaCrosse Civic Center Expansion & Renovation through October 31, 2019.

Services Performed below and detailed on the attached JC Owner Job Cost Report.

2019 Concept and Schematic pricing

January - March: Concept Design Scheduling

<i>Concept Design and deferred Maintenance Estimating</i>	<i>\$0.00</i>
<i>Schematic Design Estimating</i>	<i>\$0.00</i>
<i>50% Design Development</i>	<i>\$35,259.00</i>
<i>100% Design Development</i>	<i>\$2,631.09</i>
	<hr/>

Total Amount Due Kraus-Anderson:

\$37,890.09

Kraus-Anderson Construction Company
501 S. 8th Street
Minneapolis, MN 55404

11/5/2019

Terrance P. Hart, Vice President Date



Application No. : 4
Application Date : 10/31/19
Period To: 10/31/19
Invoice #: 38419

1723014- La Crosse Civic Center Expansion & Renovation Precon

[illegible]



KRAUS-ANDERSON®

Kraus-Anderson Construction Company
501 South Eighth Street, Minneapolis, MN 55404

Important Notice Regarding Payments to Kraus-Anderson Construction Company

To Whom It May Concern:

As we are sure you are aware, there are more frequent incidents in the news about cyber criminals using email and other electronic means to induce businesses and individuals to reveal their financial information, or to make payments to criminals that are impersonating persons that are actually entitled to receive such information or payments. Any business which is a payer or recipient of large sums of money as part of its regular business activity is a special target for these cyber criminals. The large and repeated payments made by the owners of construction projects to their construction contractors make these parties potential targets, and we know of instances where some project owners have been defrauded into making erroneous payments to third-party impostors as a result of this criminal fraud activity.

The purpose of this letter is to ask for your help to be extra vigilant in how your company makes payments to Kraus-Anderson Construction Company. At the start of our construction project with your company, we provided you with information that included our bank name, routing number, and account number for payments made by ACH or wire transfer, or other specific instructions for paying Kraus-Anderson by check. It is extremely unlikely we would ever change these instructions before the completion of your project and our receipt of final payment from you.

Please do not act on a request to change our account information or method of payment unless you are certain that the request is actually being made by Kraus-Anderson Construction Company. If you receive such a request, it is likely an attempt to defraud you. Therefore, it is important that you contact one of the two Kraus-Anderson employees listed below if you receive a request in any form--oral, electronic, written, or otherwise--to make changes to our payment instructions and/or banking information:


Logan Carter, Controller
Kraus-Anderson Construction Company
Office phone: 612-255-2364
Cell phone: 612-723-0843

Ryan Szarzynski, Accounting Manager
Kraus-Anderson Construction Company
Office phone: 612-255-2368
Cell phone: 612-210-0570


We hope this information is helpful to you in protecting your company against acts by third-party criminals that may attempt to interfere with the proper processing of legitimate financial transactions. Please contact us if you have any questions.

Sincerely,

KRAUS-ANDERSON CONSTRUCTION COMPANY



Logan Carter
CPA, Controller



Ryan Szarzyński
CPA, Accounting Manager