

# CONTRACT CHANGE ORDER

No. 2

Date 6-23-20

Contract No. PRKS-2020-23 for the following public work: Burns Park Project between Wieser Brothers General Contractors, Inc. and the City of La Crosse, dated April 2, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

**Deduct installation of 6 new luminaires on existing light poles** **\$ 365.00**

The following specific work is hereby added to such contract:

**Modify concrete bases for shade structure to save tree** **\$5468.00**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 261,469.00
Contract price decreased by eliminations -----	\$ 365.00
Contract price increased by additions -----	\$ 5468.00
Net <del>Deductions</del> or Additions (Strike out one) -----	\$ 5103.00
Revised Contract Price -----	\$ 266,572.00

Greg Steyer - PM  
Wieser Brothers  
CONTRACTOR

CITY OF LA CROSSE BY BOARD OF  
PUBLIC WORKS

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder.  
(WS 62.15-12; 62.09-10-f)

B. Johnson

Controller

(Form approved by Common Council April 11, 1983)