



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 75.00

Date: 9/2/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 119 - RFI 194

| Item # | Description | Vendor | Amount |
|------------------------|-------------|--------------------------|-------------|
| 1 | RFI 194 | H.J. Martin & Sons, Inc. | \$11,970.00 |
| Total For Change Order | | | \$11,970.00 |

Approved By: City of La Crosse

Signed: _____ **Date:** _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 9/8/2020 | 3:29 PM CDT

Accepted By: I & S Group, Inc.

Signed: *Patrick Vos*
CE66D9E39AF4441...

Date: 9/9/2020 | 10:17 PM CDT

**WALLS & CEILING DIVISION****Change Order / Additional Work Request Form**

| | |
|--|-----------------------------|
| To: Peter Linsmeier | From: Wyatt Tompkins |
| Co: Kraus Anderson Construction | Phone: 920-655-3414 |
| Fax: | Date: 8/28/2020 |
| Re: PCO #119 – RFI #194 | Pages: |

Project: La Crosse Center Expansion & Remodel**Change Order/Additional Work Summary:**

Please see attached drawing for reference. Per Enclosure Meeting 6/25/2020 discussion on detail 3/3A1-76 – Entrance Hall at East Curtain Wall, we will have to fill the cavity full of spray foam insulation along with a layer of batt insulation on top due to no physical way to spray cavity as shown on the bid documents. This will be installed before plywood is attached on top of framing.

Subcontractor: \$11,970.00

This CO/AWR was originated by ___ Sub-Contractor ___X___ General Contractor ___ Architect ___ Owner, and I/we do hereby recommend acceptance and approval of the change to the contract with an ___X___ Increase ___ Decrease ___ No Change, of the following amount:

FOR THE SUM OF: \$11,970.00

If this is acceptable, please issue a signed change order (or sign and return this form) so we can proceed as soon as possible. This proposal may be accepted within 30 days of its date, and will become a binding contract upon such acceptance by purchaser subject to review by seller. Please contact us for confirmation if time runs beyond 30 days. There are no representations, promises, warranties or agreements, not expressed herein. H.J. Martin & Son, Inc. is not able to proceed with this work without a signed change order.

Please feel free to call if you have any questions and/or concerns.

Accepted _____, 20____

H.J. MARTIN & SON, INC.

By _____

By _____

General Contractor

Project Manager