

Change Order Request

Project: 1923025-02 COR# 79.00

La Crosse Center Expansion & Renovation

400 La Crosse Street Date: 9/14/2020

La Crosse, WI 54601

To: Owner City of La Crosse From: Kraus-Anderson Construction Company

> 151 East Wilson Street, Suite 100 400 La Crosse Street La Crosse, WI 54601

Madison, WI 53703

PCO# 130 - RFI 163 Restroom Powered Devices

Item#	Description	Vendor	Amount
1	RFI 163 Restroom Powered Devices	Kish & Sons Electric, Inc.	\$12,919.07
		Total For Change Order	\$12,919.07

Approved By: City of La Crosse Signed: _

DocuSigned by: 9/14/2020 | 4:30 PM CD Peter Linsmeier Submitted By: Kraus-Anderson Construction Company Signed:

6867371012384A6.

B2D92ADEC16949C...

DocuSigned by: 9/15/2020 | 12:55 PM C Accepted By: kenin Bills I & S Group, Inc. Signed:



TO: Ross Diederich

DATE

June 18, 2020 at

2:51 PM UTC

FROM (FIRM)

I & S Group, Inc.

REQUEST FOR INFORMATION

FROM: Kyle Thesing

DATE: 6/15/2020 UTC

RFI#: 163


Kraus-Anderson 1923025-02 - La Crosse Center Expansion & Renovation

	I & S Group, Inc.		Kish & Sons Electric, Inc.
PHONE: EMAIL:	(920) 434-2128 ross.diederich@ISGInc.com	PHONE: EMAIL:	(608) 519-9564 kthesing@kishelectric.com
CC:	ISG, KA, Kish Electric, Zimmerman Plumbing		
DUE BY:	6/29/2020 UTC		
SUBJECT:	Powered Restroom Fixtures		DRAWING REFERENCE: SPEC SECTION:
QUESTIC	ON		
	cets - from what we can see our plans do no		A157 and A158 as having powered toilets, urinals and s. Please see attached and advise.
DRAWIN	NGS		
RESPO	NSES		

Rooms A139, A144, A149, A158, A161, A164 have auto flush valve toilets. We would need to add power these locations from the nearest availabe 120volt circuit.


FROM (CONTACT)

Chris Ruedy



KEYNOTE LEGEND SHEET NOTES 2 NSTALL NEW PLUMBING FIXTURE AND CONNECT TO EXISTING SANITARY AND DOMESTIC PIPING. TYP. I. ALL DUCTWORK, PIPING, EQUIPMENT, ETC. INDICATED ON PLANS ARE BASED ON INFORMATION 101 SEE FOOD SERVICE PLANS FOR FIXTURE TYPE.
110 AREA NOT IN SCOPE OF WORK. ALL PLUMBING / HVAC TO REMAIN. FROM CONSTRUCTION DOCUMENTS AND FIELD VERIFICATION OF THE EXISTING BUILDING. FIELD VERIFY ALL EXISTING CONDITIONS. . SANITARY PIPING OF SIZE 2" OR LESS TO BE SLOPED AT 3. SANITARY PIPING OF SIZE 3" AND GREATER TO BE SLOPED AT 1/8" / 12". EX-D ÉX-J ÉX-Ġ ÉX-B ÉX-K CONCESSION STAND 3 4"ø SS__ 69 DFU 6"ø SS 366 DFU ARENA A100 6"ø SS 223.5 DFU 4"ø SS 73.5 DFU 592.5 DFU 4"ø SS 49.5 DFU EX-FD EXISTING SANITARY STORAGE **KEYPLAN** THIS DOCUMENT IS THE PROPERTY OF I & S GROUP, INC. AND MAY NOT BE USED, COPIED OR DUPLICATED WITHOUT PRIOR WRITTEN CONSENT. === TRANSFORMER QTY. 4 MINI JUNCTION BOX QTY. LA CROSSE CENTER **EXPANSION &** RENOVATION TABLE WAREHOUSE WISCONSIN DESCRIPTION 2020/02/20 ADDENDUM #02 2020/02/24 ADDENDUM #03 2020/02/27 ADDENDUM #04 A130 PROJECT NO. 19990 Arch R18.rvt DRAWN BY **DESIGNED BY** REVIEWED BY SMS ORIGINAL ISSUE DATE 02/06/20 CLIENT PROJECT NO. TITLE ARENA LEVEL SANITARY PLAN -AREA D 1 ARENA LEVEL SANITARY PLAN - AREA D 3P2-10D 3/30/2020 2:48:19 PM

Page 6 of



1 CONCOURSE LEVEL SANITARY PLAN - AREA C

5/15/2020 8:45:41 AM

LEVEL SANITARY

PLAN - AREA C

3P2-11C

EX-F

EX-D

EX-B

EX-G (CC)DD)

EX-K


2/27/2020 8:34:21 PM

(X) $\widehat{EX-J}$

ALL DUCTWORK, PIPING, EQUIPMENT, ETC.
 INDICATED ON PLANS ARE BASED ON INFORMATION
 FROM CONSTRUCTION DOCUMENTS AND FIELD
 VERIFICATION OF THE EXISTING BUILDING. FIELD VERIFY
 ALL EXISTING CONDITIONS.
 ALL PIPING AND DUCTWORK NOT SHOWN ON PLANS THAT
 EXISTS IN THE DEMOLITION AREA MUST BE DEMOLISHED
 AND CAPPED AT THE EXTENTS OF THE DEMOLITION AREA.
 COORDINATE WITH ARCHITECTURAL.

ÉX-À





THIS DOCUMENT IS THE PROPERTY OF I & S GROUP, INC. AND MAY NOT BE USED, COPIED OR DUPLICATED WITHOUT PRIOR WRITTEN CONSENT.

KEYPLAN

PROJECT

LA CROSSE CENTER EXPANSION & RENOVATION


LA CROSSE			WISC	NSIN
	RE	VISION SCHEDU	JLE	
DATE		DESCRIPTIO	N	BY
2020/02/24	ADDENDU	IM #03		JMH
2020/02/27	ADDENDU	IM #04		JMH
PROJEC1	ΓNO.	16-1999	0	
FILE NAME		19990 Arc	h R18.rvt	
DRAWN E	DRAWN BY			
DESIGNED BY		RKD		


REVIEWED BY SMS
ORIGINAL ISSUE DATE 02/06/20
CLIENT PROJECT NO.

TITI F

OFFICE LEVEL SANITARY PLAN -AREA B

3P2-12B







2135 Enterprise Avenue 2135 Enterprise Avenue La Crosse, WI 54603-1754

Request for Change

WKT170 - LX CENTER REMODEL BP3
RFC Number: 6

Date: 06/22/2020

_									
R	_	~	2	r	М	п	n	~	•
	Œ	u	а		u			u	-

RFI#163. RESTROOM POWERED DEVICES.

To:

KRAUS ANDERSON 151EAST WILSON STREET SUITE 100 MADISON, WI 53703 Job Site:

LX CENTER REMODEL BP3 LA CROSSE CENTER 300HARBORVIEW PLAZA LA CROSSE, WI 54601

Requested By:	Phone:	E-mail:
KYLE L THESING	(608) 785-0207	kthesing@kishelectric.com

Recipients:	Phone:	E-mail:
BRENDA OELKE	(608) 838-5479	BRENDA.OELKE@KRAUSANDERSO
		N COM

Requested Change:	Change to Contract
RFI#163. RESTROOM POWERED DEVICES. TRANSFORMERS AND MINI JUNCTION BOX	\$ 12919.07
PROVIDED BY ZIMMERMAN. PLUMBING VALVES PROVIDED AND INSTALLED BY	
ZIMMERMAN. ROOMS A139, A144, A149, A161, A158, A164 AND N305	
PROVIDE 120 VOLT POWER AND DISCONNECTS FOR (10) TRANSFORMERS	\$ 0.00
PROVIDE CONNECTIONS FROM TRANSFORMERS TO (7) WATER CLOSETS	\$ 0.00
PROVIDE CONNECTIONS FROM TRANSFORMERS TO (1) MINI JUNCTION BOX	\$ 0.00
PROVIDE CONNECTIONS FROM TRANSFORMERS TO (4) URINAL VALVES	\$ 0.00
PROVIDE CONNECTIONS FROM TRANSFORMERS TO (2) LAV's	\$ 0.00

RFC Total	\$ 12919.07

Please respond by: 06/26/2020

KYLE L THESING Kish & Sons Electric, Inc. BRENDA OELKE KRAUS ANDERSON