



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 80.00

Date: 9/16/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 141 - Additional Railing Section Sign Frames

Item #	Description	Vendor	Amount
1	Additional Railing Section Sign Frames	Fowler & Hammer, Inc.	\$3,927.00
Total For Change Order			\$3,927.00

Approved By: City of La Crosse

Signed: _____ **Date:** _____

Submitted By: Kraus-Anderson Construction Company

Signed: DocuSigned by:
Peter Linsmeier
6867371012384A6... **Date:** 9/16/2020 | 3:50 PM CDT

Accepted By: I & S Group, Inc.

Signed: DocuSigned by:
Kevin Bills
B2D92ADEC16949C... **Date:** 9/17/2020 | 8:56 AM CDT



313 Monitor Street
La Crosse, WI 54603
Ph : (608)782-6849

Change Request

To: Peter Linsmeier
KRAUS-ANDERSON CONSTRUCTION
4125 Terminal Drive
Suite 100
McFarland, WI 53558
Ph: (608)838-5416 Fax: (608)838-5445

Number: CR 2
Date: 9/14/20
Job: 19-LC-9019 *La Crosse Center
Phone:

Description: Add 20 additional Sign Frames

We are pleased to offer the following specifications and pricing to make the following changes:

Add 20 additional sign frames beyond the 12 from PCO 118

Work performed by us:

Description		Quantity	Unit	Unit Price	Price
Metal Fabrications/Specialties	Labor	40.00	HR	\$75.50	\$3,020.00
Metal Fabrications/Specialties	Material				\$250.00
Metal Fabrications/Specialties	Equipment				\$300.00
Subtotal:					\$3,570.00
					Subtotal: \$3,570.00
Self Performed OHP				\$3,570.00	10.00%
Subcontractor OHP					\$0.00
Subtotal:					\$357.00
Total:					\$3,927.00

If you have any questions, please contact me at (608)782-6849.

Submitted by: Mike Allen
FOWLER & HAMMER INC

Approved by: _____
Date: _____

Cc: File