



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 81.00

Date: 9/16/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 142 - Concession 9 Countertop

Item #	Description	Vendor	Amount
1	Concession 9 Countertop	Wieser Brothers General Contractors, Inc.	\$8,195.00
Total For Change Order			\$8,195.00

Approved By: City of La Crosse

Signed: _____ **Date:** _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier* **Date:** 9/17/2020 | 9:01 AM CD

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills* **Date:** 9/17/2020 | 9:15 AM CD



Change Order Request #19 (REV 1)

Project Name: La Crosse Center Expansion - BP3 Carpentry

Job # 220071

Date: 9/16/2020

DESCRIPTION OF WORK TO BE DONE:

Per PR #15 - Missed Concession Stand #9

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
Beyer Cabinets - Concession Stand #9 (S172) Missed on Original PR Response <i>Note: Includes Pepsi Machine Cut Outs</i>		\$700.00	\$6,845.00		\$7,545.00
					\$0.00
Deduct Brackets (2)			-\$95.00		-\$95.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$0.00	\$700.00	\$6,750.00	\$0.00	
Subtotal					\$7,450.00
Self Performed OH&P					\$745.00
Subcontractor OH&P					\$0.00
Subtotal					\$8,195.00
Bonding					\$0.00
Grand Total					\$8,195.00

Approval: _____

Date: _____