



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 89.00

Date: 10/1/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703


PCO # 153 - Temp Stair C Deduct

Item #	Description	Vendor	Amount
1	Temp Stair C Deduct	Wieser Brothers General Contractors, Inc.	(\$2,800.00)
Total For Change Order			(\$2,800.00)

Approved By: City of La Crosse

Signed: _____ **Date:** _____

Submitted By: Kraus-Anderson Construction Company

Signed: 
6867371012384A6... **Date:** 10/5/2020 | 9:11 AM CDT

Accepted By: I & S Group, Inc.

Signed: 
B2D92ADEC16949C... **Date:** 10/8/2020 | 5:32 AM CDT