



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 92.00

Date: 11/3/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 132 - Sloped Roof Plywood

Item #	Description	Vendor	Amount
1	Sloped Roof Plywood	Wieser Brothers General Contractors, Inc.	\$8,659.40
2	Sloped Roof Plywood	Winona Heating & Ventilating Company, Inc.	(\$418.00)
Total For Change Order			\$8,241.40

Approved By: City of La Crosse

Signed: _____ **Date:** _____

Submitted By: Kraus-Anderson Construction Company

Signed: DocuSigned by:
Peter Linsmeier _____ **Date:** 11/4/2020 | 9:12 AM CST
6867371012384A6...

Accepted By: I & S Group, Inc.

Signed: DocuSigned by:
Kevin Bills _____ **Date:** 11/4/2020 | 9:17 AM CST
B2D92ADEC16949C...



Change Order Request #16

Project Name: La Crosse Center Expansion - BP3 Carpentry

Job # 220071

Date: 9/23/2020

DESCRIPTION OF WORK TO BE DONE:

T&M Sloped Roof Sheathing

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
Wieser Brothers		\$4,410.00	\$3,462.18	\$0.00	\$7,872.18
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$0.00	\$4,410.00	\$3,462.18	\$0.00	\$7,872.18
Subtotal					\$7,872.18
Self Performed OH&P					\$787.22
Subcontractor OH&P					\$0.00
Subtotal					\$8,659.40
Bonding					\$0.00
Grand Total					\$8,659.40

Approval: _____

Date: _____



General Contractor, Inc.

200 Twilite Street | La Crescent, MN 55947
P: 507-895-8903 | www.wieserbrothers.comJob Number: 220071

Please check:

- ☐ FIELD CHANGE ORDER
☒ T & M WORK ORDER

Name:

Phone:

Date: 8-20-20Address: 300 Harborview Plaza
La Crosse, WI 54601Job Name: La Crosse Center Expansion-BP3Job Location: La Crosse, WI

Description of Work: Sheet, Sloped Roof with 3/4" x 4x8' Firetreated Plywood.
Detail north side of Sloped Roof to changed detail. Detail south side
of sloped roof to changed detail. Added blocking at bottom of Sloped
roof.

LABOR						
Employee Name	Date	Hours Worked	Description of Work			
Andrew Dahl	8-20-20	4	Bottom of Sloped roof and South side			
Hunter Gross	8-20-20	9	Bottom of Sloped roof and South side			
Hunter Gross	8-21-20	9	3/4" x 4x8 Firetreated Plywood sheeting Sloped Roof			
Steve Groen	8-21-20	9	3/4" x 4x8 Firetreated Plywood sheeting Sloped Roof			
Andrew Dahl	8-21-20	1	Move materials to roof			
Troy Pinski	8-24-20	9	Detail north of elevator + Screw 3/4" Plywood down			
Hunter Gross	8-24-20	9	Screw 3/4" Plywood down + detail north of elevator			
Troy Pinski	8-25-20	4	Apply 2x4 Blocking for roof + Clean up			
Hunter Gross	8-25-20	4	Apply 2x4 Blocking for roof + Clean up			
EQUIPMENT USED			MATERIAL USED			
Type of Equipment	Hours	Inv # or Price	Qty.	Description	Supplier	Inv. # or Price
Cordless Milwaukee Framers	20		1000	Kwik-Flex Screw 12-14x1 1/2" HWB3	WB	
Circular Saw	10		650	16d Framing gun nails	WB	
Hilti Screw gun	10		450	2" Treated screws	WB	
Skytrack	1		120	1 5/8" Self drilling screws	WB	
			24	3/4" Fire Treated 4x8 Plywood	WB	
			28	2x4x16' Fire Treated	WB	
			16	5/8" x 4x8 Fire Treated Plywood	WB	
			10	1 1/2" x 4x8 Foam	WB	

Authorized Signature

Date

Superintendent's Signature

Date

WIESER BROTHERS

General Contractor, Inc.

200 Twilite Street | La Crosse, MN 55947
P: 507-895-8903 | www.wieserbrothers.com

Job Number: 220071

Please check:

- ☐ FIELD CHANGE ORDER
☒ T & M WORK ORDER

Name: _____

Phone: _____ Date: 8-27-20

Address: 300 Harborview Plaza
La Crosse, WI 54601

Job Name: La Crosse Center Expansion - BP3

Job Location: La Crosse, WI

Description of Work: Changed detail south side of Sloped roof

LABOR

Employee Name	Date	Hours Worked	Description of Work
Andrew Dahl	8-27-20	1	Changed detail south side of Sloped roof
Tray Pinski	8-27-20	1	Changed detail south side of sloped roof

EQUIPMENT USED

MATERIAL USED

Type of Equipment	Hours	Inv # or Price	Qty.	Description	Supplier	Inv. # or Price
Milwaukee cordless trimmer	1/2 hr		3	1 1/2" x 4' x 8' Fencer	WB	
Milwaukee cordless saw	1/2 hr		5	2" x 4' x 16' Fire treated	WB	
Milwaukee cordless impact	1/2 hr		70	16d Framing nails	WB	
Hitachi Hitachi cordless drill	1/2 hr		40	2" Treated screws	WB	

Authorized Signature

Andrew Dahl

Date 8-27-20

Superintendent's Signature

Andrew Dahl

Date 8-27-20



General Contractor, Inc.

200 Twilite Street | La Crosse, MN 55947
P: 507-895-8903 | www.wieserbrothers.comJob Number: 220071

Please check:

- ☐ FIELD CHANGE ORDER
- ☒ T & M WORK ORDER

Name: _____

Phone: _____ Date: _____

Address: 300 Harborview Plaza
La Crosse, WI 54601Job Name: La Crosse CenterJob Location: La Crosse, WIDescription of Work: 1 1/2" Fire treated 2x6

LABOR

Employee Name	Date	Hours Worked	Description of Work
Andrew Dahl	8-11-20	1 1/2	Add 1 1/2" Fire Treated 2x6
Troy Plinski	8-11-20	1 1/2	Add 1 1/2" Fire Treated 2x6

EQUIPMENT USED

MATERIAL USED

Type of Equipment	Hours	Inv # or Price	Qty.	Description	Supplier	Inv. # or Price
Milwaukee Cordless Framer	1		12	2x6x16' Fire Treated		
Milwaukee Cordless Saw	1/2		150	3" Framing nails	WB	

Authorized Signature _____

Date _____

Superintendent's Signature Andrew DahlDate 8-11-20



374 East 2nd Street
PO Box 77
Winona, MN 55987
Tel: 507-452-2064
Fax: 507-452-6320

PROPOSED CHANGED ORDER

No.5

Page:1

To: Peter Linsmeier

KRAUS ANDERSON
151 EAST WILSON STREET
SUITE 100
MADISON, WI 53703

Date: 11/03/2020

Job # 415620

Job Name / Location:

LA CROSSE CENTER
300 HARBORVIEW PLAZA
LACROSSE, WI 54601

Phone:

FAX:

Phone: (608)

FAX: (608)

GC Proj #:

SubContractor Project #:

Cust Job #:

WHV would like to propose labor and material for the following: Provide deduct for exterior gyp that was changed to plywood on sloped roof (7 & 8/3A3-33).

Item	Qty	Unit Price	Amount
MATERIALS & LABOR DEDUCT	1.00	-418.00	-418.00

Subtotal Amount:	-418.00
Overhead:	0.00
Total Amount:	-418.00

Please Respond By: November 05, 2020

Signature: _____

Signature: Kevin Wohler

Print Name: _____

Print Name: Kevin Wohler

Date Of Acceptance: _____

Date Of Acceptance: 11/3/2020