



Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 140.00  
**Date:** 12/31/2020

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703


**PCO #** 226 - Duplex Water Softener

Item #	Description	Vendor	Amount
1	Duplex Water Softener	Zimmerman Plumbing, Inc.	\$12,374.67
Total For Change Order			\$12,374.67

**Approved By:** City of La Crosse


**Signed:** \_\_\_\_\_ **Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:**   
DocuSigned by:  
6867371012384A6...

**Date:** 1/4/2021 | 1:37 PM CST

**Accepted By:** I & S Group, Inc.

**Signed:**   
DocuSigned by:  
B2D92ADEC16949C...

**Date:** 1/8/2021 | 5:58 AM CST



12/30/2020

**Summary**

Project Name: La Crosse Center Renovation

Project Location: 300 Harborview Plaza

Description: Duplex Water Softener

Total labor hours	36
Composite labor rate	\$ 100.00
Labor cost = Total hours X Composite rate	\$3,600.00
Labor costs	\$ 3,600.00
Materials cost	\$ 7,649.70
Large tool and equipment costs	\$ -
Wisconsin sales tax (Materials Only)	\$0.00
Subtotal	\$11,249.70
Contractor Profit (10%)	\$1,124.97
Total contractor costs with markup	\$12,374.67
Subcontractor costs	\$ -
Subcontractor markup (5%)	\$0.00
Total Subcontractor cost with markup	\$0.00
Bond 1%	\$0.00
Total change	\$12,374.67



DATE:12-30-20

**Materials and Labor Units**

Project Name: La Crosse Center Renovation			
Project Location: 300 Harborview Plaza			
Description: Duplex Water Softener			

**Materials**

Qty	Item	Unit Cost	Extended Cost
1  1	Additional resin tank/convert existing resin tank to NHWB Additional water piping for duplex system		\$ -
		\$ 3,879.70	\$ 3,879.70
		\$ 3,770.00	\$ 3,770.00
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -

<b>Total Materials</b>	<b>\$ 7,649.70</b>
------------------------	--------------------

**Labor**

Hrs		Rate	Extended Cost
36	Plumber	\$ -	\$ -
		\$ -	\$ -
		\$ 100.00	\$ 3,600.00
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -

<b>Total Labor</b>	<b>\$ 3,600.00</b>
--------------------	--------------------