



Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 147.00

**Date:** 1/7/2021

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 232 - Escalator Cladding Labor Deduct

Item #	Description	Vendor	Amount
1	Escalator Cladding Labor Deduct	KONE, Inc.	(\$1,627.95)
Total For Change Order			(\$1,627.95)

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_


**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:**   
DocuSigned by:  
6867371012384A6...

**Date:** 1/7/2021 | 3:49 PM CST

**Accepted By:** I & S Group, Inc.

**Signed:**   
DocuSigned by:  
B2D92ADEC16949C...

**Date:** 1/7/2021 | 4:07 PM CST

# Subcontract Change Order



Change Order No: \_\_\_\_\_

Date Submitted: 1/6/2021

**PROJECT NAME:** La Crosse Center Renovation  
**PROJECT ADDRESS:** 400 La Crosse Street  
La Crosse, WI 54601  
**PROJECT NUMBER:** 6556185

**Contract Date:** \_\_\_\_\_  
**Contract Number:** \_\_\_\_\_

**Customer Name:** Kraus Anderson Construction  
**Customer Address:** 151 East Wilson Street Suite 100  
Madison, WI 53703

**Subcontractor Name:** KONE Inc.  
**Subcontractor Address:** 2965 Lone Oak Drive Suite 100  
Eagan, MN 55121

**The Contract is hereby modified by the following scope / item(s):**

Labor deduct to not complete installation of escalator cladding as directed by Kraus Anderson.

**The following costs are required to accomplish the above scope:**By: Matt Johnson Date: January 6, 2021Name: Matt JohnsonTitle: Project Manager

**Total Amount of this** \$ **(1,627.95)**  
**Change Order:**

**Contract Time For Completion** **0**  
**shall be increased by:** **days**