



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 150.00

Date: 1/11/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703


PCO # 234 - PR 15 Doors

Item #	Description	Vendor	Amount
1	PR 15 Doors	Wieser Brothers General Contractors, Inc.	\$48,901.60
Total For Change Order			\$48,901.60


Approved By: City of La Crosse

Signed: _____ **Date:** _____

Submitted By: Kraus-Anderson Construction Company

Signed:  **Date:** 1/11/2021 | 3:41 PM CST
DocuSigned by: 6867371012384A6...

Accepted By: I & S Group, Inc.

Signed:  **Date:** 1/11/2021 | 3:55 PM CST
DocuSigned by: B2D92ADEC16949C...



Change Order Request #43

Project Name: La Crosse Center Expansion - BP3 Carpentry

Job # 220070

Date: 1/8/2021

DESCRIPTION OF WORK TO BE DONE:

Add doors back in that were removed in PCO # - BP3 PR #15

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
New Doors/Hardware on Existing Frames		\$9,800.00	\$34,656.00		\$44,456.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$0.00	\$9,800.00	\$34,656.00	\$0.00	
				Subtotal	\$44,456.00
				Self Performed OH&P	\$4,445.60
				Subcontractor OH&P	\$0.00
				Subtotal	\$48,901.60
				Bonding	\$0.00
				Grand Total	\$48,901.60

Approval: _____

Date: _____



Kendell Doors & Hardware, Inc.
1312 Northland Drive, Suite 100
Mendota Heights, MN 55120
Phone: 651-905-0144

PROPOSAL

Page: 1
Proposal No.: 10022
Proposal Change No.: 03
Customer P.O. No. 3179/220071
Proposal Date: 6/14/2020
Customer ID: WIE
Salesperson: Jody Horman
Project Mgr Phone: 507-312-2830
Project Mgr Email: jhorman@kendelldrs.com

Submitted To: WIESER BROTHERS
200 TWILITE ST.
La Crescent, MN 55947

Job Name: La Crosse Civic Center

Pricing Per PCO 82 / PR 15

Description	Quantity
3/0x7/0 Flush HM Door	16
5BB1 4.5x4.5 652 Hinge	36
5BB1 4.5x4.5 652 NRP Hinge	12
B663 P6 626 Deadbolt	16
Keying Code and Master Keying	16
Cut Keys	32
Side Bar	16
FSIC Core E65611-626-Sub KIL Cylinder	16
8200 4x16 630 Push Plate	16
8303-8 4x16 630 Pull Plate	16
4111 EDA AL Closer	4
4011 REG AL Closer	12
8400 B-CS 10"x34" Kickplate US32D	16
WS407CCV 630 Wall Stop	16
ROC 608 SILENCERS	48
3/0x7/0 Flush HM Door	12
5BB1 4.5x4.5 652 NRP Hinge	36
KR9954 7'5" SP28 Mullion	6
99L-F 06 3' 996L US26D Rim Exit	12
Keying Code and Master Keying	12
Cut Keys	24
Side Bar	12
E6551-5-626 Sub Mort Cyl Straight Cam	6
E6551-H-626 Sub Rim Cylinder	12



Kendell Doors & Hardware, Inc.
1312 Northland Drive, Suite 100
Mendota Heights, MN 55120
Phone: 651-905-0144

PROPOSAL

Page:
Proposal No.:
Proposal Change No.:
Customer P.O. No.
Proposal Date:
Customer ID:
Salesperson:
Project Mgr Phone:
Project Mgr Email:

Submitted To: WIESER BROTHERS
200 TWILITE ST.
La Crescent, MN 55947

Job Name: La Crosse Civic Center

Description	Quantity
454S Overhead Stop SP28	12
4111 EDA AL Closer	12
8400 B-CS 10"x35" Kickplate US32D	12
F797B-21 Gasketing	6
F628-96" Gasketing	6
Freight	1

Respectfully Submitted: _____
Jody Horman

Accepted By: _____ Date: _____

Subtotal: 34,655.12
Sales Tax: 0.00
Total: 34,655.12