



Legislation Details

File #: 21-0003 **Version:** 1 **Name:** Construction Contract Change Orders

Type: General Item **Status:** Approved

File created: 1/4/2021 **In control:** Board of Public Works

On agenda: 1/11/2021 **Final action:** 1/11/2021

Title: Construction Contract Change Orders.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order #2-2020 Sewer Lining-Visu-Sewer, Inc.pdf, 2. La Crosse Center Change Order Request 121-Allowance Deduct.PE.pdf, 3. La Crosse Center Change Order Request 122 RFI 347-Fire Alarm Devices.PE.pdf, 4. La Crosse Center Change Order Request 124 RFI 255 Added Valves.PE.pdf, 5. La Crosse Center Change Order Request 125 Concession Infill Wall.PE.pdf, 6. La Crosse Center Change Order Request 127 RFI 357 - Electrical Room Ceiling Deduct.PE (1).pdf, 7. La Crosse Center Change Order Request 129 Existing Entrance ACT.PE.pdf, 8. La Crosse Center Change Order Request 130 Operable Partion Support Steel.PE (1).pdf, 9. La Crosse Center Change Order Request 131 Concession 3 Stainless Cabinet.PE.pdf, 10. La Crosse Center Change Order Request Update Log (3).pdf, 11. CO3-PFAS Site Investigation and Well Sampling-The OS Group, LLC.pdf, 12. La Crosse Center Change Order Request 123 RFI 351 Ductwork Dampers.PE.pdf, 13. La Crosse Center Change Order Request 126 RFI 321 - North Hall L-Soffit.PE.pdf, 14. La Crosse Center Change Order Request 132 Dante Audio Card.PE.pdf, 15. La Crosse Center Change Order Request 133 RFI 354 Existing Fireproofing Patching.PE.pdf, 16. La Crosse Center Change Order Request 134 RFI 311 Operable Partition Pocket Walls.PE.pdf, 17. La Crosse Center Change Order Request 135 RFI 355 Box Seating Curb Steel.PE.pdf, 18. La Crosse Center Change Order Request 137 PR 24.PE.pdf, 19. La Crosse Center Change Order Request 141 Box Office Windows.PE.pdf, 20. La Crosse Center Change Order Request 142 Remove Remaining Pneumatic Controls.PE.pdf, 21. La Crosse Center Change Order Request 143 North Hall Soffit Deduct.PE.pdf, 22. La Crosse Center Change Order Request 145 Commissioning Allowance Credit.PE.pdf, 23. La Crosse Center Change Order Request Log #2 (5).pdf

Date	Ver.	Action By	Action	Result
1/11/2021	1	Board of Public Works	APPROVED	Pass