

CONTRACT CHANGE ORDER

No. 9

Date 2-23-23

Contract No. CTYH-2022-029 for the following public work: La Crosse Police Department Remodel Project between Weiser Brothers General Contractor, Inc. and the City of La Crosse, dated July 7, 2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Furnish & install heavy duty closet rods in E.R.T. cubbies **\$ 1379.71**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>1,274,718.01</u>
Contract price decreased by eliminations -----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>1379.71</u>
Net Deductions or Additions (Strike out one) -----	\$ <u>1379.71</u>
Revised Contract Price -----	\$ <u>1,276,097.72</u>

Weiser Brothers General Contractor, Inc.
NAME OF CONTRACTOR

CASEY STADLER 
Digitally signed by CASEY STADLER
DN: cn=CASEY STADLER@WEISERBROTHERS.COM,
o=WEISER BROTHERS GENERAL CONTRACTOR,
INC., ou=PROJECT MANAGER, cn=CASEY
STADLER
Date: 2023.02.24 09:08:47-0600'

CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Budget Analyst

Controller