

CONTRACT CHANGE ORDER

No. 1

Date: 7/21/2022

Contract No. SANS-2022-009 for the following public work: Miscellaneous Sewer Repairs between Gerke Excavating Inc. and the City of La Crosse, dated 03/03/2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby added to such contract:

Change 3 sanitary manholes to Type W

~~Storm MH modification, water main deflection, sanitary main insulation, pedestrian curb installation, core and pour MH cover installation.~~

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$286,835.40</u>
Contract price decreased by eliminations -----	\$ _____
Contract price increased by additions -----	<u>\$1,845.00</u>
Net Deductions or Additions (Strike out one) -----	<u>\$1,845.00</u>
Revised Contract Price -----	<u>\$288,680.40</u>



Gerke Excavating

CONTRACTOR

APPROVED BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:



C5134A8A54494EF...

Controller

DocuSigned by:



EE923CC8B4BC443...

Budget Analyst

Engineering Department

400 La Crosse St., La Crosse, WI 54601 • (608) 789-7505 • Fax: (608) 789-8184
<http://www.cityoflacrosse.org>



CHANGE ORDER QUOTE ITEMS

Contract Miscellaneous Sewer Repairs
Date July 21, 2022

Item	Unit	Description	Quantity	Unit Price	Total
C1	EA	Upgrade sanitary sewer MH to type "W"	3	\$ 615.00	\$1,845.00
TOTAL					\$1,845.00