

CONTRACT CHANGE ORDER

No. 1

Date 8/19/22

EDF # 20-038

Contract No. MISC-2022-026 for the following public work: City of La Crosse SCADA System controls upgrade, between Kish & Sons Electric Inc. and the City of La Crosse, dated 05/05/2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N/A

The following specific work is hereby added to such contract:

Provide Radio study from the Bug Tussle internet tower as a proposed replacement for the Chad Erickson repeater.

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	<u>\$ 688,189.00</u>
Contingency -----	<u>\$ 70,000</u>
Net Previous Change Orders -----	<u>\$ 0</u>
Decrease by eliminations (this C.O.) -----	<u>\$ 0</u>
Increase by additions (this C.O.) -----	<u>\$ 7,742.95</u>
Net Deductions or Additions (Strike out one) -----	<u>\$ 7,742.95</u>
Revised Contract Total -----	<u>\$ 695,931.95</u>

Kish & Sons Electric Inc.
NAME OF CONTRACTOR


CONTRACTOR SIGNATURE


BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

EE923GC8B4BC443...

Budget Analyst

DocuSigned by:

C5T34A8A54494EF...

Controller