

Change Order Request

Project: 1923025-02 **COR #** 152.00

La Crosse Center Expansion & Renovation

400 La Crosse Street **Date**: 1/18/2021

La Crosse, WI 54601

La Crosse, WI 54601

To: Owner City of La Crosse From: Kraus-Anderson Construction Company

400 La Crosse Street 151 East Wilson Street, Suite 100

Madison, WI 53703

PCO # 238 - Box Office Countertop

Item#	Description	Vendor	Amount	
1	Box Office Countertop	Wieser Brothers General Contractors, Inc.	\$1,721.50	
		Total For Change Order	\$1,721.50	

Approved By: City of La Crosse Signed: _____ Date: _____

Submitted By: Kraus-Anderson Construction Company Signed: Peter Linsmeier 1/19/2021 | 9:40 AM CST

-6867371012384A6..
DocuSigned by:



Change Order Request #48

Project Name: La Crosse Center Expansion		220071				
Date: 1/15/2021						
DESCRIPTION OF WORK TO BE DONE:						
DESCRIPTION OF WORK TO BE DONE.						
	Navotial					
	New tick	et booth counterto	op			
		Subcontractor	Labor	Material	Equipment	Total
		Total	Total	Total	Total	Cost
Beyer Cabinets			\$0.00	\$1,565.00		\$1,565.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
	Subtotal	\$0.00	\$0.00	\$1,565.00	\$0.00	
	•				Subtotal	\$1,565.00
Self Performed OH Subcontractor OH						\$156.50
						\$0.00
					Subtotal	\$1,721.50
					Bonding	\$0.00
						\$1,721.50

Nichole Deflorian

From: Brian Pinnow

Sent: Thursday, January 14, 2021 2:46 PM

To: Nichole Deflorian

Subject: FW: Box office top will run \$1,565.00

Need a CO on this to KA.

New ticket booth top.

No labor.

Euldg#Slqqrz##S#r#SuhOFrqwuxfwlrg#Zhvhu#EurwkhuwHfhqhuddFrqwudfwru#Iqf##zhvhueurwkhuwHfrp#83:1;<81;<36##83:1;<81;76;#Ed{#

Building relationships for over 25 years!#

From: Richard Elliott <relliott@beyercabinets.com> Sent: Wednesday, January 13, 2021 7:18 PM

To: Brian Pinnow <BrianP@wieserbrothers.com> Subject: Box office top will run \$1,565.00

Richard

Get Outlook for Android