



Building a Better World  
for All of Us®

March 2, 2017

RE: City of La Crosse  
IBP Road Extension  
SEH No. 137798 14.00

Bernard Lenz, PE  
Assistant City Engineer  
Engineering Department  
400 La Crosse Street  
La Crosse, WI 54601

Dear Mr. Lenz:

The City of La Crosse has requested additional design services for the re-design along the north limits of the project, adjacent to the STH 16 multi-use trail, in order to create a landscape berm for future tree plantings and to incorporate comments received from WisDOT. The re-design will be included in the final plans.

## Scope of Work

### 1. Site Design

- Provide a revised grading plan of the area along the STH 16 multi-use trail.
  - Provide Revised Plan Sheets
  - Provide Revised Cross-sections
- Incorporate new design into current Civil 3D grading model.

*Subtotal \$1,498.03*

## Schedule


The overall project schedule will not change due to this additional work.

## Terms & Conditions

Our fees for this additional work will be based on an hourly not to exceed cost of \$1,498.03, for a new total of \$92,979.42 of work including meals, miles equipment and expenses. This letter agreement amends the agreement that was signed on June 16, 2016, and amendment #1 that was signed November 29, 2016.

Engineers | Architects | Planners | Scientists


Short Elliott Hendrickson Inc., 329 Jay Street, Suite 301, La Crosse, WI 54601-4034  
SEH is 100% employee-owned | [sehinc.com](http://sehinc.com) | 608.782.3161 | 888.908.8166 fax



Bernard Lenz, PE  
March 2, 2017  
Page 2

We appreciate the opportunity to be of service to the City of La Crosse, and we are looking forward to continuing our relationship. If you have any questions, please contact me at 608.498.4947 or e-mail [jtomesh@sehinc.com](mailto:jtomesh@sehinc.com)


Sincerely,  
SHORT ELLIOTT HENDRICKSON INC.



Jeremy Tomesh, PE  
Project Manager

Attachments: Design services cost estimate

SHORT ELLIOTT HENDRICKSON INC

By: 

Randy Sanford

Title: Principal | office Manager.

CITY OF LA CROSSE

By: 

RANDY TURTENWALD

Title: CITY ENGINEER

**Summary of Staff Hours, Labor Costs, and Expenses**

**City of La Crosse**  
**IBP Road Extension**  
**La Crosse County**  
 March 2, 2017

Task	Project Manager		Design Engineer		CAD Technician		Survey Crew Chief		Expenses	Total Labor	
	\$152.43		\$89.95		\$88.73		\$116.33			Hours	Dollars
	Hours	Dollars	Hours	Dollars	Hours	Dollars	Hours	Dollars	Dollars	Hours	Dollars
<b>Task 1: Survey &amp; Site Design</b>											
Site Re-Design along STH 16 Multi-use Trail	1.0	\$ 152.43	12.0	\$ 1,079.40	3.0	\$ 266.20				16.0	\$ 1,498.03
										0.0	\$ -
										0.0	\$ -
										0.0	\$ -
										0.0	\$ -
										0.0	\$ -
										0.0	\$ -
										0.0	\$ -
										0.0	\$ -
	1.0	\$ 152.43	12.0	\$ 1,079.40	3.0	\$ 266.20	0.0	\$ -	\$ -	16.0	\$ 1,498.03