



**KRAUS-ANDERSON®**  
Construction Company

## Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 132.00

**Date:** 12/22/2020

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 223 - Dante Audio Card

Item #	Description	Vendor	Amount
1	Dante Audio Card	Video Services, Inc.	\$1,400.00
<b>Total For Change Order</b>			<b>\$1,400.00</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** *Peter Linameier* \_\_\_\_\_

**Date:** 12/23/2020 | 9:41 AM CST

**Accepted By:** I & S Group, Inc.

**Signed:** *Kevin Bills* \_\_\_\_\_

**Date:** 1/5/2021 | 9:54 AM CST

DocuSigned by:

6867371012384A6...

DocuSigned by:

B2D92ADEC16949C...

# Proposal Request



## Video Services Inc.

211 Mohr Drive, Suite 100  
 Mankato, MN 56001  
 (507)625-1650

audio|video|technology *specialists*

TO: Kraus Anderson Construction Company  
 Company

Attn. \_\_\_\_\_  
 151 E Wilson Street Suite 100  
 Address

Madison, WI 53703  
 City, State Zip

Date 12/18/2020	Project No. 16-19990
Project Information	
La Crosse Center Expansion & Renovation	
La Crosse, WI	

Reason for Change (Check all that Apply)	Proposal Request # VSI PR5
<input type="checkbox"/> Error / Omission	
<input type="checkbox"/> Changed Condition	
<input checked="" type="checkbox"/> Design Improvement	
<input type="checkbox"/> Non-Project Change	<input type="checkbox"/> Modified Scope
<input checked="" type="checkbox"/> Customer Request	<input type="checkbox"/> Schedule Change
<input type="checkbox"/> _____	

**DESCRIPTION OF PROPOSAL REQUEST:**

Customer request option to add a Dante audio card to the existing mixer.

**NOTES / JUSTIFICATION OF PROPOSAL:**

Cost includes installing the Dante card into the existing mixer and updating the audio programming to include audio paths between the existing mixer and the new sound system.

<b>MATERIAL AND LABOR BREAKDOWN:</b>	
<p><b>RESPONSIBLE FOR COST</b></p> <p><input type="checkbox"/> VSI</p> <p><input checked="" type="checkbox"/> Customer</p> <p><input type="checkbox"/> _____</p>	<p><b>COST BREAKDOWN</b></p> <p>MATERIALS: \$ 1,052.00</p> <p>LABOR: \$ 348.00</p> <p>SUBTOTAL: \$ 1,400.00</p> <p>TAX (MATERIALS): \$ -</p> <p>\$ -</p> <p>\$ -</p> <p>\$ -</p> <p>\$ -</p> <p>\$ -</p> <p><b>TOTAL: \$ 1,400.00</b></p>

REQUESTED BY: Brian Rutz, Design Engineer  
 Name, Title

DATE: 12/18/2020

APPROVED BY: \_\_\_\_\_  
 Name, Title

DATE: \_\_\_\_\_

**VSI PR5 Appendix****Video Services Inc.**

211 Mohr Drive, Suite 100  
 Mankato, MN 56001  
 (507)625-1650

audio|video|technology *specialists*

**TO:** Kraus Anderson Construction Company  
Company

Attn.

151 E Wilson Street Suite 100

Address

Madison, WI 53703

City, State Zip

**MATERIAL DETAIL AND LABOR BREAKDOWN:**

MANUFACTURER	MODEL	DESCRIPTION	QTY
SOUNDCRAFT	5031819.v	DANTE EXPANSION CARD	1

**MATERIALS TOTAL: \$ 1,052.00**

**TAX (MATERIALS): \$ -**

**LABOR: \$ 348.00**

**TOTAL: \$ 1,400.00**